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City Council Meeting Agenda

Notice is hereby given of a regular City Council meeting of West University Place to be held on
Monday, September 10, 2018 beginning at 6:30 p.m. in the Municipal Building located at 3800
University Boulevard, West University Place, Texas, for the purpose of considering the following
agenda items

Note: All agenda items are subject to action. The City Council reserves the right to meet in a closed
session on any agenda item should the need arise and if applicable pursuant to authorization by Title 5,
Chapter 551, of the Texas Government Code.

Call to Order
Pledge of Allegiance
Matters related to the notice of this meeting

Agenda items are as follows:
RECESS REGULAR MEETING OF THE CITY COUNCIL AT APPROXIMATELY 6:30 P.M. TO

CONVENE A MEETING OF THE CITY OF WEST UNIVERSITY PLACE EMPLOYEE BENEFITS
TRUST (EBT) FOR WHICH A SEPARATE EBT AGENDA HAS BEEN POSTED.

RESUME REGULAR MEETING AFTER ADJOURNING EBT MEETING

1. Transfer of Funds to Employee Benefits Trust
Matters related to the consideration and action on authorizing the transfer of funds from the City of
West University Place to the City of West University Place Employee Benefits Trust to pay for
employee-related benefits beginning with the October 2018 contribution. Recommended Action:
Authorize the transfer of funds. Mr. James Urban, Human Resources Director and Mr. Julian Fontana,
IPS Advisors [see Agenda Memo 1]

2. Public Comments

This is an opportunity for citizens to speak to Council relating to agenda and non-agenda items. If
the topic the speaker wishes to address is on the agenda, the speaker can either speak at this time
or defer his/lher comments until such time the item is discussed. Speakers are advised that
comments cannot be received on matters which are the subject of a public hearing once the
hearing has been closed. Public comments must be kept relevant to the subject before the Council.
The presiding officer shall rule on the relevance of comments. Persons making irrelevant, personal,
impertinent, or slanderous remarks may be barred by the presiding officer from further comment
before the Council during the meeting. Speakers are required to register in advance and must limit
their presentations to three minutes each.
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3. Buffalo Speedway Renovation Project
Matters related to awarding a contract to provide engineering services required for the preparation
of plans, specifications and estimates and related documents for the Buffalo Speedway Renovation
Project. Recommended Action: Award contract for project. ~Mr. Dave Beach, Assistant City
Manager/Public Works Director [see Agenda Memo 3)

4. Memorandum of Understanding (MOU) with Southside Place
Matters related to a Memorandum of Understanding with the City of Southside Place in regards to
drainage infrastructure improvements along Auden Street between University Boulevard and
Bellaire Boulevard (the Auden Street Drainage Project). Recommended Action: Discuss and take any
desired action. Mr. Aaron Taylor, Fire Chief [see Agenda Memo 4]

5. Certified Appraisal Roll
Matters related to a resolution acknowledging receipt of the appraisal roll, the assessor-collector’s
certificate and notice of a public hearing. Recommended Action: Approve resolution acknowledging
receipt of appraisal roll and notice of public hearings, accept the 2018 Certification of Estimated Collection
Rate from Harris County Tax Office, and accept Notice of the 2018 Tax Year Proposed Property Tax Rate as
calculated by the City’s Tax Assessor/Collector. Ms. Marie Kalka, Finance Director [see Agenda Memo 5]

6. Record Vote on Tax Rate and Set Public Hearings
Matters related to a resolution recording vote on tax rate on the proposed “not to exceed” tax rate of
$0.33048 and scheduling public hearings. Recommended Action: Adopt resolution recording vote on the
“not to exceed” tax rate of $0.33048 and calling public hearings for October 1, 2018 at 6:30 p.m. and on
October 8, 2018 at 6:30 p.m. Ms. Marie Kalka, Finance Director [see Agenda Memo 6]

7. Set Public Hearing for 2018 Budget
Matters related to scheduling a public hearing on October 15, 2018 at 6:30 p.m. to hear comments
on the 2018 City Budget. Recommended Action: Schedule a Public Hearing for October 15, 2018 at 6:30
p.m. to hear comments on the City’s 2019 Budget. Ms. Marie Kalka, Finance Director [see Agenda Memo 7]

8. Texas Municipal League Intergovernmental Risk Pool Board of Trustees Election
Matters related to City Council voting on representatives to serve on the Texas Municipal League
Intergovernmental Risk Pool (TMLIRP) Board of Trustees or delegating such authority to the City
Manager. Recommended Action: Designate authority for the city manager to vote on TMLIRP Board of
Trustees on behalf of City Council. Mr. M. Chris Peifer, City Manager [see Agenda Memo 8]

9. Consent Agenda
All Consent Agenda items listed are considered to be routine by the City Council and will be
enacted by one motion. There will be no separate discussion of these items unless a Council
member requests in which event the item will be removed from the Consent Agenda and
considered in its normal sequence on the agenda.

A. City Council Minutes
Approve City Council Action Minutes of August 27, 2018. Recommended Action: Approve
Minutes. Ms. Thelma Gilliam, City Secretary [see Action Minutes]

B. Appointing/Reappointing Members to the Friends of West U Parks Fund, Inc.
Matters related to adoption of a resolution appointing/reappointing members to the Friends
of West U Parks Fund, Inc. Recommended Action: Appoint Dan Fertig to Position 20 and Sarah
Knysh to Position 9 and Reappoint Stephen Jacobson to Position 10, Christi Young to Position 11,
Mitra Woody to Position 18 and Kara Schaefer to Position 19 with all terms ending August 31,
2021. Ms. Thelma A. Gilliam, City Secretary [see Agenda Memo 9B]
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10. Adjourn

In compliance with the Americans with Disabilities Act, if you plan to attend this public meeting
and you have a disability that requires special arrangements, please contact City Secretary
Thelma Gilliam at 713.662.5813 at least 24 hours prior to the meeting so that reasonable
accommodations can be made to assist in your participation in the meeting. The Council
Chambers is wheel chair accessible from the west entrance and specially marked parking
spaces are available in the southwest parking area. Special seating will be provided.

| certify that the attached notice and agenda of items to be considered by the West University Place

City Council on September __10 , 2018 was posted on the Municipal Building bulletin board on
September __ 7, 2018 at approximately _ 3:00  o’clock p.m.

] ,/.Naﬁn/fﬂlfmﬂ

(SEAL) Thétmd A. Gilliam, TRMC, CMC, City Secretary




AGENDA MEMO
BUSINESS OF THE CITY COUNCIL
CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF: September 10, 2018 AGENDA ITEM:
DATE SUBMITTED: September 7, 2018  DEPARTMENT: City Administration
James Urban, Julian Fontana, IPS Advisors
PREPARED BY: Human Resources PRESENTER: And James Urban,
Director Human Resources Director
Transfer of Funds from City of West University Place to the City of
SUBJECT: West University Place Employee Benefits Trust to pay for employee
related medical, dental, life, disability, AD&D, and vision plans.
ATTACHMENTS: Employee Benefits Renewal Summary 2018-2019
EXPENDITURE REQUIRED: $2,120,300 (approximate) based on current

participation levels (vacancies, retirees, and
any employee changes during open
enrollment can change actual city
contribution total).

AMOUNT BUDGETED: $2,120,300

ACCOUNT NO.: 510-1000-71510 (Employee Medical)
510-1000-71511 (Retiree Medical)
510-1000-71513 (Employee Dental)
510-1000-71514 (Employee Vision)
510-1000-71516 (Life, AD&D and
Disability)

ADDITIONAL APPROPRIATION REQUIRED: N/A

ACCOUNT NO.: N/A

EXECUTIVE SUMMARY

The action formalizes the process of funding the City of West University Place Employee Benefits Trust
through a transfer of funds from the City of West University Place. The total estimated annual increases
(decreases) for each plan are as follows:

e Medical (BCBS): $33,464

e Dental (Guardian): ($6,503)

e Vision (Superior): No Change

e Life, AD&D, Short-Term and Long-Term Disability (SunLife): $4,071

The approximate net increase to these benefits for the plan year beginning on 10/01/2018 through
9/30/2018 is $31,032.

RECOMMENDATION

Staff recommends that City Council authorize the continued transfer of funds on a monthly basis from the City
of West University Place to the City of West University Place Employee Benefits Trust beginning with the
October 2018 contribution.



West University
Place

CITY OF WEST UNIVERSITY PLACE
EMPLOYEE BENEFITS RENEWAL SUMMARY 2018-2019

Medical Plan — Blue Cross Blue Shield of Texas

The medical plan renewal offered by BCBS was originally submitted to the City at a +8.9% increase.
IPS/HUB reviewed and determined that the rates included 3% commission and requested that this be
removed/net from the rates based on our Consulting based fee agreement with the City. Based on
IPS/HUB’s leverage with BCBS, we requested a further reduction to the proposed renewal increase and
were successful in negotiating a +2% increase for the 2018-2019 plan year. The total estimated annual
medical premium increase is $33,464.

Dental Plan — Guardian

The dental plan with Guardian was the only benefit still consolidated under the combined 172 Trust
arrangement. This plan is being converted to a direct contract with Guardian effective 10/1/2018.
Upon review of the plan documents IPS/HUB identified that the rates included 5% commission and
requested that it be removed/net from the rates based on our Consulting based fee agreement with the
City. The dental plan will renew at a -5% decrease in premium for the 2018-2019 plan year, an estimated
annual reduction of $6,503.

Vision Plan - Superior Vision

The vision plan with Superior Vision renewed in 2017 with a +4% increase is under a 4-year rate
guarantee through September 2021.

Life and AD&D, Short Term Disability, Long Term Disability - Sun Life

The Life and AD&D plan is under a rate guarantee through 2019 and the current rates will continue for
the 2018-2019 plan year. The Short Term Disability plan received a rate pass for the 2018-2019 plan
year. Sun Life’s renewal for the Long Term Disability plan is a +29% increase for the 2018-2019 plan year
based on claims of $42,464 versus premium of $28,927 equaling a loss ratio of 147% for the period
10/2016 — 9/2018. The estimated annual increase in Long Term Disability premium is $4,071.

Employee Assistance Plan — UTEAP

The Employee Assistance plan through UTEAP is under a rate guarantee and the contract will continue at
the current rate for the 2018-2019 plan year.

Due to time constraints following award of the Consulting contract and the plan renewal effective date
of 10/1 IPS/HUB was unable to perform an Request for Proposal (RFP).

OHUB ipsd

ADVISORS



AGENDA MEMO
BUSINESS OF THE CITY COUNCIL
CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF: 09/10/2018 AGENDA ITEM: 3
DATE SUBMITTED: 09/05/2018 DEPARTMENT: Public Works

. D. Beach, . D. Beach,
PREPARED BY: ACM / PW Director PRESENTER: Assist. City Manager/PW Dir.
SUBJECT: Buffalo Speedway Reconstruction Project

i 1. Engineering Proposal

ATTACHMENTS: 2. TXDOT Recommendation Letter
EXPENDITURE REQUIRED: $1,737,090
AMOUNT BUDGETED: $2,881,500
ACCOUNT NO.: 325-7000-85010 Transportation Improv. Fund

ADDITIONAL APPROPRIATION REQUIRED: N/A
ACCOUNT NO.: N/A

EXECUTIVE SUMMARY

In 2015, the City of West U applied for a grant with the U.S. Department of Transportation (USDOT)
for the reconstruction of Buffalo Speedway. In early 2016, the City received notification that the
grant in the amount of $11,576,866 was approved and the Advanced Funding Agreement (AFA) with
the Texas Department of Transportation (TXDOT) was approved by the City in December 2016. This
grant requires a 20% match from the City with the TXDOT administering a majority of the project.

Below is a breakdown of the project phases and estimated cost for the 2015 awarded grant:

2015 ESTIMATED COST Fed's Portion  State's Portion City's Portion TOTAL
Design $1,104,560 SO $276,140 $1,380,700
Construction $7,415,200 SO $1,853,800 $9,269,000
State - Direct Cost $736,880 $6,066 $184,220 $927,166

$9,256,640 $6,066 $2,314,160 $11,576,866

The terms of the AFA required the City to select the design engineering firm using a Request for
Qualification (RFQ) procedures utilizing federal requirements after approval of TXDOT. In the fall
of 2017 issued the RFQ and received Statement of Qualifications from the four firms (S&B
Infrastructure, Freese and Nichols, Inc., Dannenbaum Engineering Corp. and Jones & Carter, Inc.).

After careful review of qualifications, experience with similar projects, references and interviews;
City Staff selected Freese and Nichols of Houston to be the design engineer. Freese and Nichols and
their identified project manager have over 30 years of experience in managing roads projects similar
to ours. Recently the project manager completed the $33.5 million 5.2 miles Dixie Farm Road
Reconstruction and the $33 million 3.5 miles McHard Road Extension in Pearland and further back
managed the Auden Street and Edloe Street Road Reconstruction Project for the City of Southside
Place.




Over the last 11 months, the City has met with the selected engineer and TXDOT officials to come to
an acceptable scope of work and price. TXDOT has the final authority and determined that the
“contract adequately describes the project and that the contract is for a fair and reasonable price” and
are requesting the City proceed to execute the contract in the amount of $1,737,090 with Freese and
Nichols.

The current proposal is in the amount of $1,737,090 is $356,390 higher than the 2015 estimate of
$1,380,700. This increase is due to several of the following factors: extension of the project south of
Bellaire Blvd. to Poor Farm Ditch (original grant was from Bissonnet Street to Bellaire Blvd); holding
three public meetings instead of one meeting; design associated with aesthetics enhancements
(ornamental streetlights, traffic signals, pavers, entryway signage, etc.) and length of time between the
initial grant application in early 2015 and the award of the engineering contract in late 2018.

Below is a revised breakdown of the project phases and estimated cost for 2018:

2018 ESTIMATED COST Fed's Portion  State's Portion City's Portion TOTAL
Design $1,104,560 SO $632,530 $1,737,090
Construction $7,415,200 S0 $1,853,800 $9,269,000
State - Direct Cost $736,880 $6,066 $184,220 $927,166
Subtotal Road Reconstruction: $9,256,640 $6,066 $2,670,550 $11,933,256
Drainage Improvements S0 S0 $15,200,000 $15,200,000
Subtotal Drainage Improvements: SO SO $15,200,000 $15,200,000
TOTAL EST. PROJECT COST: $9,256,640 $6,066 $17,870,550 $27,133,256

TXDOT and USDOT have a process to request an increase in the grant awarded due to the length of
time between award and construction. While we believe that we will be able to recoup some of the
increase in design cost due to time; we will not be able to recoup all of the increase.

As a reminder, the extension of the roadway was based upon the discussion during the
Citywide Drainage Study Workshops, which extends the proposed drainage
improvement from Bellaire Blvd. to Poor Farm Ditch. Construction of the complete
improvements with the Buffalo Speedway Project provides estimated savings of
approximately $500,000 then constructing these improvements as standalone project at
a later date.

The agreement has been reviewed and approved as to legal form by our City Attorney.

RECOMMENDATION

Staff recommends that the City Council approve the Engineering Agreement with Freese and Nichols, Inc. in
the amount of $1,737,090 and authorizes the City Manager to execute the agreement.



CONTRACT FOR ENGINEERING SERVICES

THE STATE OF TEXAS 88
COUNTY OF HARRIS 88

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between City of West
University Place, 3826 Amherst Street, West University Place, Texas 77005, hereinafter called
“City,” and Freese and Nichols, Inc. hereinafter called “Engineer,” for the purpose of contracting
for engineering services.

WITNESSETH

WHEREAS, Government Code, Chapter 2254, Subchapter A, “Professional Services
Procurement Act,” provides for the procurement of engineering services; and

WHEREAS, the City desires to contract for engineering services generally described as Buffalo
Speedway Reconstruction; and,

WHEREAS, the City has selected the Engineer to provide the needed services and the Engineer
has agreed to provide the services subject to the terms and conditions hereinafter set forth.

AGREEMENT

NOW, THEREFORE, in consideration of the mutual covenants and agreements herein
contained, the City and the Engineer do hereby mutually agree as follows.

ARTICLE 1. SCOPE OF SERVICES. The City and the Engineer will furnish items and
perform those services for fulfillment of the contract as identified in Attachment B, Services to
be Provided by the City and Attachment C, Services to be Provided by the Engineer. All
services provided by the Engineer will conform to standard engineering practices and applicable
rules and regulations of the Texas Engineering Practices Act and the rules of the Texas Board of
Professional Engineers.

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed
by all parties, and it will terminate on completion of all obligations by all parties. Any work
performed, or cost incurred before or after the contract period will be ineligible for
reimbursement.

ARTICLE 3. COMPENSATION.

A. Maximum Amount Payable. The maximum amount payable under this contract without
modification is shown in Attachment E, Anticipated Maximum Fee. All payments are
contingent upon the availability of appropriated funds.

B. Notice to Proceed. The Engineer may not begin work under this contract until authorized
in writing by the City to proceed as provided in Attachment A, General Provision, Article 2,



Notice to Proceed.

C. Basis of Payment. The basis of payment is identified in Attachment E, Anticipated
Maximum Fee. Reimbursement of costs will be made in accordance with Attachment E,
Anticipated Maximum Fee.

D. Reimbursement of Eligible Costs. To be eligible for reimbursement, the Engineer’s costs
must (1) be incurred in accordance with the terms of Attachment C, Services to Be Provided by
Engineer; (2) be in accordance with Attachment E, Anticipated Maximum Fee; and (3) comply
with cost principles set forth at 48 CFR Part 31, Federal Acquisition Regulation (FAR 31).
Satisfactory progress of work will be maintained as a condition of payment.

E. Engineer Payment of Subproviders. No later than 10 days after receiving payment from
the City, the Engineer will pay all subproviders for work performed under a subcontract
authorized by this contract. The City may withhold all payments that have or may become due if
the Engineer fails to comply with the ten-day payment requirement. The City may also suspend
the work under this contract until subproviders are paid. This requirement also applies to all
lower tier subproviders, and this provision must be incorporated into all subcontracts.

ARTICLE 4. PAYMENT REQUIREMENTS

A. Monthly Billing Statements. The Engineer may request reimbursement of costs incurred
by submitting the original and one copy of an itemized billing statement in a form acceptable to
the City. The Engineer is authorized to submit requests for reimbursement no more frequently
than monthly and no later than 90 days after costs are incurred.

B. Billing Statement. The billing statement will show the total amount earned to the date of
submission, and the amount due and payable as of the date of the current billing statement. The
Engineer’s billing statement will indicate if the work has been completed or if the billing is for
partial completion of the work at the cost set forth in Attachment E, Anticipated Maximum Fee.
For cost plus fixed fee contracts, any portion of the fixed fee not previously paid will be included
in the final payment unless the contract is terminated before the work is completed. In that case,
the fixed fee will be paid in proportion to the percentage of work completed.

C. Overhead Rates. The Engineer will use the provisional overhead rate indicated in
Attachment E, Anticipated Maximum Fee. If a periodic escalation of the provisional overhead
rate is specified in Attachment E, the effective date of the revised provisional overhead rate must
be included. For lump sum contracts, the overhead rate remains unchanged for the entire
contract period.

D. Thirty Day Payments. Upon receipt of a billing statement that complies with all
requirements set forth in this Article, the City will make a good faith effort to pay the amount
that is due and payable within thirty days.

E. Withholding Payments. The City reserves the right to withhold payment of the
Engineer’s billing statement in the event of any of the following: (1) if a dispute over the work
or cost of the work is not resolved within the 30 day period; (2) pending verification of
satisfactory work performed; (3) the Engineer becomes a delinquent obligor as set forth in
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Section 231.006 of the Family Code; (4) required reports are not received; or (5) the Texas
Comptroller of Public Accounts will not issue a warrant to the Engineer. In any event that
payment is withheld, the City will notify the Engineer and give a remedy that would allow the
City to release the payment.

F. Required Reports. The Engineer will submit a separate report with each billing statement
showing the percent of the work accomplished during the billing period and the percent
completion to date, and any additional written report requested by the City to document the
progress of the work. In addition, the Engineer will provide all required forms that the City will
be required to submit to the Texas Department of Transportation for reimbursement.

G. Debt to the City. If the State Comptroller of Public Accounts is prohibited from issuing a
warrant to the Engineer because of a debt owed to the City, the City will apply all payment due
the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full.

ARTICLES5. SIGNATORY WARRANTY. The undersigned signatory for the Engineer
hereby represents and warrants that he or she is an officer of the organization for which he or she
has executed this contract and that he or she has full and complete authority to enter into this
contract on behalf of the firm. The above-stated representations and warranties are made for the
purpose of inducing the City to enter into this contract.

ARTICLE 6. NOTICES. All notices to either party by the other required under this
agreement will be delivered personally or sent by certified or U.S. mail, postage prepaid,
addressed to such party at the following addresses:

City: City of West University Place
Attn: Assistant City Manager
3826 Amherst Street
West University Place, Texas 77005

Engineer: Freese and Nichols, Inc.
11200 Broadway, Ste. 2320
Pearland, Texas 77584

All notices will be deemed given on the date the notice is delivered or deposited in the mail,
unless otherwise provided under this contract. A party to this contract may change the above
address by sending written notice of the change to the other party. Either party may require that
all notices be delivered personally or by certified U.S. mail by sending written notice of the
requirement to the other party.

ARTICLE 7. INCORPORATION OF PROVISIONS. Attachments A through G are
attached to and incorporated into this contract.



IN WITNESS WHEREOF, the Engineer and the City have executed these presents in duplicate
counterparts.

THE ENGINEER:

Signature of Authorized Representative of the Firm

Date

CITY OF WEST UNIVERSITY PLACE, TEXAS

Executed for the purpose and effect of activating and/or carrying out the orders,
established policies or work programs approved and authorized by the City.

Christopher Peifer, City Manager

Date

ATTEST:

Thelma A. Gilliam, City Secretary



Attachments to Contract for Engineering Services
Attached and Incorporated into the Contract by Reference

Attachment

Name of Attachment

General Provisions

Services to be Provided by the City

Services to be Provided by the Engineer

Anticipated Schedule

Anticipated Maximum Fee

Insurance for Designated Professional Service Contracts

Document and Information Exchange
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Overview Map




ATTACHMENT A

General Provisions



ATTACHMENT A

GENERAL PROVISIONS

INDEX TO PROVISIONS

Article Title
1 Work Schedule
2 Notice to Proceed
3 Progress
4 Suspension of Work
5 Additional Work
6 Changes in Work
7 Supplemental Agreements
8 Ownership of Data
9 Public Information
10 Personnel, Equipment and Material
11 Not Applicable
12 Subcontracting
13 Inspection of Work
14 Submission of Reports
15 Violation of Contract Terms
16 Termination
17 Compliance with Laws
18 Indemnification
19 Engineer’s Responsibility
20 Noncollusion
21 Insurance
22 Gratuities
23 DBE/HUB Requirements
24 Maintenance, Retention and Audit of Records
25 Not Applicable
26 Civil Rights Compliance
27 Patent Rights
28 Computer Graphics Files
29 Child Support Statement
30 Disputes
31 Successors and Assigns
32 Severability
33 Prior Contracts Superseded
34 Conflict of Interest
35 Certificate of Interested Parties
36 Prohibition on Contracts With Companies Boycotting Israel




ATTACHMENT A

GENERAL PROVISIONS

ARTICLE 1. WORK SCHEDULE

A. Work Schedule. The Engineer shall develop a work schedule, attached hereto and labeled
Attachment D, Work Schedule, showing how the scope of services under this contract shall be
accomplished within the contract period and at the agreed upon cost.

B. Changes to Work Schedule. If at any time during the contract period the Engineer
determines that the authorized services cannot be completed before the end of the contract period
as specified in Article 2 of the contract (Contract Period), the Engineer shall immediately notify
the City. The City will evaluate the request, and at its sole discretion may extend the contract
period by written supplemental agreement as provided in General Provisions, Article 7,
Supplemental Agreements. If the City determines that the contract period will not be extended,
the Engineer must complete the work within the original contract period.

ARTICLE 2. NOTICE TO PROCEED

A. Written Notice. The City shall issue a written notice to the Engineer authorizing work to
begin. The Engineer shall not proceed with any work authorized in this contract until such
notice is received.

B. No Costs Incurred. The Engineer shall not undertake work or incur costs under this contract
until the written notice to proceed is issued. Any costs incurred by the Engineer prior to receipt
of such notice are not eligible for reimbursement under this contract.

ARTICLE 3. PROGRESS

A. Progress meetings. The Engineer shall from time to time during the progress of the work
confer with the City. The Engineer shall prepare and present such information as may be
pertinent and necessary or as may be requested by the City in order to evaluate features of the
work.

B. Conferences. At the request of the City or the Engineer, conferences shall be provided at the
Engineer's office, the office of the City, or at other locations designated by the City. These
conferences shall also include evaluation of the Engineer's services and work when requested by
the City.

C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the
work and all reimbursements will be subject to periodic review by the U. S. Department of
Transportation.

D. Reports. The Engineer shall promptly advise the City in writing of events that have a
significant impact upon the progress of the work, including:

1. problems, delays, adverse conditions that will materially affect the ability to meet the
time schedules and goals, or preclude the attainment of project work units by
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established time periods; this disclosure will be accompanied by statement of the
action taken or contemplated, and any State or federal assistance needed to resolve
the situation; and

2. favorable developments or events that enable meeting the work schedule goals sooner
than anticipated.

E. Corrective Action. Should the City determine that the progress of work does not satisfy the
milestone schedule set forth in Attachment D, Work Schedule, the City shall review the work
schedule with the Engineer to determine the nature of corrective action needed.

ARTICLE 4. SUSPENSION OF WORK

A. Notice. Should the City desire to suspend the work but not terminate the contract, the City
may verbally notify the Engineer followed by written confirmation, giving thirty (30) days
notice. Both parties may waive the thirty-day notice in writing.

B. Reinstatement. The work may be reinstated and resumed in full force and effect within
sixty (60) business days of receipt of written notice from the City to resume the work. Both
parties may waive the sixty-day notice in writing.

C. Contract Period Not Affected. If the City suspends the work, the contract period as
determined in Article 2 of the contract (Contract Period) is not affected, and the contract will
terminate on the date specified unless the contract is amended to authorize additional time.

D. Limitation of Liability. The City assumes no liability for work performed or costs incurred
prior to the date authorized by the City to begin work, during periods when work is suspended,
or after the completion date of the contract.

ARTICLE 5. ADDITIONAL WORK

A. Notice. If the Engineer is of the opinion that any assigned work is beyond the scope of this
contract and constitutes additional work, it shall promptly notify the City in writing, presenting
the facts and showing how the work constitutes additional work.

B. Supplemental Agreement. If the City finds that the work does constitute additional work,
the City shall so advise the Engineer and a written supplemental agreement will be executed as
provided in Article 7, Supplemental Agreements, of these General Provisions. If performance of
the additional work will cause the maximum amount payable under the contract to be exceeded,
the Engineer shall not perform any proposed additional work or incur any additional costs prior
to the execution of a supplemental agreement.

C. Limitation of Liability. The City shall not be responsible for actions by the Engineer or any
costs incurred by the Engineer relating to additional work not directly associated with or prior to
the execution of a supplemental agreement.

ARTICLE 6. CHANGES IN WORK
A. Work Previously Submitted as Satisfactory. If the Engineer has submitted work in
accordance with the terms of this contract but the City requests changes to the completed work or



parts thereof which involve changes to the original scope of services or character of work under
the contract, the Engineer shall make such revisions as requested and as directed by the City.
This will be considered as additional work and paid for as specified under Article 5, Additional
Work.

B. Work Does Not Comply with Contract. If the Engineer submits work that does not comply
with the terms of this contract, the City shall instruct the Engineer to make such revisions as are
necessary to bring the work into compliance with the contract. No additional compensation shall
be paid for this work.

C. Errors/Omissions. The Engineer shall make revisions to the work authorized in this
contract, which are necessary to correct errors or omissions appearing therein, when required to
do so by the City. No additional compensation shall be paid for this work.

ARTICLE 7. SUPPLEMENTAL AGREEMENTS

A. Need. The terms of this contract may be modified if the City determines that there has been
an increase or decrease in the duration, scope, or character of the services to be performed. A
supplemental agreement will be executed to authorize such increases or decreases.

B. Compensation. Additional compensation, if appropriate, shall be calculated as set forth in
Article 3 of the contract (Compensation). The parties may reevaluate and renegotiate costs at
this time.

C. When to Execute. Both parties must execute a supplemental agreement within the contract
period specified in Article 2 of the contract (Contract Period).

ARTICLE 8. CITY OWNERSHIP OF DATA

A. Work for Hire. All services provided under this contract are considered work for hire and
as such all data, basic sketches, charts, calculations, plans, specifications, and other documents
created or collected under the terms of this contract are the property of the City.

B. Disposition of Documents. All documents prepared by the Engineer and all documents
furnished to the Engineer by the City shall be delivered to the City upon request by the City. The
Engineer, at its own expense, may retain copies of such documents or any other data which it has
furnished the City under this contract, but further use of the data is subject to permission by the
City.

C. Release of Design Plan. The Engineer (1) will not release any roadway design plan created
or collected under this contract except to its subproviders as necessary to complete the contract;
(2) shall include a provision in all subcontracts which acknowledges the City’s ownership of the
design plan and prohibits its use for any use other than the project identified in this contract; and
(3) is responsible for any improper use of the design plan by its employees, officers, or
subproviders, including costs, damages, or other liability resulting from improper use. Neither
the Engineer nor any subprovider may charge a fee for the portion of the design plan created by
the City.



ARTICLE 9. PUBLIC INFORMATION

The City will comply with Government Code, Chapter 552, the Public Information Act, and 43
Texas Administrative Code 83.10 et seq. in the release of information produced under this
contract.

ARTICLE 10. PERSONNEL, EQUIPMENT AND MATERIAL

A. Engineer Resources. The Engineer shall furnish and maintain quarters for the performance
of all services, in addition to providing adequate and sufficient personnel and equipment to
perform the services required under the contract. The Engineer certifies that it presently has
adequate qualified personnel in its employment for performance of the services required under
this contract, or it will be able to obtain such personnel from sources other than the City.

B. Removal of Contractor Employee. All employees of the Engineer assigned to this contract
shall have such knowledge and experience as will enable them to perform the duties assigned to
them. The City may instruct the Engineer to remove any employee from association with work
authorized in this contract if, in the sole opinion of the City, the work of that employee does not
comply with the terms of this contract or if the conduct of that employee becomes detrimental to
the work.

C. Replacement of Key Personnel. The Engineer must notify the City in writing as soon as
possible, but no later than three business days after a project manager or other key personnel is
removed from association with this contract, giving the reason for removal.

D. City Approval of Replacement Personnel. The Engineer may not replace the project
manager or key personnel without prior consent of the City. The City must be satisfied that the
new project manager or other key personnel is qualified to provide the authorized services. If the
City determines that the new project manager or key personnel is not acceptable, the Engineer
may not use that person in that capacity and shall replace him or her with one satisfactory to the
City within forty-five (45) days.

ARTICLE 11. NOT APPLICABLE

ARTICLE 12. SUBCONTRACTING

A. Prior Approval. The Engineer shall not assign, subcontract, or transfer any portion of
professional services related to the work under this contract without prior written approval from
the City.

B. DBE Compliance. The Engineer’s subcontracting program shall comply with the
Disadvantaged/Minority Business Enterprise Program requirements established in 49 CFR Part
26. The Engineer shall make good faith efforts to award subcontracts or supply agreements in at
least 15 percent of the value of this contract to Disadvantaged Businesses. The Engineer shall
apprise themselves of the requirements for good faith efforts as found in the aforementioned
code and will comply with them.

C. Required Provisions. All subcontracts for professional services shall include the provisions
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included in Attachment A, General Provisions, and any provisions required by law. The
Engineer is authorized to pay subproviders in accordance with the terms of the subcontract, and
the basis of payment may differ from the basis of payment by the City to the Engineer.

D. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities
under this contract.

ARTICLE 13. INSPECTION OF WORK

A. Review Rights. The City and the U. S. Department of Transportation, when federal funds
are involved, and any of their authorized representatives shall have the right at all reasonable
times to review or otherwise evaluate the work performed hereunder and the premises in which it
is being performed.

B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable
facilities and assistance for the safety and convenience of the City or federal representatives in the
performance of their duties.

ARTICLE 14. SUBMISSION OF REPORTS

All applicable study reports shall be submitted in preliminary form for approval by the City
before a final report is issued. The City's comments on the Engineer’s preliminary report must be
addressed in the final report.

ARTICLE 15. VIOLATION OF CONTRACT TERMS

A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer
shall be grounds for termination of the contract, and any increased or additional cost incurred by
the City arising from the Engineer's default, breach of contract or violation of contract terms
shall be paid by the Engineer.

B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for
any default, but all remedies existing at law and in equity may be availed of by either party and
shall be cumulative.

ARTICLE 16. TERMINATION
A. Causes. The contract may be terminated before the stated completion date by any of the
following conditions.

(1) By mutual agreement and consent, in writing from both parties.

(2) By the City by notice in writing to the Engineer as a consequence of failure by the
Engineer to perform the services set forth herein in a satisfactory manner.

(3) By either party, upon the failure of the other party to fulfill its obligations as set forth
herein.

(4) By the City for reasons of its own, not subject to the mutual consent of the Engineer,
by giving thirty business days notice of termination in writing to the Engineer.

(5) By the City, if the Engineer violates the provisions of Attachment A, General
Provisions Article 22, Gratuities, or Attachment H, Disadvantaged Business
Enterprise/Historically Underutilized Business Requirements.

(6) By satisfactory completion of all services and obligations described herein.

11



B. Measurement. Should the City terminate this contract as herein provided, no fees other than
fees due and payable at the time of termination shall thereafter be paid to the Engineer. In
determining the value of the work performed by the Engineer prior to termination, the City shall
be the sole judge. Compensation for work at termination will be based on a percentage of the
work completed at that time. Should the City terminate this contract under paragraph (4) or (5)
above, the Engineer shall not incur costs during the thirty-day notice period in excess of the
amount incurred during the preceding thirty days.

C. Value of Completed Work. If the Engineer defaults in the performance of this contract or if
the City terminates this contract for fault on the part of the Engineer, the City will give
consideration to the following when calculating the value of the completed work: (1) the actual
costs incurred (not to exceed the rates set forth in Attachment E, Fee Schedule) by the Engineer
in performing the work to the date of default; (2) the amount of work required which was
satisfactorily completed to date of default; (3) the value of the work which is usable to the City;
(4) the cost to the City of employing another firm to complete the required work; (5) the time
required to employ another firm to complete the work; and (6) other factors which affect the
value to the City of the work performed.

D. Calculation of Payments. The State shall use the fee schedule set forth in Attachment E to
the contract (Fee Schedule) in determining the value of the work performed up to the time of
termination. In the case of partially completed engineering services, eligible costs will be
calculated as set forth in Attachment E, Fee Schedule. The sum of the provisional overhead
percentage rate during the years in which work was performed shall be used to calculate partial
payments. Any portion of the fixed fee not previously paid in the partial payments shall not be
included in the final payment.

E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be
in default by reason of any failure in performance of this contract in accordance with its terms
(including any failure to progress in the performance of the work) if such failure arises out of
causes beyond the control and without the default or negligence of the Engineer. Such causes
may include, but are not restricted to, acts of God or the public enemy, acts of the Government in
either its sovereign or contractual capacity, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, and unusually severe weather.

F. Surviving Requirements. The termination of this contract and payment of an amount in
settlement as prescribed above shall extinguish the rights, duties, and obligations of the City and
the Engineer under this contract, except for those provisions that establish responsibilities that
extend beyond the contract period.

G. Payment of Additional Costs. If termination of this contract is due to the failure of the
Engineer to fulfill its contract obligations, the City may take over the project and prosecute the
work to completion, and the Engineer shall be liable to the City for any additional cost to the
City.
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ARTICLE 17. COMPLIANCE WITH LAWS

The Engineer shall comply with all applicable federal, state and local laws, statutes, codes,
ordinances, rules and regulations, and the orders and decrees of any court, or administrative
bodies or tribunals in any manner affecting the performance of this contract, including, without
limitation, worker's compensation laws, minimum and maximum salary and wage statutes and
regulations, nondiscrimination, and licensing laws and regulations. When required, the Engineer
shall furnish the City with satisfactory proof of its compliance therewith.

ARTICLE 18. INDEMNIFICATION

A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the City and its
officers and employees from all claims and liability due to activities of itself, its agents, or
employees, performed under this contract and which are caused by or result from error,
omission, or negligent act of the Engineer or of any person employed by the Engineer.

B. Attorney Fees. The Engineer shall also save harmless the City from any and all expense,
including, but not limited to, attorney fees which may be incurred by the City in litigation or
otherwise resisting said claim or liabilities which may be imposed on the City as a result of such
activities by the Engineer, its agents, or employees.

ARTICLE 19. ENGINEER'S RESPONSIBILITY

A. Accuracy. The Engineer shall be responsible for the accuracy of work and shall promptly
make necessary revisions or corrections resulting from its errors, omissions, or negligent acts
without compensation.

B. Errors and Omissions. The Engineer's responsibility for all questions arising from design
errors and/or omissions will be determined by the City and all decisions shall be in accordance
with the City's "Errors or Omissions Policy" in accordance with 43 Texas Administrative Code
89.38(f). The Engineer will not be relieved of the responsibility for subsequent correction of any
such errors or omissions or for clarification of any ambiguities until after the construction phase
of the project has been completed.

C. Seal. The responsible Engineer shall sign, seal and date all appropriate engineering
submissions to the City in accordance with the Texas Engineering Practice Act and the rules of
the Texas Board of Professional Engineers.

D. Resealing of Documents

Once the work has been sealed and accepted by the City, the City, as the owner, will notify the
party to this contract, in writing, of the possibility that a City engineer, as a second engineer, may
find it necessary to alter, complete, correct, revise or add to the work. If necessary, the second
engineer will affix his seal to any work altered, completed, corrected, revised or added. The
second engineer will then become responsible for any alterations, additions or deletions to the
original design including any effect or impacts of those changes on the original engineer’s
design.

13



ARTICLE 20. NONCOLLUSION
A. Warranty. The Engineer warrants that it has not employed or retained any company or
person, other than a bona fide employee working solely for the Engineer, to solicit or secure this
contract and that it has not paid or agreed to pay any company or engineer any fee, commission,
percentage, brokerage fee, gifts, or any other consideration, contingent upon or resulting from
the award or making of this contract.

B. Liability. For breach or violation of this warranty, the City shall have the right to annul this
contract without liability or, in its discretion, to deduct from the contract price or compensation,
or otherwise recover, the full amount of such fee, commission, percentage, brokerage fee, gift or
contingent fee.

ARTICLE 21. INSURANCE

The Engineer certifies that it has insurance on file with the City in the amount specified in
Attachment F. No other proof of insurance is acceptable to the City. The Engineer certifies that
it will keep current insurance on file with that office for the duration of the contract period. If
insurance lapses during the contract period, the Engineer must stop work until a new certificate
of insurance is provided.

ARTICLE 22. GRATUITIES

A. Employees Not to Benefit. The City policy mandates that employees of the City shall not
accept any benefit, gift or favor from any person doing business with or who reasonably
speaking may do business with the City under this contract. The only exceptions allowed are
ordinary business lunches and items that have received the advance written approval of the
Mayor.

B. Liability. Any person doing business with or who reasonably speaking may do business with
the City under this contract may not make any offer of benefits, gifts or favors to department
employees, except as mentioned above. Failure on the part of the Engineer to adhere to this
policy may result in the termination of this contract.

ARTICLE 23. DISADVANTAGED BUSINESS ENTERPRISE OR HISTORICALLY
UNDERUTILIZED BUSINESS REQUIREMENTS/MINORITY AND WOMEN
BUSINESS ENTERPRISE COMPLIANCE

The parties shall comply with the Disadvantaged/Minority Business Enterprise Program
requirements established in 49 CFR Part 26. The Engineer shall make good faith efforts to award
subcontracts or supply agreements in at least 15 percent of the value of this contract to
Disadvantaged Business Enterprises. The Engineer shall apprise themselves of the requirements
for good faith efforts as found in the aforementioned code, and will comply with them.

ARTICLE 24. MAINTENANCE, RETENTION AND AUDIT OF RECORDS

A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting
records and other evidence pertaining to costs incurred and services provided (hereinafter called
the Records). The Engineer shall make the records available at its office during the contract
period and for four years from the date of final payment under this contract, until completion of
all audits, or until pending litigation has been completely and fully resolved, whichever occurs
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last.

B. Availability. The City or any of its duly authorized representatives, the Texas Department of
Transportation, the Federal Highway Administration, the United States Department of
Transportation, Office of Inspector General, and the Comptroller General shall have access to the
Engineer’s Records which are directly pertinent to this contract for the purpose of making audits,
examinations, excerpts and transcriptions.

C. Examination. The City shall require the Engineer to make the Records available for the
purpose of checking the amount of work performed by the Engineer at the time of contract
termination or for other reasons of its own, not subject to agreement by the Engineer.

ARTICLE 25. NOT APPLICABLE

ARTICLE 26. CIVIL RIGHTS COMPLIANCE
(1) Compliance with Requlations: The Engineer shall comply with the regulations of the
Department of Transportation, Title 49, Code of Federal Regulations, Parts 21, 24, 26 and 60 as
they relate to nondiscrimination; also Executive Order 11246 titled Equal Employment
Opportunity as amended by Executive Order 11375.

(2) Nondiscrimination: The Engineer, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, sex, or national origin in the
selection and retention of subcontractors, including procurement of materials and leases of
equipment.

(3) Solicitations for Subcontracts, Including Procurement of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the Engineer for work to be
performed under a subcontract, including procurement of materials or leases of equipment, each
potential subcontractor or supplier shall be notified by the Engineer of the Engineer’s obligations
under this contract and the Regulations relative to nondiscrimination on the grounds of race,
color, sex, or national origin.

(4) Information and Reports: The Engineer shall provide all information and reports required
by the Regulations, or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and facilities as may be determined by the City,
the Texas Department of Transportation or the Federal Highway Administration to be pertinent
to ascertain compliance with such Regulations or directives. Where any information required of
the Engineer is in the exclusive possession of another who fails or refuses to furnish this
information, the Engineer shall so certify to the City, the Texas Department of Transportation or
the Federal Highway Administration, as appropriate, and shall set forth what efforts it has made
to obtain the information.

(5) Sanctions for_Noncompliance: In the event of the Engineer's noncompliance with the
nondiscrimination provisions of this contract, the City, the Texas Department of Transportation
shall impose such contract sanctions as it or the Federal Highway Administration may determine
to be appropriate, including, but not limited to:
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(a) withholding of payments to the Engineer under the contract until the Engineer complies
and/or
(b) cancellation, termination, or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The Engineer shall include the provisions of paragraphs (1)
through (5) in every subcontract, including procurement of materials and leases of equipment,
unless exempt by the Regulations or directives issued pursuant thereto. The Engineer shall take
such action with respect to any subcontract or procurement as the City, the Texas Department of
Transportation or the Federal Highway Administration may direct as a means of enforcing such
provisions including sanctions for noncompliance provided, however, that in the event an
Engineer becomes involved in, or is threatened with, litigation with a subcontractor or supplier as
a result of such direction, the Engineer may request the City to enter into such litigation to
protect the interests of the City; and, in addition, the Engineer may request the United States to
enter into such litigation to protect the interests of the United States.

ARTICLE 27. PATENT RIGHTS

The City and the U. S. Department of Transportation shall have the royalty free, nonexclusive
and irrevocable right to use and to authorize others to use any patents developed by the Engineer
under this contract.

ARTICLE 28. COMPUTER GRAPHICS FILES
The Engineer shall provide Computer Graphics Files as required by the State.

ARTICLE 29. CHILD SUPPORT STATEMENT

The Engineer certifies that it has a child support statement on file with the Contract Services
Office of the Texas Department of Transportation. The Engineer is responsible for keeping the
child support statement current and on file with that office for the duration of the contract period.
The Engineer further certifies that the child support statement on file contains the child support
information for the individuals or business entities named in this contract. Under Section
231.006, Family Code, the Engineer certifies that the individual or business entity named in this
contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and
acknowledges that this contract may be terminated and payment may be withheld if this
certification is inaccurate.

ARTICLE 30. DISPUTES

A. Disputes Not Related to Contract Services. The Engineer shall be responsible for the
settlement of all contractual and administrative issues arising out of any procurement made by
the Engineer in support of the services authorized herein.

B. Disputes Concerning Work or Cost. Any dispute concerning the work hereunder or
additional costs, or any non-procurement issues shall be settled in accordance with 43 Texas
Administrative Code §201.1.

ARTICLE 31. SUCCESSORS AND ASSIGNS

The Engineer and the City do each hereby bind themselves, their successors, executors,
administrators and assigns to each other party of this agreement and to the successors, executors,
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administrators and assigns of such other party in respect to all covenants of this contract. The
Engineer shall not assign, subcontract or transfer its interest in this contract without the prior
written consent of the City.

ARTICLE 32. SEVERABILITY

In the event any one or more of the provisions contained in this contract shall for any reason, be
held to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or
unenforceability shall not affect any other provision thereof and this contract shall be construed
as if such invalid, illegal, or unenforceable provision had never been contained herein.

ARTICLE 33. PRIOR CONTRACTS SUPERSEDED

This contract constitutes the sole agreement of the parties hereto for the services authorized
herein and supersedes any prior understandings or written or oral contracts between the parties
respecting the subject matter defined herein.

ARTICLE 34. CONFLICT OF INTEREST

The undersigned represents that its firm has no conflict of interest that would in any way
interfere with its or its employees’ performance of services for the department or which in any
way conflicts with the interests of the department. The firm shall exercise reasonable care and
diligence to prevent any actions or conditions that could result in a conflict with the department's
interests. The Engineer shall submit executed Form 1295.

ARTICLE 35. CERTIFICATE OF INTERESTED PARTIES
Pursuant t Section 2252.908 of the Government Code, any contracts entered into on or after
January 1, 2016 that require an action or vote by a governing body of the entity or agency and/or
have a value of at least one (1) million dollars, will need to meet the following requirements once
the bidder is notified of the award of contract:
(1) A Dbusiness entity will need to file form 1295 — Certificate of Interested Parties
electronically via the Texas Ethics Commission website
(https://www.ethics.state.tx.us/main/file.ntm ). The business entity will be required to
create a profile on the site.
(2) Once the form is submitted electronically, the business entity will need to print, sign
and have the form notarized and submit it to the City as part of this agreement.
(3) The City will then need to acknowledge the form electronically no later than the 30th
day after the date the contract binds all parties to the contract and include a copy of the
signed/notarized version to the contract documents.

ARTICLE 36. PROHIBITION ON CONTRACTS WITH COMPANIES BOYCOTTING
ISRAEL

As required by Chapter 2270, Texas Government Code, Engineer hereby verifies that it does not boycott
Israel and will not boycott Israel through the term of this Agreement. For purposes of this verification,
"Boycott Israel" means refusing to deal with, terminating business activities with, or otherwise taking any
action that is intended to penalize, inflict economic harm on, or limit commercial relations specifically
with Israel, or with a person or entity doing business in Israel or in an Israeli-controlled territory, but does
not include an action made for ordinary business purposes.
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ATTACHMENT B

SERVICES TO BE PROVIDED BY THE CITY

Highway: Buffalo Speedway
Limits: From Bissonnet St. to Holcombe Blvd.

CSJ: 0912-72-360
Contract No.: XX- XXXXXXXX

The City will furnish to the Engineer the following items:

1
2.
3.
4

(o]

Roadway design requirements.
Available horizontal control points.
Available benchmark elevations and descriptions for vertical control.
If available, the data on file concerning:
a.  Existing facilities construction documents and “as-builts”.

Available interface data for any projects adjacent to, crossing, and/or within project
limits. Available existing traffic counts and design year traffic projections necessary to
develop the traffic control plans.

Right-of-way maps, if available.

Assistance will be provided to the Engineer to obtain the required data and information
from other local, regional, State and federal agencies.

Timely review and decisions necessary for the Engineer to maintain the contracted
project schedule.

The City will provide the Drainage Impact Study (including the XP-SWMM and HEC-
HMS), and drainage and flood controlimpact evaluation material, preliminary drainage
engineering information related to the Engineer's focus area for design, if available.

10. City will prepare the Drainage Impact and Mitigation Report for the project and will

11.

12.

13.

coordinate for State records.

City will prepare design and preparation of plans, details, quantities, and estimate for the
project trunk storm and outfall system.

City will prepare the required environmental study for the projectand coordinate and
receive approval from State.

City will prepare plans, details, quantities, and estimates for relocation or betterment
design of City-owned public utilities in conflict with project. Such plans to be include in
project PS&E.

14. Project technical and administrative standards and procedures.

15. Designcriteriaforroadway, structures, drainage, and hydraulics. Traffic Accident Data

necessary for any design exceptions or waivers.

16. Provide designated City representatives for the public outreach meetings.
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17.

18.
19.

20.

21.
22.

23.
24.
25.
26.

Contract #:

Provide example estimates, District General Notes, and Standards, sample
specifications lists, and related hard copy documentation for the Engineer’s use in
preparing the preliminary estimate, General Notes, and Specifications.

Provide copies of preferred District Details and Standards to be used.

Coordinate and notify in writing with emergency medical services(EMS), school system,
United State(US) mail, etc., for any detour routes and roadway closures. Upon request
by the City, the Engineer shall prepare the necessary exhibits.

Negotiate with each utility company for the relocation agreement or required relocation
as applicable.

Furnish tabulation of current applicable bid process, if applicable.

If the environmental findings of existing structures reference any Asbestos Containing
Material (ACM), the City shall provide an Asbestos Testing and Implementation Plan, if
warranted. The City shall make the request early in the project development to identify
asbestos issues.

Secure all required permits and agreements.

Provide all necessary standard forms and conveyance instruments.
Provide final approval for any appraisal.

Cost of preliminary title commitment and title insurance for the easement.
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Contract#:

ATTACHMENT “C”
SERVICES TO BE PROVIDED BY THE ENGINEER
Highway: Buffalo Speedway

Limits: From Bissonnet St. to Holcombe Blvd.
CSJ: 0912-72-360

The workto be performed by the Engineer under this contract consists of providing engineering
services required for the preparation of Plans, Specifications and Estimates (PS&E) for the
reconstruction of Buffalo Speedway from just south of Bissonnet Street to just north of Holcombe
Blvd. in the City of West University Place. The construction will consist of a 4-lane undivided urban
roadway. This construction will take place within the existing alignment of Buffalo Speedway. The
Engineer shall prepare plans, details and compute quantities to include roadway design, grading,
paving, sidewalks, and pedestrian ramps, lateral drainage, existing traffic signal replacement at
Rice, Sunset & University Blvd., signing, pavement markings, illumination, traffic control plans,
storm water pollution prevention plans, tree protection plan, ITS, landscape/irrigation plans at
signalized intersections, special specifications as warranted, and cost estimates.

The Engineer shall collect, review and evaluate the available existing data pertaining to the project
and prepare the Plans, Specifications and Estimates (PS&E) in accordance with the requirements
and policies of the State.

The Engineer shall be responsible for identifying and delineating temporary construction
easements in areas outside the City’s Right of Way (ROW). The Engineer shall secure the
necessary legal instruments.

The Engineer shall identify, prepare exhibits and complete all necessary forms for Design
Exceptions and/or Waivers within project limits prior to the 30% Submittal. These exceptions shall
be provided to the State for coordination and processing of approvals. If subsequent changes
require additional exceptions, the Engineer shall notify the State as soon as possible after
identification.

It shall be the responsibility of the Engineer to secure right of entry to private property for the
purpose of performing any surveying and/or soil boring activities. In pursuance of the State’s policy
with the general public, the Engineer shall not commit acts which will result in damages to private
property and the Engineer will make every effort to comply with the wishes and address the
concerns of private property owners.

The Engineer shall perform their work in accordance with the State’s Utility Accommodation Policy,
and the Houston District's The TxDOT Utility Cooperative Management Process. The Engineer
shall prepare drawings early in the design phase (30%) to be used as exhibits in utility agreements.
The exhibits shall be prepared using English units. The Engineer shall show existing utilities,
including those in conflict with construction on this project. The Engineer shall prepare plansto
avoid or minimize utility adjustments, where feasible. The Engineer shall implement The TxDOT



Contract#:

Utility Cooperative Management Process and is responsible for sending out notices, with copies of
exhibits and plans, including all milestone submittals.

The Engineer shall compile, maintain and update a Utility Conflict List to include a phone log and
allcorrespondence tothe utility owners. The Engineer shall provide the most current copy ofthe
conflict list to the State at each milestone submittal and shall be responsible for coordination with
utility companies to resolve conflicts. The Utility Conflict List shall identify the owner of the facility,
the contact person (with address and telephone number), location of conflict (station and offset),
type of facility, expected clearance date, status, effect on construction and type of adjustment
necessary.

After identifying all conflicting utilities, and in coordination with the City and State’s Project
Managers, the Engineer shall arrange for (send plans and invitations in a timely manner) and
attend utility meetings with all utility owners and other interested parties or agencies that are
identified to be within the proposed project’'s area. These utility meetings will be held at the
Houston District office. The purpose of these utility meetings is to ensure that all utility owners and
area entities are aware of the scope and relevant details of the proposed project. The
Engineer shall be responsible for writing and documenting these utility meetings minutes
and other follow-up work with utility owners, if necessary. The information obtained at each
utility meeting shall be included as part of the milestone submittals.

The Engineer shall determine prior to 30 percent milestone submittal if Subsurface Utility
Engineering (SUE) will be required for this project. If SUE services are required, a separate scope
and fee will be submitted.

The Engineer shall make every effort to prevent detours and utility relocations from extending
beyond the existing right of way lines. Ifitis necessary to obtain additional right of way, permanent
ortemporary easements and /or right of entry, the Engineer shall notify the City in writing of the
need andjustification for such actionin atimely mannerto allow City to procure without delaying
schedule. The Engineer shall identify and coordinate with all utility companies for relocations
required.

The Engineer shall prepare any exhibits necessary for Utility approvals, and other
governmental/regulatory agencies, specific to the projectand shall submit such exhibits or requests
forpermitorapproval. Engineershallbe responsible for obtaining allagency approvals. City
Engineer (HDR) will prepare water and sanitary sewer improvements or relocation plans or exhibits
and shall be responsible for obtaining all agency approvals. Engineer and City Engineer (HDR) will
coordinate and work together on this effort.

The Engineer shall provide general assistance to City and City Engineer (HDR), in preparation and
approval of project’s Categorical Exclusion Environment Study.

It is necessary to identify and address asbestos issues early in the project development to
minimize construction scheduling impacts and project costs. If warranted, the Engineer shall
advise the City’s Project Manager to request a testing and assessment be done.

The Engineer shall coordinate through the City’s Project Manager for the development of the PS&E
with any local entity having jurisdiction or interest in the project (e.g. HCFCD, county, City of
Houston, METRO, Upper Kirby Management District, etc.)
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Contract #:

The Engineer shall prepare traffic signal plans for the following locations:

Buffalo Speedway at Sunset
Buffalo Speedway at Rice
Buffalo Speedway at University Blvd.

The Engineer shall prepare Traffic Control Plans (TCP) in coordination with the City and State. The
TCP shall include preliminary sequencing and interim signing for every phase of construction. This
is to include regulatory, warning, construction, route, and guide signs. The Engineer shall
complete Form 2229-Significant Project Procedures as a requirement for all PS&E submittals in
addition to Form 1002.

The Engineer shall maintain continuous access to abutters during all phases of the TCP. The
Engineer shall develop an inventory of all abutters along its alignment. The Engineer shall prepare
exhibits for and attend meetings with the public, as requested by the State. It is anticipated that the
Engineer will participate in the public involvement process. Engineer will prepare exhibits, including
preliminary routing or schematic plans, design, bidding and construction schedules for the Open
House and attend this in the capacity of an agent for the City to answer public’s questions and
provide information and to collect public comments on the proposed project.

The Engineer shall be responsible to coordinate with the City’s Project Manager to schedule a
Traffic Control Workshop with the State and submittal of the TCP for approval by the Traffic Control
Approval Team (TCAT).

The Engineer will provide general assistance and coordination to City, and City Engineer (HDR), in
preparation of the Comprehensive Drainage Impact Study.

The Engineer will provide general assistance and coordination to City and City Engineer (HDR), in
preparation of trunk storm sewer design and plans from Bissonnet St. to Outfall point, being the
Poor Farm Ditch.

The Engineer will provide general assistance and coordination to City and City Engineer (HDR), in
preparation of City-owned water and sanitary sewer relocation or betterment plans and details. City
Engineer (HDR), will prepare such plans and coordinate with the Engineer for submittal of plans,
quantities, estimates, etc. to the Engineer to include in each milestone deliverable PS&E sets.

The Engineer shall design all conventional street storm drainage systems for roadway (inlets and
lateral piping). City Engineer (HDR) will prepare trunk storm sewer system plans and coordinate
with the Engineer for submittal of plans, details, quantities, estimates, etc. to Engineer to include in
each milestone deliverable PS&E sets.

The Engineer shall prepare Storm Water Pollution Prevention Plans (SW3P) on separate sheets,
including details. The SW3P must include text describing the plan, quantities, type, phase and
location of erosion control devices and any required permanent erosion control.

The preliminary and final construction cost estimate for the proposed improvements shall be
prepared by the Engineer utilizing the Houston District's 12-month average unit prices.
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The Engineer shall not move forward with performing detailed PS&E (60%, 90% 95% and final
submittals) until the City/State approves the 30% milestone submittal.

The PS&E shall be complete and organized in accordance with Stand-alone Manual Notice 00-1
entitled “Organization of Plan Sheets” and as identified by the latest edition of the Consultant
Contract Administration’s “Guidelines for Milestone Submittals”.  The PS&E package shall be
suitable for the bidding and awarding of a construction contract, and in accordance with the latest
City and State’s policies and procedures, and the Houston District's PS&E Checklist.

The Engineer shall use CADD to fully develop all drawings. The CADD drawings developed shall
be compatible with the State using Microstation ver 08.05.02.35. The Engineer shall provide
earthwork cross-section data files in a GEOPAK format as an evolving electronic data file and the
latest version of the Houston District's PS&E checklist at each milestone submittal. The State cross
section criteria files should be used to generate design cross sections. New criteria files should
only be developed in the absence of applicable existing State criteria files.

The PS&E shall be developed in English units using the 2004 specifications and provisions. The
final plan sheets shall be 4 mil white opaque paper, size 11" x 177, signed, sealed and dated by a
Professional Engineer registered in the State of Texas. The plans shall be noted as copyrighted
with the State’s logo. The Engineer shall select all white opaque paper throughout the plan set.

PS&E for the above work shall be prepared in accordance with the applicable requirements of the
State’s Specifications, Standards and Manuals (latest revision). Whenever possible, the State’s
standard drawings, standard specifications, or previously approved special provisions and/or
special specifications shall be used. If a special provision or a special specification must be
developed or modified for this project, it shall be in the State’s format and, to the extent possible,
incorporate references to approved State test procedures. Any specifications developed by the
Engineer shall be submitted to the State for approval prior to inclusion in the PS&E. The Engineer
shall sign, seal, and date all project specific modifications to standard drawings.

The Engineer shall make submittals, as defined by the milestones in Attachment "D" — Schedule, of
the contract, and in accordance with the latest State’s policies and procedures. The submittals
shall consist of maximum ten (10) 11”°x17” paper sets. The Engineer shall reply to each comment
either within the plan set or by separate cover letter. The Engineer shall make all agreed upon
changes to the submitted documents before the next scheduled submittal.

The Engineer may be required to meet with the City and State’s Project Manager to report on
progress. After each meeting with the City and any other meeting, the Engineer shall prepare
meeting minutes, solicit and incorporate participants’ comments, distribute the minutes, submit a
memorandum summarizing the events, including an ACTION ITEM LIST, within five (5) working
days of the meeting.

The Engineer may be asked to incorporate into the project PS&E package, additional plans,
specifications and quantities developed by others. The Engineer shall insert the package, number
sheets, and update the Index of Sheets and provide a construction cost estimate of the plans
developed by others. This work will be handled by supplemental agreement.

The Engineer shall prepare a Microsoft Office design time schedule. The design time schedule
shall indicate tasks, subtasks, critical dates, milestones, deliverables, review requirements in a
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format that depicts the interdependence of the various items and shall be updated monthly and
submitted with the invoice. The Engineer shall provide assistance to State personnel in
interpreting the schedule. Milestone submittals shall be at 30%, 60%, 90%, 95%, and Final. If the
Engineer cannot meet the scheduled milestone review date they are to advise the City in writing.

The Engineer shall prepare a construction time determination, using the latest version of Primavera
software in accordance with the State’s Administrative Circular No. 17-93 be submitted one month
prior to the 100% milestone submittal. The Engineer shall provide assistance to State personnel in
interpreting the schedules.

In addition to scheduling software set forth above, reports and/or spreadsheets prepared in
connection with these services shall be in the Microsoft (MS) Office 10 software. The Engineer
shall be required to maintain compatible versions to the State’s software packages.

The project’s engineering work may be inspected by the City, State and the Federal Highway
Administration in the offices of the Engineer, except for the field work which shall be performed on-
site, and the sub-consultant work which will be performed in the office of the sub-consultant. After
notice to proceed is given in writing, the PS&E for the work outlined above shall be completed and
submitted to the City within the negotiated contract period per the identified milestones in the
schedule.

All documents submitted to the City and State shall be accompanied by a letter of transmittal which
shall include, but need not be limited to, the road name, project limits, county, CSJ, and contract
number.

The Engineer shall designate one Texas Registered Professional Engineer to be responsible
throughout the project for project management and all communications, including billing, with the
State.

The Engineer shall prepare and execute contracts with sub-consultants, monitor sub-consultant
activities (staff and schedule), and review and recommend approval of sub-consultant invoices.
Once sub-consultant contracts are executed, the Engineer is to provide copies of each sub-
consultant contract to the City. Any subsequent amendment to the Engineer’'s contract with the
City by supplemental agreement requiring services to be performed by a sub-consultant will require
an amendment to the sub-consultant contract as well.

The Engineer shall implement their Quality Assurance/Quality Control program prior to submitting
plans to the City for each of the milestones. Additionally, the Engineer shall provide evidence of
their internal review process to be submitted at each milestone. A milestone submittal is not
considered complete unless the required milestone documents are submitted.

The Engineer shall submit all quantity take-off calculations as evidence that a quality control review
has taken place at the 90%, 95% and Final milestone submittals.

The Engineer shall meet with the City monthly or as needed to discuss progress of work and
resolve any questions of design during the PS&E preparation.
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Detailed description of work by Function Code:

ROUTE AND DESIGN STUDIES (Function Code 110)

A

Data Collection. The Engineer shall collect, review and evaluate data described below.
The Engineer shall notify the City in writing whenever the Engineer finds disagreement
with the information or documents:

1. Data, if available, from the City or State, including “as-built plans”, existing
schematics, right-of-way maps, SUE mapping, existing cross sections, existing
planimetric mapping, environmental documents, existing channel and drainage
easement data, existing traffic counts, accident data, PMIS data, identified
endangered species, identified hazardous material sites, current unit bid price
information, current special provisions, special specifications, and standard

drawings.

2. Documents for existing and proposed developments within the project corridor
from local municipalities and local ordinances related to project development.

3. Utility plans and documents from appropriate municipalities and agencies.

4, Readily available flood plain information and studies from the Federal Emergency

Management Agency (FEMA), the U. S. Army Corps of Engineers, local
municipalities and other governmental agencies in addition to that provided by the
State.

Field Reconnaissance. The Engineer shall conduct field reconnaissance and collect data
including a photographic record (to be maintained in Engineer’s office) of notable existing
features.

Design Concept Conference. The Engineer, in cooperation with the City and State shall
plan, attend and document a Design Concept Conference (DCC) to be held prior to the 30
percent milestone submittal. Personnel from the City and State’s Houston District will
participate. The conference will provide for a brainstorming session in which decision
makers, stakeholders and technical personnel may discuss and agree on:

Roadway and drainage design parameters

Engineering and environmental constraints

Project development schedule

Other issues as identified by the City and State

|dentify any Design Exceptions and/or waivers, if applicable
Preliminary Construction Cost Estimate

IS o

Roadway and Hydraulic Design Criteria. The Engineer shall design the street storm
system according to the City of West University Place 2-yr storm design criteria.  The
Engineer shall supply project specific design criteria (typical sections, estimate, design
exceptions, etc.) to be inserted into the Design Elements form and submitted
electronically for discussion at the DCC. The Engineer will coordinate with City and City
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Engineer (HDR), to provide Hydraulic Design Elements for the Outfall Trunk Storm to be
included in DCC document and discussed at the DCC.

Preliminary Cost Estimate. The Engineer shall prepare a preliminary construction cost
estimate using Houston District's 12-month average unit rates for discussion at the DCC.

Planimetric Layout and Roadway Sections Study. The Engineer will prepare and study
alternative lane configurations at the three proposed signal replacement intersections for
the dedicated left-turn lanes. The Engineer will study feasibility of pedestrian/bike path
along project route. The Engineer will prepare justification Memo if not feasible. The
Engineer will prepare a plan-only planimetric layout for the project on aerial background for
the purpose City/TxDOT meetings and the Outreach Meetings. The Engineer will submit
Planimetric to City and TxDOT for 50% review and finalize to 100% upon receipt of
comments.

Geotechnical Borings and Investigations. The Engineer shall coordinate will determine
the location of proposed soil borings, as applicable, for signal foundation design,
embankment settlement analysis, bedding & backfill, slope stability and along storm sewer
alignment in accordance with the latest edition of the TxDOT Geotechnical Manual. The
City and State will review and provide comments for a boring layout submitted by the
Engineer showing the general location and depths of the proposed borings. Once the
Engineer receives the State and City’s review comments, they shall perform soil borings
(field work), soil testing and prepare the boring logs in accordance with the latest edition of
the TxDOT Geotechnical Manual and Houston District's procedures and design guidelines.
The Engineer shall perform coring of existing pavement for removal items only.

The Engineer shall conduct 3 borings - 25’ each for signals at Sunset, Rice, and University
Blvd., 11 borings — 20" each for roadway/storm sewer design purposes. No piezometer
set up or reading included in scope of work.

1. All geotechnical work should be performed in accordance with the latest version of the
TxDOT Geotechnical Manual. All testing shall be performed in accordance with the latest
version of the TxDOT Manual of Test Procedures. ASTM test procedures can be used
only in the absence of TxDOT procedures. All soil classification should be done in
accordance with the Unified Soil Classification System.

2. The Engineer shall perform soil borings, coring for pavement removal items only,
testing and analysis to include foundation design recommendations along storm sewer
alignment, signal foundations, and embankments, as applicable.

3. The Engineer shall provide a Draft Geotechnical Report and pdf copy for review and
comments by City and State.

4. The Engineer shall provide a Final signed, sealed and dated Geotechnical Report
which contains but is not limited to soil boring locations, boring logs, laboratory test results,
generalized subsurface conditions, ground water conditions from boring logs, analyses and
recommendations for settlement and slope stability of the earthen embankment(if
applicable), bedding and backfill recommendations, skin friction tables and design capacity
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curves including skin friction and point bearing. The skin friction tables and design
capacity curves should be present for piling and drilled shaft foundation.

5. The Engineer shall perform, if applicable, scour analysis to include Grain Size
distribution curves with D50 value.

6. TxDOT will provide pavement section for a jointed reinforced concrete pavement
design.

7. It will be the responsibility of the Engineer to sign, seal and date soil boring sheets to
be used in the PS&E package. The preparation of soil boring sheets are to be in
accordance with Houston District standards.

8. Spacing of soil borings shall not exceed 500 feet. The Engineer shall provide a boring
layout for the City and State’s review and comment.

9. The Engineer shall incorporate soil boring data sheets prepared, signed, sealed, and
dated by the Geotechnical Engineer. The soil boring sheets shall be in accordance with
TxDOT WINCORE software as can be found on the Texas Department of Transportation
website.

SOCIAL, ECONOMIC AND ENVIRONMENTAL STUDIES AND PUBLIC INVOLVEMENT
(Function Code 120)

A. Environmental Document (Categorical Exclusion Report)

City under separate contract with City Engineer (HDR) will coordinate with the Engineer and
TxDOT and prepare a Categorical Exclusion (CE)Report for the Project. This Report shall be
subject to all TxDOT and Federal Highway Administration (FHWA) applicable requirements on
submittals, reviews, and approvals.

The Engineer will provide Project roadway related general technical data, coordination with City
and City Engineer (HDR), attend coordination meetings as required, during preparation, reviews,
and approval process of this CE Report.

The work required is described below according to each task to be performed.

B. Public Involvement

The Engineer will provide services in conducting 3 public outreach meetings. Meetings at 30% and
90% levels will be with Affected Property Owners along the Project Corridor. Meeting at 60% level
will be with Affected Property Owners as well as City-wide outreach. City and City Engineer (HDR)
will use the 30% level Affected Property Owners meeting for CE Report requirements.

a. Outreach Meeting #1 — 30% Level:
The Engineer shall prepare the Notice of 30% level meeting in coordination with City and
City Engineer (HDR) and mail to all adjacent property owners approximately 30 days prior
to the meeting. This task shall also include identifying adjacent property owners and
developing and maintaining a mailing list for public meeting notification.
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. Outreach Meeting #2- 60% Level:

The Engineer shall prepare the Notice of 60% level meeting and in coordination with City
and City Engineer (HDR) place on City Website for a City-Wide outreach. Additionally, the
Engineer will mail Notice of meeting to all adjacent property owners approximately 30 days
prior to the meeting.

. Outreach Meeting #3 - 90% Level:

The Engineer shall prepare the Notice of 90% level meeting in coordination with City and
City Engineer (HDR) and mail to all adjacent property owners approximately 30 days prior
to the meeting.

. Prepare Exhibits for Outreach Meetings:

The Engineer shall prepare exhibits to be displayed at the meetings including a project
location map, project planimetric layout, cost and schedule, and typical sections.

. Conduct Outreach Meetings:

The Engineer shall coordinate, schedule, organize, and conduct above 3 public outreach
meetings. This task shall include preparing the program and sign-in sheets for City elected
officials, affected property owners and general public, as applicable. A total of five project
team staff members shall be provided to attend the meetings and to address questions
from the public. The Engineer shall participate in three coordination meetings prior to the
meetings to review the presentation materials and exhibits. The Engineer shall coordinate
with the City to reserve a City facility for the meetings. This task shall also include visiting
that facility to ensure its appropriateness.

Outreach Meeting Summary Minutes:
The Engineer shall prepare and submit to City an Outreach Meeting Summary Minutes .
The Summary Minutes shall contain the following information:
o Program;
Sign-in sheets;
Outreach meeting notice;
Mailing list;
A general summary minutes of the meeting; and
Possible action items for the City, City Engineer (HDR), and Engineer to follow up.

0 O O O O

C. Environmental Permits Issues and Commitments (EPIC) Sheets. The Engineer shall

coordinate with State and include the latest version of the EPIC sheets in the plans as provided
and signed and sealed by the State.

RIGHT-OF-WAY DATA (Function Code 130) (Existing ROW, Outfall Storm Sewer Easement,

& Utilities Assessments & Coordination)

A

Existing Right-of-Way Map.

The Engineer shall prepare an existing ROW map and shall be responsible for QA/QC of
any mapping products. The mapping products shall conform to the current State’s
Houston District Standards and shall be checked using the current Houston District check
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lists. A ROW map shall include a title sheet, an index sheet, a survey control index sheet,
a horizontal and vertical control data sheet, and sufficient plan sheets to cover the
proposed project, or as directed by the State.

PURPOSE AND SERVICES TO BE PROVIDED

The Engineer shall obtain abstract information, establish the location of existing right-of-
way and prepare parcel plat and metes and bounds descriptions for 1 storm outfall
easement.

1.

Task

Research property ownership

Document deed provided by abstracting company

Mail right of entry letters, as applicable

Recover and verify control (Performed under FC 150)

Recover and tie right-of-way monuments (as required)

Recover and tie front and back property corners for the purpose of easement
Prepare easement exhibit

Monument existing right-of-way (as required)

Monument proposed easement

—S@ e o0 T

Deliverables

a. Existing right-of-way maps

b. Parcel plat and metes and bounds description for the one easement
c. Record ownership documents

DEFINITIONS

For purposes of this project, the following definitions shall apply:

1.

Abstract Map — A drawing to scale depicting proposed right-of-way lines, existing right-
of-way lines, easement lines, and private property lines with relevant grantee names,
recording data, and recording dates.

Area Calculation Sheet — A computer generated print-out of the area and the perimeter
bearings, distances, curve data, and coordinates of an individual parcel of land to be
acquired.

Access Denial Line — A line which indicates specific location where access to the
roadway is denied.

Property Descriptions — A written metes and bounds description delineating the area
and the boundary and describing the location of an individual parcel of land unique to
all other parcels of land.

Owner — The most current title holder of record as determined by a study of the Real
Property Records.

Parcel Plat — An 8 %2 inch by 11 inch drawing to scale depicting all the information
shown on the right-of-way map regarding an individual parcel of land to be acquired.

Parent Tract — A unit or contiguous units of land under one ownership, comprising a
single marketable tract of land consistent with the principle of highest and best use.
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A parent tract may be described by a single instrument or several instruments. A
single parent tract cannot be severed by a public right-of-way, easement, or separate
ownership which destroys unity of use.

Parent Tract Inset — A small line drawing, to an appropriate scale, of the parent tract
perimeter placed upon the right-of-way map in the proximity of the respective parcel.
Parent tract insets are used in cases where the parent tract cannot be shown to the
same scale as the right-of-way map. Since parent tract insets are used to identify the
limits and location of parent tracts, they shall include public right-of-ways, utility
easements and fee strips, and identifiable water courses which bound the parent tract.

Point of Beginning (P.O.B.) — A corner of the parcel of land to be acquired, located on
the proposed right-of-way line and being the beginning terminus of the first course of
the property description.

Point of Commencing (P.0.C.) — A monumented property corner which can be
identified in the Real Property Records and is located outside the proposed right-of-
way corridor. For title purposes, the point of commencing shall be a monumented
back corner of the parent tract. In the event a monumented back corner of the parent
tract cannot be recovered, the nearest identifiable monumented property corner
located outside the proposed right-of-way corridor may be used.

Preliminary Right-of-Way Layout — A drawing to scale depicting proposed right-of-way
lines, existing right-of-way lines, proposed pavement, access denial lines, the
proposed centerline alignment, private property lines, easement lines, visible
improvements, visible utilities, the station and offset from the centerline alignment to
each Point of Curvature (PC), Point of Tangency (PT), and angle point in the proposed
right-of-way lines and to each PC, PT, and angle point in the existing right-of-way lines
in areas of no proposed acquisition.

Right-of-Way Maps — A series of 11 inch by 17 inch drawings to scale depicting the
results of relevant elements of records research, field work, analysis, computation, and
map making required to determine title, delineate areas and boundaries, locate and
describe utilities and improvements to the extent necessary to appraise the value and
negotiate the acquisition of individual parcels of private land for the Project.

PROCEDURE

1.

Exhibit

An Exhibit shall be prepared for the Storm Sewer Outfall easement consisting of a
property description and an easement exhibit.

1.1 Property Description
A property description shall be prepared for the easement to be acquired. The
State has developed standard formats for property descriptions, copies of
which the Surveyor shall request and secure for all purposes of this work
authorization. Property descriptions shall include, but need not be limited to,
the following items of information.
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All property descriptions shall be signed and sealed by a Registered
Professional Land Surveyor.

The property description shall begin with a general description which shall
include as a minimum:

a. State, County, and Survey within which the proposed parcel of land to be
acquired is located.

b. A reference to unrecorded and recorded subdivisions by name, lot, block,
and recording data to the extent applicable.

c. A reference by name to the grantor and grantee, date and recording data
of the most current instrument(s) of conveyance describing the parent
tract.

It is the preference of the State to use execution dates in deed references
as opposed to recording or filing dates. In any case, the property
description shall make clear which date is being used.

The property description shall continue with a metes and bounds
description which shall include as a minimum:

d. A point of commencing.
e. A point of beginning with the appropriate N and E surface coordinates.

f. A series of courses, identified by number and proceeding in a clockwise
direction, describing the perimeter of the parcel of land to be acquired,
and delineated with appropriate bearings, distances, and curve data.

Curve data shall include the radius, delta angle, arc length, and long chord
bearing and distance.

Each course shall be identified either as a proposed right-of-way line, and
existing right-of-way line, or a property line of the parent tract. Each
property line of the parent tract shall be described with an appropriate
adjoiner call.

g. A description of all monumentation set or found shall include, as a
minimum, size and material.

h. A reference to the source of bearings, coordinates, and datum used.

Easement Parcel Plat

An easement parcel plat shall be prepared for the easement to be acquired by
City. TxDOT has developed standard formats for parcel plats, copies of which
the Surveyor shall request and secure for all purposes in this project. Parcel
plats shall include each and every item of information shown on the right-of-
way map which concerns the individual parcel.

All parcel plats shall be signed and sealed by a Registered Professional Land
Surveyor.
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ADHERENCE TO STANDARDS

For purposes of clarity, consistency, and ease of understanding, the State, as an acquiring
agency of private property for public use, has adopted standards and formats for right-of-
way mapping which have proven to facilitate the processes of negotiation, appraisal,
relocation assistance, and condemnation. It shall be the responsibility of the Surveyor to
adhere to these standards and formats to every extent possible to ensure that the needs of
the State are met.

GENERAL SPECIFICATIONS

For purposes of this project, the following general specifications for right-of-way mapping
shall apply:

1. If applicable, completed right-of-way maps shall be submitted to the State on single or
double matte mylar, 11 inches by 17 inches in size with a 21 inch by 32 inch printed
border positioned ¥z inch from the top, bottom, and right edge of the sheet.

2. Parcel plat for easement shall be submitted to the State on 8 %2 inch by 11 inch bond
paper with respective borders of 7 %z inches by 10 inches, positioned % inch from the
top, bottom, and right edge of the sheet. Match lines shall be used where more than
one sheet is required.

3. Existing and or proposed right-of-way/easement map shall be drawn to a scale of 1
inch = 50 feet. An appropriate scale other than 1 inch = 50 feet may be used on some
proposed right-of-way projects upon prior approval by the State.

4. Since right-of-way maps are reduced in size by one-half for archiving purposes, the
smallest size lettering acceptable on a right-of-way map shall be 1/10 of one inch
(Leroy #100). A right-of-way map which contains any lettering smaller than 1/10 of
one inch will not be accepted by the State.

5. Parcel plats shall be drawn to a preferred scale of 1 inch = 50 feet. An appropriate
scale other than 1 inch = 50 feet may be used on some proposed right-of-way projects
upon prior approval by the State. In the case of a very large parcel which would be
difficult to show with clarity on a single 8 "% inch by 11 inch sheet, the Surveyor shall
use multiple 8 %z inch by 11 inch sheets with matching lines.

6. The smallest size lettering acceptable on a parcel plat shall be 0.06 of an inch (Leroy
#100).

7. Property descriptions shall be submitted on 8 % inch by 11 inch bond paper.

8. The State has encountered a number of mylar products which are considered
unacceptable. The Surveyor shall confer with the State regarding mylar products he
intends to use which have not been previously used on State projects.

9. Zip-A-Tone or other similar stick-on products shall not be used on right-of-way maps or
parcel plats.

GENERAL REQUIREMENTS

For purposes of this project, the following general requirements shall apply:
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1. Copies of instruments of record submitted to the State shall be indexed by parcel
number.

2. Coordinates appearing on right-of-way maps, on parcel plats, and in property
descriptions shall be surface coordinates based on the Texas State Plane Coordinate
System. The combined adjustment factors (sea level factor x scale factor) which have
been developed by the State for its use are as follows:

2.1 In Harris, Galveston, Fort Bend, Brazoria and Waller Counties (South Central
Zone), grid coordinates are multiplied by a combined adjustment 1.00013 to obtain
surface coordinates.

2.2 In Montgomery County (Central Zone), grid coordinates are multiplied by a
combined adjustment factor of 1.00003 to obtain surface coordinates.

3. Line and curve tables may be used when necessary.

4. The number of centerline alignment stations to be shown on a single plan sheet shall
be restricted to the extent necessary to allow approximately 4 inches between match
lines and sheet borders for future details and notes.

5. A minimum 4 inch by 4 inch space shall be reserved at the bottom right corner of each
map sheet for future revision notes.

EASEMENT: SUBMITTALS

In preparing the easement, the following is an outline of the work to be performed and
submitted:

1. A Preliminary Map showing the proposed schematic and existing right-of-way.

2. A Right-of-Way map for the project limits under cover of Title Sheet, Index Sheet,
Control Data Sheet, and Exhibits of the property descriptions and parcel plats.

3. Appropriate monuments on the proposed right-of-way lines at intersecting property
lines, and at all PCs, PTs, angle points, intersecting right-of-way lines of side streets,
and at 1,500 foot stations.

Acquisition of Easement (Not in Scope. City to acquire)

Utility Coordination, Assessment, Coordination Meetings, and Adjustments. The
Engineer shall coordinate with the City and State to determine the location of all existing
and proposed utilities and attend meetings with the various utility companies to discuss
potential conflicts. The Engineer shall implement the Houston District's Utility Cooperative
Management Process covering milestone meetings, minutes, invitations to utility
companies to attend milestone meetings, correspondence, etc. The Engineer shall
conduct 30%, 60%, and 90% general coordination meetings with utility owners. The
Engineer will coordinate with City and City Engineer (HDR) on City-owned public utilities
relocation and betterment plans to be included in PS&E plan sets at different submittal
milestones. City Engineer (HDR) will conduct conflict assessment on storm sewer trunk
and provide information to the Engineer to include in Conflict Matrix and Utility Plans. The
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Engineer will conduct all other project related utility conflict assessments and Utility Plans.
City and City Engineer (HDR) will prepare relocation and or betterment plans and
specifications to be included on PS&E set.

D. Access Management (Not in Scope)

FIELD SURVEYING AND PHOTOGRAMMETRY (Function Code 150)

A. Field Surveying. The Engineer shall verify the benchmark coordinates and establish the
horizontal and vertical control for the project. The Engineer shall provide supplemental field
surveying services necessary to verify the Digital Terrain Model (DTM), produce topographic maps,
establish the project baseline on the ground, locate and tie existing utilities to the project baseline,
to tie the soil boring locations, and update topography. Coordinate geometry shall be based on
and tied into State plane surface coordinate system. The Engineer shall:

1.

2.

Determine Project Baseline: The Engineer will establish the project baseline. The
project base line must be coincidental with, or parallel to, the stationed “Design
Center Line.” Base line control points shall be established using 15M(ASTM) (5/8
inch) iron rods, 36 inches long, at P.C.” s, P.l.'s and P.T.’s of horizontal curves and
at 1000 feet maximum intervals on tangents. Baseline control points shall be offset
with set iron rods on both sides near the existing ROW lines at a measured
distance. If available, coordinate to field tie to the Project baseline set by adjacent
Engineers for consistency and accuracy.

Horizontal and Vertical GPS Surveys :

The coordinate location and/or elevation of center panel points based on GPS
surveys conducted by the Surveyor shall meet standards of accuracy as set forth
below. Reference may be made to standards of accuracy for First Authorization
surveys as described in the Federal Geodetic Control Committee publication
entitled Geometric Geodetic Accuracy Standards and Specifications for Using
GPS Relative Positioning Techniques, reprinted with corrections August 1, 1989.

The accuracy standard at the 95 percent confidence level for First Authorization

— [ 2
Surveys may be calculated using the formula s=ye'+(0.1pd ) where,

s= maximum allowable error in centimeters

d= distance in kilometers between any two stations

p= the minimum geometric relative position accuracy standard in parts per million
(10 ppm)

e= base error in centimeters (1.0 cm.)

DATUM. All coordinates shall be based on the North American datum (NAD) 83

(1993 Adjustment). All elevations shall be based on the North American
vertical datum (NAVD) of 1988
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All traverses conducted by the Surveyor shall be tied to the National Geodetic
Survey system, either directly or indirectly as follows:

a. The Surveyor shall make sufficient measurements to existing National
Geodetic Survey monuments to assess the angular, horizontal and
vertical closure of each traverse to the extend applicable.

The Surveyor shall make sufficient measurements to monuments established by
the State to assess the angular, horizontal and vertical closure of each traverse to
the extent applicable. All monuments established by the State for purposes of
aerial photography control are based on the National Geodetic Survey system.

Locate previously set benchmarks established by State (State Datum); establish
benchmark circuit (run levels) throughout the Project; establish additional
benchmarks at intervals not to exceed 1,000 feet for the limits of the Project; tie
benchmarks (station/offset) to Project baseline. Benchmarks shall be 20M (ASTM)
(3/4-inch) diameter, 48 inches long, located near the existing ROW line at a
measured distance. All benchmark circuits shall be tied to the State’s elevation
datum. Perform the benchmark circuits in accordance with good surveying
practices. The Surveyor shall verify the closure and submit adjustments to State
for approval prior to beginning the field surveys. Provide 8 1/2” x 11" location
sketches of horizontal and vertical benchmarks. The Engineer shall also provide
11" x 17" overall sketch showing bearings and distances between control
monuments (benchmarks) and tied benchmarks (i.e. HCFCD, TSARP, FEMA,
GPS points, etc.) These sketches shall be signed, sealed and dated by a
Registered Professional Land Surveyor (RPLS).

HORIZONTAL GROUND CONTROL
The coordinate location of the traverse points shall be based on traverses
conducted by the Surveyor meeting standards of accuracy as set forth below.

Reference may be made to standards of accuracy for Second Order, Class II,

horizontal control traverses as described in the latest edition Federal Geodetic

Control Committee publication entitled Standards and Specifications for Geodetic

Control Networks.

e Azimuth closure shall not exceed 4.5 seconds times the square root of the
number of traverse segments.

e Position closure after azimuth adjustment shall not exceed 1 in 20,000.

e In cases where a traverse approaches but does not entirely meet these
standards of accuracy and the Surveyor has assured itself that gross errors,
mistakes and blunders have been eliminated, the Surveyor shall submit the
traverse data to the State for further review. The State will make a
determination as to the acceptability of the traverse as an exception to the
standard and notify the Surveyor accordingly.

VERTICAL GROUND CONTROL

Elevations established on the benchmarks shall be conducted by the Surveyor

meeting standards of accuracy as set forth below. Reference may be made to

standards of accuracy for third order vertical control traverses as described in the
18 06/01/18




Contract #:

latest edition of the Federal Geodetic Control Committee publication entitled
Standards and Specifications for Geodetic Control Networks.

e \Vertical closure shall not exceed 0.05 feet times the square root of the
distance in miles.

e In case where a traverse approaches but does not entirely meet these
standards of accuracy and the Surveyor has assured itself that gross errors,
mistakes and blunders have been eliminated, the Surveyor shall submit the
traverse data to the State for review. The State will make a determination as
to the acceptability of the traverse as an exception to the standard, and the
State will notify the Surveyor accordingly.

e Document field work and submit field data to the State.

Survey Control Index Sheets. The Engineer's Surveyor shall prepare a Survey
Control Index Sheet and a Horizontal and Vertical Control Sheet, signed, sealed
and dated by the professional engineer in direct responsible charge of the
surveying and the responsible Registered Professional Land Surveyor (RPLS) for
insertion into the plan set. The Survey Control Index Sheet shows an overall view
of the project control and the relationship or primary monumentation and control
used in the preparation of the project; whereas, the Horizontal and Vertical Control
sheet identifies the primary survey control and the survey control monumentation
used in the preparation of the project. Both the Survey Control Index Sheet and
the Horizontal and Vertical Control Sheet should be used in conjunction with each
other.

The following information should be shown on the Survey Control Index Sheet:

e Overall view of the project and primary control monuments set for control of
the project.

Identification of the control points

Baseline and/or centerline

Graphic (Bar) Scale

North Arrow

Placement of note “The survey control information has been accepted and
incorporated into this PS&E” which is signed, sealed and dated by a Texas
Professional Engineer

e RPLS signature, seal and date

The following information should be shown on the Horizontal and Vertical Control
Sheet:

e Location for each control point, showing baseline and/or centerline alignment
and North arrow.

e Station and offset (with respect to the baseline or centerline alignments) of
each identified control point.
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e Basis of Datum for horizontal control (base control monument/benchmark
name/number, datum).

e Basis of Datum for the vertical control (base control monument, benchmark
name, number, datum)

e Date of current adjustment of the datum

Monumentation set for Control (Description, District name/number and

Location ties)

Surface Adjustment Factor and unit of measurement

Coordinates (SPC Zone and surface or grid)

Relevant metadata

Graphic (Bar) Scale

Placement of note “The survey control information has been accepted and

incorporated into this PS&E” which is signed, sealed and dated by a Texas

Professional Engineer

e RPLS signature, seal and date

e TxDOT title block containing District Name, County, Highway No., and CSJ

Profile and cross section intersecting streets and driveways (to 50 feet outside
ROW for driveways or the gate, and 200 feet for intersecting streets and 500 feet
for intersecting streets greater than two lanes wide) for tie into project.

Cross section drainage channels for a distance of 200 feet each way outside the
ROW lines. Cross sections shall not exceed 100 feet intervals and shall be taken
at right angles to the channels. The width of the cross sections shall cover the top
of the channel over bank extending at least 50 feet beyond or to fence line. Cross
section data shall include flow line of the channel.

Secure right-of-entry (short of litigation), as needed for the project and the
Engineer shall not commit acts which will result in damages to private property and
the Engineer will make every effort to comply with the wishes and address the
concerns of private property owners.

Tie to existing underground and overhead utilities (location, elevation, size and
direction).

ROW staking for additional field topography related to design work.

Determine any changes in topography from outdated maps due to development,
erosion, etc.

Determine type of existing material, existing pavements, etc.
Obtain profiles of existing drainage facilities.
Obtain measurement of hydraulic opening under existing bridges.

Obtain top of manhole and flowline elevations, type and size, etc. of manholes,
inlets, and valves of utilities.
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Provide temporary signs, traffic control, flags, safety equipment, etc. and obtain
necessary permits.

Obtain ties to existing bridges or culverts that may conflict with new construction.
Obtain line (PGL) and the edges of slab at bent location.

Tie down soil boring locations by station, offset and surface elevation.

Perform datum ties as required (HCFCD, COH, FEMA, etc.).

The Engineer’'s Surveyor using wetlands delineation information provided by the
State shall stake and fence the areas containing wetlands. The Surveyor is to
provide information back to the Engineer in an electronic file to be incorporated
onto the P&P sheets. This staking and fencing at the wetland areas shall be
handled under separate agreement.

The Surveyor shall control traffic in and near surveying operations adequately to
comply with the latest edition of the Texas Manual on Uniform Traffic Control
Devices. In the event field personnel must divert traffic or close traveled lanes, a
Traffic Control Plan shall be prepared by the Engineer’s surveyor and approved by
the State prior to commencement of field work. A copy of the approved plans shall
be in the possession of field personnel on the job site at all times and shall be
made available to State personnel upon request.

All standards, procedures and equipment used by the Surveyor shall be such that
the results of survey will be in accordance with Board Rule 663.15, as
promulgated by the Texas Board of Professional Land Surveyors.

If at any time during the contract period, the Surveyor encounters unforeseen
circumstances which may materially affect the scope, complexity or character of
the work authorized by the State, the Surveyor shall notify the State in writing
immediately with a complete description of the circumstances encountered.

The following definitions shall apply:

e DGN-Two dimensional digital map containing natural ground features and
improvements plotted in a horizontal plane along the X and Y axes. A
planimetric map does not include relief elements such as spot elevations,
cross-sections, or contours.

e DTM-Three dimensional digital model of the ground containing those features
necessary to define surface relief. A three dimensional model does not
normally contain those planimetric features not necessary to define relief.

e Horizontal and vertical ground control-Survey control points for which the X
and Y coordinate and/or elevation have been determined by on the ground
surveys.
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Digital Planimetric Mapping (DGN) and Digital Terrain Modeling (DTM).

1. The Surveyor shall prepare DGN files covering the specific work location, meeting the
State’s standards and specifications.

2. The Surveyor shall prepare DTM files covering the specific work location, meeting the
State’s standards and specifications.

3. The Surveyor shall provide DGN and DTM files on a medium and in a format
acceptable to the State.

4. The State’s Photogrammetry Mapping Legend as supplemented by the Surveyor

ROADWAY DESIGN CONTROLS (Function Code 160)

A

Preliminary Geometric Project Layout.The Engineer shall develop a preliminary
geometric project layout (Layout) for the full length of the project to be reviewed and
approved by the City and State prior to the Engineer proceeding with the 30 percent
milestone submittal package.

The Layout shall consist of a planimetric file of existing features and the proposed
improvements within the existing and any proposed ROW. The Layout shall also include

the following features: existing/Proposed ROW, existing/proposed horizontal and vertical
alignment and profile grade line, cross culverts, lane widths, cross slopes, ditch slopes,
pavement structure, clear zone, dedicated right turn lanes, corner clips, retaining walls (if
applicable) guard rail (if applicable), and water surface elevations for various rainfall
frequencies, etc. Existing major subsurface and surface utilities shall be shown. The
proposed alignment shall avoid as much as possible the relocation of existing utilities. The
Engineer shall consider ADA requirements when developing the layout. The Layout shall
be prepared in accordance with the current Roadway Design Manual. The Engineer shall
provide horizontal and vertical alignment of the project layout in English units for main
lanes and cross streets. Minor alignment alternatives will be considered to provide for an
optimal design. The project layout must be coordinated with the State and adjacent
Engineers, if any. The Engineer shall also provide proposed and existing typical sections
with the profile grade line (PGL), lane widths, cross slopes, ROW lines, ditch shapes,
pavement structures and clear zones depicted, etc.

Roadway Design. The Engineer shall provide roadway plan and profile drawings using
CADD standards as required by the City and State. The drawings shall consist of a
planimetric file of existing features and files of the proposed improvements. The roadway
base map shall contain line work that depicts existing surface features obtained from the
schematic drawing. Existing major subsurface and surface utilities shall be shown.
Existing and proposed right-of-way lines shall be shown. Plan and Profile to be shown on
separate or same sheets (this depends upon width of pavement) for the roadway.
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The plan view shall contain the following design elements:

1. Calculated roadway centerlines for mainlanes and cross streets. Horizontal control

points shall be shown. The alignments shall be calculated using GEOPAK.

Pavementedgesforallimprovements (mainlanes, cross streets and driveways).

Lane and pavement width dimensions.

Proposed structure locations, lengths and widths.

Direction of traffic flow on all roadways. Lane lines and/or arrows indicating the

number of lanes shall also be shown.

Drawing scale shall be 1’=50’

Control of access line, & ROW lines and easements.

Begin/end superelevation transitions and cross slope changes, if applicable.

9. Limits of rip rap, block sod, and seeding.

10. Existing utilities and structures.

11. Benchmark information.

12. Radii call outs, curb location, CTB, guard fence, crash safety items and American
with Disabilities Act Accessibility Guidelines (ADAAG) compliance items.

ok~ wo
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The profile view shall contain the following design elements:

1. Calculated profile grade for proposed northbound and southbound mainlanes and
cross streets. Vertical curve data, including “K” values shall be shown.

2. Existing and proposed profiles along the proposed top of curb of the mainlanes.

3. Water surface elevations at major stream crossing for 10-, 25-, 50-, and 100- year
storms.

4, Drawing vertical scale to be 1’=10'.

Typical Sections: Typical sections shall be required for all proposed and existing
roadways and structures. Typical sections shall include width of travel lanes, shoulders,
outer separations, border widths, curb offsets, managed lanes, and ROW. The typical
section shall also include PGL, centerline, pavement design, longitudinal joints, side
slopes, sodding/seeding limits, concrete traffic barriers and sidewalks, if required, station
limits, common proposed/existing structures including retaining walls, existing pavement
removal, riprap, limits of embankment and excavation, etc.

Mainlane Design: The Engineer shall provide the design of a 4 lane undivided roadway
section. Thedesignshallbe consistentwiththe approved schematicandthe current
Roadway Design Manual and City requirements.

Cross Streets: The Engineer shall provide an intersection layout detailing the pavement
designanddrainage designattheintersection of each crossstreet. Thelayoutshall
include the curbreturns, geometrics, transition length, stationing, pavementand drainage
details. The Engineer shalldesignforfull pavementwidthtothe ROWand provide a
transition to the existing roadway.

Cut and Fill Quantities. The Engineer shall develop an earthwork analysis to determine
cutandfill guantities and provide final design cross sections at 100 feetintervals. Cross
sections shall be delivered in standard GEOPAK format on roll plots and electronic files.
The Engineer shall provide all criteria and input files used to generate the design cross
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sections. Cross sections and quantities shall consider existing pavement removals.
Annotation shall include at a minimum existing/proposed right of way, side slopes (front &
back), profiles, etc.

Two sets of drawings shall be submitted by the Engineer at the 30%, 60%, and 90%, 95%,
and Final submittals, respectively.

H. Plan Preparation. The Engineer shall prepare roadway plans, profiles and typical
sections for the proposed improvements. Prior to the 30% submittal, the Engineer shall
schedule a workshop to review profiles and cross-sections with the City and State. The
profile and cross sections shall depict the 2,10, and 100-year water surface elevations.
The drawings will provide an overall view of the roadway/existing ground elevations with
respect to the various storm design frequencies for the length of the project. This will
enable the City to determine the most feasible proposed roadway profile. The will approve
the profiles and cross sections before continuing with the subsequent submittals. This
scope of services and the corresponding cost proposal are based on the Engineer
preparing plans for the roadway and cross streets at intersections. The roadway plans
shall consist of the types and be organized in the sequence as described in “Stand Alone
Manual Notice Number 00-1”.

l. Wetlands Information. Not applicable.

J. Pavement Design. TxDOT will provide the jointed concrete pavement design for the
project.
K. Pedestrian and Bicycle. The Engineer shall coordinate with the City to incorporate

pedestrian and bicycle facilities (if applicable) as required or shown on the project's
schematic. All pedestrian/bicycle facilities, as applicable, must be designed in accordance
with the latest Americans with Disabilities Act Accessibility Guidelines (ADAAG), the Texas
Accessibility Standards (TAS), and the AASHTO Guide for the Development of Bicycle
Facilities”.

DRAINAGE DESIGN (Function Code 161)

A. Drainage Report (By City & City Engineer(HDR))

1. The City and City Engineer (HDR) under a non-TxDOT separate contract will
prepare a single comprehensive drainage study and report of the project area. The
Engineer will provide technical assistance and coordination and attend meetings
with City, City Engineer and TXDOT. The report shall be divided into two phases:

The first phase will include the following items:

e Obtain existing HEC models from applicable drainage authorities to the extent
possible, for use in analysis and determination of the existing 2, 10, and 100-
year (if available), water surface elevations at bayous, creeks, and ditch
crossings along the project. This data will be utilized in the development of
design roadway profiles.
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Profile of natural ground along each proposed grade line of the roadway.
Profile of tentative proposed grade line of the roadway.

Profile of existing roadway.

Identify the existing drainage outfalls.

Identify the names of existing creeks, bayous and/or ditches within the project
limits.

2. These profiles will be superimposed on a drawing along with the 2,10, and 100 - year (if
available) water surface elevations. The profile drawing will provide an overall view of the
roadway/existing ground elevations with respect to the various storm design frequencies
for the length of the project. This will enable the City and State to determine the most
feasible proposed roadway profile. These profiles must be submitted to the City and State
for their records. The City and State will approve before continuing with the preparation of
the comprehensive drainage report.

The second phase will include the following items:

1. Manhole head losses will be computed as per the City and State’s direction in the
XP-SWMM model. The design 25-year tailwater will be the starting basis for the
design of the proposed storm sewer system identified in the existing Harris County
Flood Control District's (HCFCD) HEC-RAS modeling

2. For drainage areas, the City Engineer (HDR) and State will limit the outfalls into
existing storm sewer to existing capacity flows, which will be determined by the
City Engineer (HDR). Alternate flow routes, if feasible, will be looked into for
relieving storm sewer overload. The amount of the total detention storage to
control storm sewer runoff for the design frequency will be determined based on
hydrograph routing, as well as a rough estimate of the available on-site volume.
The method for handling the required off-site storage volume is not part of this
scope.

3. The City Engineer (HDR) will prepare a report signed, sealed and dated by a
registered/licensed engineer and shall include the preliminary findings of the storm
sewer capacities, requirement for line rerouting, preliminary detention storage
volumes based on hydrograph and initial recommendations on how to mitigate the
storm impact on the receiving streams. The report will also include preliminary
sizing of the trunkline for the proposed gravity storm sewer within the limits of the
project, conceptual and generic discussions of the alternatives considered, a
comparative cost associated with each alternative and a recommended solution.

Guideline approach to the 100-year impact analysis:

An impact analysis is required on bayous, creeks and ditches as related to the Harris
County Flood Control District, State and FEMA criteria 10 and 100-year storm. The State
required approach for impact prediction is as follows:

e Drainage areas for the existing and proposed conditions.
e The City Engineer (HDR) will identify the existing drainage outfalls.
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e Compute right of way corridor 100-year flood plain volumes for existing and proposed
roadway elevations. A decrease in 100-year flood plain volumes is not allowed by the
City, State or other governmental agencies, without adequate offsite mitigation.

e Compute existing and proposed peak flows by using hydraulics and hydrologic
methodology and computer models.

e Storage computations will be based on hydrograph calculations and peak flows
obtained in the item above. A mitigation volume for the 100-year storm will be
computed.

e Analyze existing and proposed drainage system and quantify the increase in 100-year
peak flows resulting from the roadway improvements.

e Hand calculations shall be provided which quantify the cut and fill within the 100-year
flood plain, if any occur.

e Prepare conceptual 100-year sheet flow analysis for project utilizing existing and
proposed conditions which is part of the XP-SWMM modeling.

e Obtain current hydrologic and hydraulic computer models from government agencies
and review and comment on the models.

e Current models will be updated to existing condition using the available State aerial
photographs, and submitted to governmental agencies as the revised existing
condition model.

Scour Analysis: Not applicable.

Storm Drain Design. City and City Engineer (HDR) under a non-TxDOT separate
contract shall prepare overall drainage area maps and outfall trunk storm sewer design
and plans.

The Engineer and City Engineer (HDR) shall develop design details that minimize the
interference with the passage of traffic or incur damage to local property. The Engineer
shall provide layouts, drainage area maps, and design of all street drainage components.
The Engineer shall design all conventional street storm drainage and lateral drainage in
conformance with the City of West University Place 2-year storm. Storm drain design shall
be performed using XP-SWMM modeling. If oversized storm drains are used for detention,
the City Engineer (HDR) shall evaluate the hydraulic gradeline throughout the whole
system, within project limits, for the design frequency(ies). The City Engineer (HDR) shall
coordinate with the State any proposed changes to the detention systems. The City
Engineer (HDR) and State will assess the effects of such changes on the comprehensive
drainage studies.

The Engineer and City Engineer (HDR) shall perform the following:
1. Identify areas requiring trench protection, excavation, shoring and de-watering.

Engineer shall prepare Street drainage area maps. City Engineer (HDR) will
prepare overall drainage area maps.

3. Engineer shall prepare plan/profile sheets for street storm drain systems.

4. City Engineer (HDR) will prepare outfall trunk sewer plan/profile sheets

5. Select standard details from the State or District’s list of standards for items such
as inlets, manholes, junction boxes and end treatment, etc.

6. Prepare details for non-standard inlets, manholes and junction boxes.
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7. City Engineer (HDR) shall prepare drainage details for outlet protection, outlet
structures and utility accommodation structures.

8. Identify pipe strength requirements.

9. City Engineer (HDR) shall prepare drainage trunk sewer quantity summaries.

10. Engineer shall prepare street and lateral drainage system quantity summaries.

1. |dentify potential utility conflicts and design around them, wherever possible.

12. Take into consideration pedestrian facilities, utility impacts, driveway grades,
retaining wall and concrete traffic barrier drainage impacts.

13. |dentify existing ground elevation profiles at the ROW lines on storm sewer plan
and profile sheets.

14. Locate soil borings every 500 feet along the storm sewer alignment. No
piezometric set up and reading included in scope of work.

Temporary drainage facilities. The Engineer shall develop plans for all temporary
drainage facilities necessary to allow staged construction of the project and to conform
with the phasing of adjacent construction projects without significant impact to the
hydraulic capacity of the area. Drainage area maps are not required for temporary
drainage.

Layout, Structural Design and Detailing of Drainage Features.

The Engineer and City Engineer (HDR) shall develop layouts for the following as
applicable:

1. Storm Sewers: New or modified storm sewers; inlets; manholes; trunk lines.
The Engineer shall use standard details where practical.

Floodplain Cut and Fill. Not applicable.

SIGNING, PAVEMENT MARKINGS AND SIGNALIZATION (PERMANENT) (Function Code 162)

A.

Signing. The Engineer shall prepare drawings, specifications and details for all signs. The
Engineer shall coordinate with the City and State (and other Engineers as required) for
overall temporary, interim and final signing strategies and placement of signs outside
contract limits. Sign detail sheets shall be prepared for large guide signs showing
dimensions, lettering, shields, borders, corner radii, etc., and shall provide a summary of
large and small signs. The Engineer shall also designate the shields to be attached to
guide signs. The proposed signs shall be illustrated and numbered on plan sheets. Sign
foundation shall be selected from City and State Standards.

The Engineer shall provide the following information on sign/pavement marking layouts:

Roadway layout.

Center line with station numbering.

ROW lines.

Designation of arrow used on exit direction signs.

Culverts and other structures that present a hazard to traffic.
Location of utilities.

o wh =
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7. Existing signs to remain, to be removed, or to be relocated.
8. Proposed signs (illustrated, numbered and size).

Pavement Markings. The Engineer shall detail permanent and temporary pavement
markings and channelization devices on plan sheets. The Engineer shall coordinate with
the City and State (and other Engineers as required) for overall temporary, interim, and
final pavement marking strategies. Pavement markings shall be selected from the latest
State standards.

The Engineer shall provide the following information on sign/pavement marking layouts:

1. Proposed markings (illustrated and quantified) which include pavement markings,
object markings and delineation.

Quantities of existing pavement markings to be removed.

Proposed delineators and object markers.

The location of roadways, intersections, and pedestrian crossings.

The number of lanes in each section of proposed roadway and the location of
changes in numbers of lanes.

ROW limits.

7. Direction of traffic flow on all roadways.

R wn
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Traffic Warrant Studies. The Engineer shall gather 12-hr traffic counts at existing signals at
Sunset, Rice and University Blvd. intersection with Buffalo Speedway and conduct and prepare
Signal Warrant Study for each signal and submit to City and State for reviews and approval.

Traffic Signals. The Engineer shall prepare Traffic Signal Plans and details for the
replacement of existing signals at the following locations:

- Buffalo Speedway at Sunset
- Buffalo Speedway at Rice
- Buffalo Speedway at University Bivd.

The Engineer shall confirm the power source for all signals and coordinate with the
appropriate utility agency. Traffic Signal Plans shall be signed and sealed by a Texas
Registered Professional Engineer. The Engineer shall develop all quantities, general
notes, specifications and incorporate appropriate agency standards required to complete
construction. Traffic signal poles, fixtures, signs, and lighting shall be designed per the City
and State recommendations and standards.

The following information shall be provided in the Traffic Signal Plans:
1. Layout

a. Estimate and quantity sheet

(1) List of all bid items

(2) Bid item quantities

(3) Specification item number

(4) Paid item description and unit of measure
b. Basis of estimate sheet (list of materials)
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General notes and specification data.
d. Condition diagram
(1) Roadway and intersection design features
(2) Roadside development
(3) Traffic control including illumination
e. Plan sheet(s)
(1) Existing traffic control that will remain (signs and markings)

(2) Existing utilities
(3) Proposed roadway improvements
(4) Proposed installation
(5) Proposed additional traffic controls
(6) Proposed illumination attached to signal poles.
(7) Proposed power pole source
f. Notes for plan layout
g. Phase sequence diagram(s)
(1) Signal locations
(2) Signal indications
(3) Phase diagram
(4) Signal sequence table
(5) Flashing operation (normal and emergency)
(6) Preemption operation (when applicable)
(7) Contact responsible Agency to obtain interval timing, cycle length
and offset
h. Construction detail sheets(s)
(1) Poles (State standard sheets)
(2) Detectors
(3) Pull Box and conduit layout
(4) Controller Foundation standard sheet
(5) Electrical chart
. Marking details (when applicable)
J- Aerial or underground interconnect details (when applicable)

General Requirements

a. Contact local utility company
(1) Confirm power source
b. Prepare governing specifications and special provisions list
C. Prepare project estimate
d. Provide update to traffic counts and update and revise as needed current

Traffic Signal Warrant Study.

Summary of Quantities
a. Small signs tabulation
b. Large signs tabulation including all guide signs

Sign Detail Sheets

a. All signs except route markers

b. Design details for large guide signs

C. Dimensioning (letters, shields, borders, etc.)
d. Designation of shields attached to guide signs
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D. ITS Design. The Engineer shall prepare ITS conduit design Plans and details for the signal
communication between signals at Bissonnet, Sunset, Rice, University Blvd., and Holcombe Blvd.
The Engineer shall develop quantities for the ITS system.

MISCELLANEOUS DESIGNS (Function Code 163)

A. Traffic Control Plan, Detours and Sequence of Construction. The Engineer shall prepare
Traffic Control Plans (TCP) for the project. The Engineer is to complete Form 2229-Significant
Project Procedures along with Form 1002. A detailed TCP shall be developed in accordance
with the latest edition of the Texas Manual on Uniform Traffic Control Devices for Streets and
Highways (Texas MUTCD). The Engineer is to implement the current Barricade and
Construction (BC) standards as applicable. The Engineer shall interface and coordinate
phases of work, including the TCP, with adjacent Engineers.

1.

The Engineer shall provide a written narrative of the construction sequencing and
work activities per phase and determine the existing and proposed traffic control
devices (regulatory signs, warning signs, guide signs, route markers, construction
pavement markings, barricades, flag personnel, temporary traffic signals, etc.) to
be used to handle traffic during each construction sequence. The Engineer shall
show proposed traffic control devices at grade intersections during each
construction phase (stop signs, flagperson, signals, etc.). The Engineer shall
show temporary roadways, ramps, structures and detours required to maintain
lane continuity throughout the construction phasing.

Where detours are required, the Engineer shall develop typical cross sections,
calculate quantities, and show horizontal and vertical alignment information. The
Engineer shall provide a detailed layout and arrangement of construction signs,
construction pavement marking, traffic control devices (including temporary signals
and signal heads).

The Engineer shall be responsible to coordinate with the City and State in
scheduling a Traffic Control Workshop and submittal of the TCP for Traffic Control
Approval Team (TCAT) approval. The Engineer shall assist the State in
coordinating mitigation of impacts to adjacent schools, emergency vehicles,
pedestrians, bicyclists and neighborhoods.

Continuous, safe access to all properties during all phases of construction is
mandatory. The Engineer shall develop TCP to preserve existing curb cuts.
Approval from the City is required for any elimination of existing access capacity.

The Engineer shall design temporary drainage to replace existing drainage
disturbed by construction activities or to drain detour pavement. The Engineer
shall show horizontal and vertical location of culverts and required cross sectional
area of culverts.

The Engineer shall identify and delineate any outstanding ROW parcels.
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7. The Engineer shall immediately notify the City and State if the Engineer
determines that the project will affect an existing traffic signal or roadway
illumination. The Engineer shall address the adjustment or realignment of traffic
signal heads and the use of detection for mainlanes and side streets on the plans
as directed by the City and State. The Engineer shall address lighting of
signalized intersections and shall coordinate with the City.

7. Delineate areas of wetlands on traffic control plan sheets.

Storm Water Pollution Prevention Plans (SW3P). The Engineer shall develop SW3P,
on separate sheets from (but in conformance with) the TCP, to minimize potential impact
to receiving waterways. The SW3P shall include text describing the plan, quantities, type,
phase and locations of erosion control devices and any required permanent erosion control
measures.

lllumination. The Engineer shall provide illumination layout plans, electrical conduit plans
and details for removal of ornamental street lights and hand over to City, design of
relocation of street light conduit work, and safety lighting at all intersections. City will
reinstall ornamental street lights after completion of TXDOT project. The Engineer shall
tabulate all quantities and provide summary sheets.

Landscape Design. The Engineer shall prepare planting and irrigation plans for
landscape enhancements at Signalized intersections of Sunset, Rice and University Blvd.
The Engineer shall submit plans, details, quantities, and estimates to City and State at
60% for review and comments, and update for 90%, 95%, and 100% submittals. Planting
plans will include species selection and spacing, schedule of materials, sizes, limits of turf
and general notes regarding the selected plants and trees. Irrigation plans will include
sleeve locations, main line routing, head and valve layout, controller locations and lateral
pipe sizing along with all necessary calculations. Additionally, construction details will be
provided for both planting and irrigation.

Tree Protection Plan. The Engineer shall inventory all trees within constructions limits and
prepare a Tree Protection Plan and details at 60% level design. The Engineer shall submit
plans, details, quantities, and estimates to City and State at 60% for review and
comments, and update for 90%, 95%, and 100% submittals.

Estimate. The Engineer shall independently develop and report quantities in standard
State bid format at the 60%, 90%, 95%, and Final PS&E submittals. The Engineer shall
identify and document quantity variances to be provided with each submittal. The Engineer
shall be prepared to input the estimate into DCIS per the access rights given to the
Engineer at the 95% and Final PS&E submittals.

Specifications. Once the estimate is inputted into DCIS, the Engineer shall develop the
list of standard specifications with the appropriate reference items the estimate. The
Engineer shall also identify the need for any special specifications, and special provisions.
The Engineer shall prepare General Notes from the Houston District's Master List of
General Notes, Special Specifications and Special Provisions for inclusion in the plans and
bidding documents. The Engineer shall provide General Notes, Special Specifications and
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Special Provisions in rich text format. The City and City Engineer (HDR) will provide water
and sewer specifications.

Construction Time Determination. The Engineer shall prepare a construction time
determination using the latest version of Primavera software in accordance with the State’s
Administrative Circular No. 17-93. The schedule shall indicate tasks, subtasks, critical
dates, milestones, and depicts the interdependence of the various items, and adjacent
construction packages. The Engineer shall provide assistance to the State in interpreting
the schedule.

Roadway Closures. [f applicable, one month prior to the 95 percent milestone submittal,
the Engineer shall submit to the City a list of the proposed roadways and lane closures for
the project along with the supportive TCP. In addition, the Engineer shall submit a list of
contact persons and their addresses to be notified by the City of the proposed closures.

Permits Review. The Engineer shall review and respond with comments within three
working days to the City on all permits submitted to the City by various entities for
driveways, street tie-ins or roadway modifications within the area of the project.

Texas Department of Licensing & Review (TDLR). The Engineer shall submit plans for
accessibility review and address all resulting comments for compliance with TAS & ADA
(Final Inspection).

Bid Phase Services. Project will be Let by the State.
The Engineer shall perform the following tasks on as-needed basis:
a. Provide assistance to State on bid clarifications and addenda.

CONSTRUCTION PHASE SERVICES (Function Code 309)

Vi.
Vii.

The Engineer shall perform the following tasks on as-needed basis:

Attend pre-construction meeting to answer questions

Attend monthly progress meetings with Construction Manager, Contractor, City, and State.
On as-needed basis, review & comment on Contractor’s submittals, RFI's, Contractor
Proposals, Request for Change Orders (RCO) including coordination with Construction
Manager, City, and State on Proposals & Change Orders.

On as-needed basis, provide interpretive guidance for Contractor, City, and State in
resolution of problems

Attend Substantial Completion Inspection with City and State, and Contractor and assist in
preparation of punch list of items by State.

Attend Final Completion Inspection with City, State, and Contractor.

If needed, coordinate and receive construction mark-up of plans and provide the Record
Drawings for the project.
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BUFFALO SPEEDWAY RECONSTRUCTION:Bissonnet to Holcombe
Preliminary Project Design Schedule
CSJ: 0912-72-360
May 31, 2018

ID Task Name \ \ \ \ \

Jul Aug Sep Oct Nov Dec Jan ‘ Feb Mar Apr May Jun Jul ‘ Aug Sep Oct ‘ Nov ‘ Dec ‘ Jan

1 Kick-off Meeting ¢ 8/2018

2 |Project Set Up and Sub Authorizations =

3 [|Field Survey & Mapping e

4 |Geotechnical Study

! |
T
5 |Planimetric Layout, DCC Doc., Cost Est. #

6 |Categorical Exclusion Report (City Eng. -HDR) L —
7 |H & H Study (City Eng. -HDR)

8 [30% - Complete PS&E ——

9 |TxDOT & City Reviews F

10 30% Utility Coordination Meeting ¢ 1/2019

11 |30% Affected Property Owners Meeting ¢ 1/2019

12 |60% - Complete PS&E P

13 |TxDOT & City Reviews F—

14 160% Utility Coordination Meeting & 4/2019

15 |60% Affected Property Owners & Community-Wide & 5/2019
Meeting

16 |90% - Complete PS&E .

17 |TxDOT & City Reviews ]

18 |90% Utility Coordination Meeting & 7/2019

19 |90% Affected Property Owners Meeting ¢ 8/2019

20 |95% - Complete PS&E [

21 |TxDOT & City Reviews =

22 |100% - Complete PS&E [

23 |Utilities & Agencies Approvals =

24 |Final Submittal to City & TxDOT @ 12/2019

BUFFALO SPEEDWAY RECONSTRUCTION:
BISSONNET TO HOLCOMBE

FREESE
:NICHOLS
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE

City of West University Place
Consultant Name: Freese and Nichols, Inc.

Project Name: Buffalo Speedway Recosntruction & Renovation

Limits: Bissonnet St. Blvd. to Holcombe Blvd.

Firm Lump Sum Hourly NTE Total %
Freese and Nichols - Prime $842,628.72 $68,471.90 $911,100.62 52.5%
S L Anderson $30,125.66 $8,806.29 $38,931.95 2.2%
$0.00 $0.00 $0.00 0.0%
Other $0.00 $0.00 $0.00 0.0%
Subtotal $872,754.38 $77,278.19 $950,032.57 54.7%
DBE/HUB's:
InfraTECH - Engineering Support $536,367.39 $21,133.64 $557,501.03 32.1%
Raba-Kistner - Geotechnical Study $31,662.40 $0.00 $31,662.40 1.8%
Landtech Consultants - Surveying $155,997.68 $0.00 $155,997.68 9.0%
Lentz Group - Public Involvement $20,039.60 $0.00 $20,039.60 1.2%
M2L - Landscape/Irrigation $17,149.56 $3,644.65 $20,794.21 1.2%
Accessibility Check - ADA Compliance Review $1,055.00 $0.00 $1,055.00 0.1%
$0.00 $0.00 $0.00 0.0%
Other $0.00 $0.00 $0.00 0.0%
Total DBE (15% Goal) $762,271.63 $24,778.29 $787,049.92 45.3%
Grand Total (All Services) $1,635,026.01 $102,056.48| $1,737,082.49 100.0%

6/2/2018

lof 1




Freese and Nichols

Prime



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
City of West University Place
Prime Consultant: Freese and Nichols, Inc.

Project and limits: Buffalo Speedway Reconstruction from Bissonnet to Holcombe

City of West University Place
Consultant Name: Freese and Nichols, Inc.

Project Name: Buffalo Speedway Recosntruction & Renovation

Limits: Bissonnet St. Blvd. to Holcombe Blvd.

Hours Fee

Prime other-add as needed Total Prime other-add as needed Total
Lump Sum
ROUTE STUDIES AND DESIGN 390 390 $55,046.22 $55,046.22
SOCIAL, ECONOMIC AND ENVIRONMENTAL STUDIES AND PUBLIC
INVOLVEMENT 307 307 $48,540.69 $48,540.69
RIGHT OF WAY DATA - Utility Coordination & Plans 806 806 $100,494.04 $100,494.04
FIELD SURVEYING AND PHOTOGRAMETRY 92 92 $11,188.32 $11,188.32
ROADWAY DESIGN PLANS & DETAILS, ETC. 1898 1898 $245,272.01 $245,272.01
DRAINAGE DESIGN 1090 1090 $147,609.44 $147,609.44
PERMANENT SIGNALS 16 16 $2,539.72 $2,539.72
SIGNING & PAVEMENT MARKINGS (Support) 10 10 $1,629.14 $1,629.14
MISCELLANEOQOUS DESIGN -Traffic Control Plans & ITS (Support) 28 28 $5,290.06 $5,290.06
MISCELLANEOUS DESIGN -SW3P (Support) 12 12 $1,759.22 $1,759.22
MISCELLANEOUS DESIGN -Spec's, Estimates, Contract Time Determination 189 189 $28.496.08 $28,496.08
MISCELLANEOQOUS DESIGN - lllumination (Support) 11 11 $1,852.14 $1,852.14
MISCELLANEOUS DESIGN -Landscape & Tree Protect. Plan (Support) 34 34 $5,003.44 $5,003.44
PROJECT MANAGEMENT - Coord., Admin, Mtgs, Submittals 1150 1150 $178,708.20 $178,708.20
DIRECT EXPENSES $9,200.00 $9,200.00
Total - Lump Sum 6033 0 0 6033 $842,628.72 $0.00 $0.00 $0.00 $0.00 $842,628.72
Hourly Not-To-Exceed Services
MISCELLANEOUS DESIGN - Bid & Award Phase 60 60 $8,502.88 $8,502.88
CONSTRUCTION ADMINISTRATION 322 322 $56,419.02 $56,419.02
DIRECT EXPENSES $3,550.00 $3,550.00
Total Not-To-Exceed Budget 382 0 0 382 $68,471.90 $0.00 $0.00 $0.00 $0.00 $68,471.90
GRAND TOTAL BY FIRM 6415 0 0 6415 $911,100.62 $0.00 $0.00 $0.00 $0.00 $911,100.62
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Prime Consultant: Freese and Nichols, Inc.

Overhead = 181.57%
Profit = 10%
TASK DESCRIPTION Sr. Sr. Project Design Engineer CADD Contract Clerical Total
Project Project Engineer Engineer in Training Tech Admin. Labor Hours
Manager Engineer (EIT) (Tech IV) & Costs
RAW LABOR RATE $72.00 $58.00 $47.00 $43.00 $33.00 $32.00 $32.00 $24.00
LABOR RATE PER HOUR $223.00 $179.64 $145.57 $133.18 $102.00 $99.11 $99.11 $74.33
ROUTE STUDIES AND DESIGN (FC110)
Data Collection 2 6 6 10 36 60
Field Reconnaissance and Project Photos 1 4 8 16 12 41
Design Concept Conference Prep & Attendance 10 10 4 6 8 38
Prelinimanry Cost Estimate 3 10 16 29
Alternative Roadway Section Study/Analysis 6 20 10 20 56
Prepare Planimetric Layout Roll Plot 4 50 8 8 60 130
Planimetric Layout Submittals (50% and 100%) 2 10 8 16 36
Sub Total Hours 28 110 42 58 48 104 390
Sub Total Direct Labor Costs $6,244.00 $19,760.40 $6,113.94 $7,724.44 $4,896.00 $10,307.44 $55,046.22
SOCIAL, ECONOMIC AND ENVIRONMENTAL STUDIES AND PUBLIC INVOLVEMENT (FC 120)
30% Meeting of Affected Property Owners
Prepare Exhibits for 30% Meeting of Affected Property Owners 2 8 12 4 24 50
Coordination with City, HDR, Sub, & TxDOT 12 4 4 20
Attend 30% Meeting 6 6 6 18
Provide Summary Minutes of Meeting and Prep Action Items, if any 5 5 10
60% Community-Wide Meeting
Prepare Exhibits for 60% Community-Wide Meeting 4 12 20 36
Coordination with City, HDR, Sub, & TxDOT 12 6 6 24
Attend 60% Meeting 6 6 6 18
Provide Summary Minutes of Meeting and Prep Action Items, if any 6 6 12
90% Meeting of Affected Property Owners
Prepare Exhibits for 90% Meeting of Affected Property Owners 3 10 16 6 30 65
Coordination with City, HDR, Sub, & TxDOT 10 6 6 22
Attend 90% Meeting 6 6 6 18
Provide Summary Minutes of Meeting and Prep Action Items, if any 6 6 12
Provide Information and Criteria to Sub on Prep of EPIC Sheets 2 2
Sub Total Hours 80 30 99 34 10 54 307
Sub Total Direct Labor Costs $17,840.00 $5,389.20 $14,411.43 $4,528.12 $1,020.00 $5,351.94 $48,540.69
RIGHT OF WAY DATA (Existing Utilities)(FC 130)
Existing Utility Conflict Study & Assessment 8 10 24 72 40 154
Prepare Color-Coded Existing Utility Plan/Profile Exhibits for Utility Coord. (16 Shts) 2 4 12 40 40 120 218
Office & Site Utility Coordination with City & Franchise Utility Co's and Others 6 40 16 62
Utility Milestone Coordination Notification, Mail-out & Meeting (30%, 60%, & 90%) 8 6 72 20 48 24 178
Prepare Final Existing Utility Plan/Profile for PS&E Set (16 sheets) 2 6 24 40 72 144
Coordination w/ City & HDR to Incl. Water & Sewer Reloc. Plans in 60%, 90%, 95%, & Final PS&E Sets 6 24 12 8 50
Sub Total Hours 32 26 196 148 140 264 806
Sub Total Direct Labor Costs $7,136.00 $4,670.64 $28,531.72 $19,710.64 $14,280.00 $26,165.04 $100,494.04
FIELD SURVEYING AND PHOTOGRAMETRY (FC 150)
Provide Information and Criteria for Topo & Mapping & Esm't. Parcel & Process Information to Surveyor 6 8 18 24 36 92
Sub Total Hours 6 8 18 24 36 92
Sub Total Direct Labor Costs $1,338.00 $1,437.12 $2,397.24 $2,448.00 $3,567.96 $11,188.32
ROADWAY DESIGN CONTROLS (FC 160)
Roadway Design
Horizontal & Vertical Alignment layout & Control Data (est. 4 shts.) 2 30 6 12 36 86
Plan and Profile Sheets (1" = 50' H, 1"=5"'V, Avg. 500' per sht)( 16 shts) 20 170 32 76 72 280 650
Plan and Profile Sheets (South of Holcombe) (1" = 50' H, 1"=5"' V)( 2 shts) 4 22 4 10 10 40 90
Typical Sections ( 2 shts) 2 8 2 4 8 40 64
Provide Information, Criteria, & Coordinate w/ Sub on Pavement, Drive, Sidewalk, Removal Sheets (9 shts) 1 2 2 4 9
Provide Information, Criteria, & Dsign Coordinate w/ Sub on Intersections Layout Design (signalized & unsignalized Int'ns)(25 shts) 1 4 4 9
Provide Information, Criteria, & Design Coord. w/ Sub on Driveway & Sidewalk Field Inventory & Assessment on Limits of Reconst. 1 4 2 7
Roadway & Intersecting Streets Point Data Sheets (4 sht) 1 30 20 8 36 95
Cross Sections (100' Sections, 1"=20"' H, 1"=5' V) (15 shts) 2 16 23 39 100 180
Roadway, Drainage, TCP, Signals, SW3P, Signing & Marking, Removal Quantities and Summary Sheets (14 shts) 6 50 20 60 64 200
Provide Information, Criteria, & Design Coordinate w/ Sub on Driveway Details & Tabulation Data (4 shts) 1 6 7
Miscellaneous Details 2 10 16 8 24 60
Sidewalk, Ramp, Bike Lane(if Justif.) Design 2 12 12 16 48 90
Brick Paver Design at Signalized Intersections 1 8 6 16 31
Roadway Standards & Details 1 6 16 24 47

Misc. Roadway Related Design
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Prime Consultant: Freese and Nichols, Inc.

Overhead = 181.57%
Profit = 10%
TASK DESCRIPTION Sr. Sr. Project Design Engineer CADD Contract Clerical Total
Project Project Engineer Engineer in Training Tech Admin. Labor Hours
Manager Engineer (EIT) (Tech IV) & Costs
Title Sheet 2 2 6 10
Index of Sheets & Legend Sheet 2 12 20 40 74
Place General Notes (City & TxDOT) in PS&E (20 shts) 1 4 10 15
Coordination w/ HDR & City, City of Houston on Section So. of Holcombe 24 24 24 72
Provide Information & Coordinate w Sub on Prep Geotech Boring log Plans & Drilling 2 2 4
Assemble & Incorporate TxDOT and City Standards in PS&E Set (Est. 80 shts) 2 12 24 20 40 98
Sub Total Hours 76 404 123 260 221 814 1898
Sub Total Direct Labor Costs $16,948.00 $72,574.56 $17,905.11 $34,626.80 $22,542.00 $80,675.54 $245,272.01
DRAINAGE DESIGN (FC 161)
Drainage Report Engineering Support to HDR
Provide Engineering Information and Criteria Support to HDR in Prep of Draft and Final Drainage Report 6 8 4 18
Attend Meetings with City, HDR, TxDOT and HCFCD Related to Draft & Final Drainage Reports 12 12
Coordination with City, HDR & TxDOT on Draft Drainage Report & Approval of Drainage Report 6 6
Provide Engineering Support to HDR in Addressing TxDOT, HCFCD, City of Houston Comments on Drainage Report 4 8 12
Storm Sewer Design & Drainage Plans
Provide Information and Design Criteria Support to HDR on Trunk Storm P/P sheets & Details (HDR to Prep.) 8 12 8 28
Provide Information and Design Criteria Support on Overall Drainage Area Maps to HDR (HDR to Prep.) 2 4 6
Prepare Drainage Area Maps (1"=200'), Double Plans (est. 5 shts) 3 30 20 20 40 113
Provide Street Storm Information and Criteria Support to HDR in Prep. of All Hydraulic Calc. & Plans (HDR to Prep) 4 10 14
Prep. Drainage P/P Shts (at 1" = 50' H, 1"=5' V) (est. 18 Shts) 20 185 20 90 85 320 720
Prepare Storm Sewer Laterals (est. 16 ea. Rdwy laterals) 3 12 20 12 60 107
Provide Information and Criteria Design Support to HDR for Development of Non-Standard Structure Details 2 2 4
Design Coordination with HDR on Lateral P/P's, Details, Drainage Area Maps, Quantities, & Estimates 4 4 8
Drainage Plans Quantities 4 12 20 6 42
Sub Total Hours 78 287 20 162 123 420 1090
Sub Total Direct Labor Costs $17,394.00 $51,556.68 $2,911.40 $21,575.16 $12,546.00 $41,626.20 $147,609.44
SIGNING, PAVEMENT MARKINGS (PERMANENT) (FC 162)(Signals) &(ITS)
Provide Information and Design Criteria Support to Sub on Sunset, Rice, & Univ. Blvd. Signals & ITS 4 4 4 4 16
Sub Total Hours 4 4 4 4 16
Sub Total Direct Labor Costs $892.00 $718.56 $532.72 $396.44 $2,539.72
SIGNING, PAVEMENT MARKINGS (PERMANENT) (FC 162)
Provide Information and Design Criteria Support to Sub on Pav't Marking & Signage 2 4 2 2 10
Sub Total Hours 2 4 2 2 10
Sub Total Direct Labor Costs $446.00 $718.56 $266.36 $198.22 $1,629.14
MISCELLANEOUS DESIGN (FC 163)(Traffic Control Plans)
Provide Information and Design Criteria Support to Sub on TCPs 8 8 4 2 22
Coordinate & Attend Traffic Control Approval Meeting w/ TxDOT (TCAT) 6 6
Sub Total Hours 14 8 4 2 28
Sub Total Direct Labor Costs $3,122.00 $1,437.12 $532.72 $198.22 $5,290.06
MISCELLANEOUS DESIGN (FC 163)(Stormwater Pollution Prevention Plans)
Provide Information and Design Criteria Support to Sub on Stormwater Pollution Prevention Plans 2 4 6 12
Sub Total Hours 2 4 6 12
Sub Total Direct Labor Costs $446.00 $718.56 $594.66 $1,759.22
MISCELLANEOUS DESIGN (FC 163)(Specifications, Estimates & Contract Time Determination)
Prepare List of Standard Spec's, Prep. Special Spec's, Special Provisions, General Notes 8 8 20 24 60
Prepare Estimates and Update at Milestone Submittals. 8 24 16 40 16 104
Prepare Construction Time Determination 3 8 8 6 25
Sub Total Hours 19 40 36 72 22 189
Sub Total Direct Labor Costs $4,237.00 $7,185.60 $5,240.52 $9,588.96 $2,244.00 $28,496.08
MISCELLANEOUS DESIGN (FC 163)(Street lllumination)
Provide Information and Design Criteria Support to Sub on Street Illumination Design 3 4 2 2 11
3 4 2 2 11
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Prime Consultant: Freese and Nichols, Inc.

Overhead = 181.57%
Profit = 10%
TASK DESCRIPTION Sr. Sr. Project Design Engineer CADD Contract Clerical Total

Project Project Engineer Engineer in Training Tech Admin. Labor Hours

Manager Engineer (EIT) (Tech IV) & Costs
Sub Total Direct Labor Costs $669.00 $718.56 $266.36 $198.22 $1,852.14
MISCELLANEOUS DESIGN (FC 163)(Landscape & Irrigation Design) & (Tree Protection Plan)
Provide Information and Design Criteria Support to Sub on Landscape/Irrigation Design 4 4 4 4 16
Provide Information and Design Criteria Support to Sub on Tree Protection Plan Design 6 4 4 4 18
Sub Total Hours 10 8 8 8 34
Sub Total Direct Labor Costs $2,230.00 $1,164.56 $816.00 $792.88 $5,003.44
PROJECT MANAGEMENT (FC 164) (Coord., Mtgs., QC/QA, Admin, & Milestone Submittals
General Coordination with Subconsultants 49 39 20 48 24 180
General Coordination with City Engineer (HDR) 40 8 8 8 16 80
Coordination with City and TxDOT 48 16 18 82
Monthly Design Phase Status Meetings with City & Minutes & Preparation 80 40 40 160
Coordination on TDLR Review & Revisions 2 6 6 14
Milestones QA/QC & Constructibility Reviews (30%, 60%, 90%, 95%, Final) 12 12 96 8 6 134
Project Management, Admin, Contracts, Invoicing, etc. 60 60 60 30 210
Assemble, & Submit Milestones Deliverables(30%, 60%, 90%, 95%, &Final), Prepare Comments Responses 20 60 30 30 30 120 290
Sub Total Hours 311 119 216 212 36 166 60 30 1150
Sub Total Direct Labor Costs $69,353.00 $21,377.16 $31,443.12 $28,234.16 $3,672.00 $16,452.26 $5,946.60 $2,229.90 $178,708.20
TOTAL HOURS 665 1048 740 976 632 1882 60 30 6033
DIRECT LABOR COSTS $ 148,295.00 | $ 188,262.72 | $ 107,721.80 | $129,983.68 | $ 64,464.00 | $ 186,525.02 | $ 5,946.60 | $ 2,229.90 $833,428.72
TOTAL LABOR
DIRECT EXPENSES
Mileage - 2000 Miles x $0.55 / Mile $1,100.00
TDLR/RAS Plan Review
Abstracting
Paper Plots (11"x17", $.10 ea) $1,000.00
Photocopies (11"x17", $.10 ea) $1,000.00
Paper Roll Plots (60", $5/ LF, 20 plots) $1,000.00
Standard Postage $200.00
Overnight Mail (Oversized Box) / Courier Delivery $400.00
Plots (Color on Photographic Paper) $500.00
Mylar Plots (11"x17", $1.5 ea)
Budget for Outside Printing of Review Plans & Specifications Sets $4,000.00
TOTAL EXPENSES $9,200.00
TOTAL (LUMP SUM SERVICEYS) $842,628.72
SERVICES on As-Needed Basis - Hourly
MISCELLANEOUS DESIGN (FC 163)(Bid & Award Phase)(TxDOT Let)
Bid & Award Phase
Bid Clarifications Assistance to City/TxDOT, As-Needed 8 14 12 10 16 60
Sub Total Hours 8 14 12 10 16 60
Sub Total Direct Labor Costs $1,784.00 $2,514.96 $1,598.16 $1,020.00 $1,585.76 $8,502.88
CONSTRUCTION ADMINISTRATION (TxDOT Let)
Construction Phase
Attend Precon Meeting 6 6
Attend Monthly Progress Meetings(12 @ 4 hrs) 48 48
RFI, Submittals and Shop Drawings Review 16 18 36 70
Provide Interpretation of Drawings/Resolution of Problems Including Revised Plans 12 16 16 44
Budget for Design Related Field Visits & Meetings 36 40 76
Attend Substantial Completion Inspection Walk-through & Assist in Punch List Prep 8 8
Attend Final Inspection Walk-through 8 8
Attend Project Close -out Mtg 4 4
Provide Record Drawings Services, if Needed 4 8 16 30 58
Sub Total Hours 142 26 92 16 46 322
Sub Total Direct Labor Costs $31,666.00 $4,670.64 $13,392.44 $2,130.88 $4,559.06 $56,419.02
TOTAL HOURS 150 40 92 28 10 62 382
DIRECT LABOR COSTS $ 33,450.00 | $ 7,18560 | $ 13,39244 |$ 3,729.04 | $ 1,020.00 | $ 6,144.82 | $ - $ - $64,921.90
DIRECT EXPENSES
Mileage - 2000 Miles x $0.55 / Mile $1,100.00
Paper Plots (11"x17", $.10 ea) $200.00
Photocopies (11"x17", $.10 ea) $100.00
TDLR Inspection & Follow ups $1,000.00
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Prime Consultant: Freese and Nichols, Inc.

Overhead = 181.57%
Profit = 10%
TASK DESCRIPTION Sr. Sr. Project Design Engineer CADD Contract Clerical Total
Project Project Engineer Engineer in Training Tech Admin. Labor Hours
Manager Engineer (EIT) (Tech IV) & Costs
Paper Roll Plots (60", $5/ LF, 5 plots) $100.00
Standard Postage $50.00
Overnight Mail (Oversized Box) / Courier Delivery $100.00
Plots (Color on Photographic Paper) $100.00
Mylar Plots (11"x17", $1.5 ea)
Budget for Outside Printing of Conformed Plans & Specifications Sets $800.00
TOTAL EXPENSES $3,550.00
TOTAL (Hourly As-Needed Services) $68,471.90
Total $911,100.62
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InfraTECH
TCP, Signals, ITS, lllumination, SW3P, etc.



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Bivd.
SubConsultant: InfraTECH

Overhead = 110.00%
Profit = 10%
TASK DESCRIPTION Senior Total
Project Senior Project Design EIT Engineer Admin Labor Hours
Manager Engineer Engineer Engineer Tech & Costs
RAW LABOR RATE $80.00 $72.00 $55.00 $48.00 $38.00 $42.00 $25.00
LABOR RATE PER HOUR $184.80 $166.32 $127.05 $111.00 $87.78 $97.02 $57.75

ROUTE STUDIES AND DESIGN (FC110)(Engineering Support Services)
DATA COLLECTION SUPPORT 2 8 8 16 34
SITE VISIT SUPPORT (SIGNALS, ILLUMIN., ITS) 4 4 8 4 20
DESIGN CONCEPT CONFERENCE SUPPORT & ATTRENDANCE 4 4 8
Sub Total Hours 10 12 12 24 4 62
Sub Total Direct Labor Costs $1,848.00 $1,995.84 $1,524.60 $2,664.00 $351.12 $8,383.56
SOCIAL, ECONOMIC AND ENVIRONMENTAL STUDIES AND PUBLIC
INVOLVEMENT (FC 120)(Engineering Support Services)
PREPARE AND ATTEND PUBLIC MEETINGS (3 TOTAL) 12 9 4 25
PREPARE EPIC SHEETS 1 3 4 8
Sub Total Hours 13 12 4 4 33
Sub Total Direct Labor Costs $2,402.40 $1,995.84 $444.00 $351.12 $5,193.36
RIGHT OF WAY DATA (Existing Utilities)(FC 130)(Eng. Support Services)
REVIEW ROW MAP 2 2 4
REVIEW UTILITY LOCATIONS AND LAYOUTS 4 4 8
Sub Total Hours 6 6 12
Sub Total Direct Labor Costs $997.92 $762.30 $1,760.22
FIELD SURVEYING AND PHOTOGRAMETRY (FC 150)(Eng. Support Services)
Sub Total Hours

Sub Total Direct Labor Costs
ROADWAY DESIGN CONTROLS (FC 160)(Eng. Support Services)

Pavement, Drive, Sidewalk, Removal Sheets (9 shts) 1 22 12 8 28 76 147

Intersections Layout Design (signalized & unsignalized Intersections)(25 shts) 1 60 8 12 48 116 245

Driveway & Sidewalk Field Inventory & Assessment on Limits of Reconst. 1 4 24 24 12 65

Driveway Details & Tabulation Data (4 shts) 1 24 20 8 35 88

Prep Geotech Boring log Plans & Drilling Profiles from Infor from Geotech Consultant 1 3 6 12 22 44
Sub Total Hours 5 113 20 70 120 261 589
Sub Total Direct Labor Costs $924.00 $18,794.16 $2,541.00 $7,770.00 $10,533.60 $25,322.22 $65,884.98
DRAINAGE DESIGN (FC 161)
Sub Total Hours
Sub Total Direct Labor Costs
SIGNING, PAVEMENT MARKINGS (PERMANENT) (FC 162)
SIGNING AND PAVEMENT MARKING LAYOUTS 6 26 52 78 155 103 420
SMALL SIGN DETAILS & SOLAR RADAR SIGN DETAIL 2 4 16 24 46
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Bivd.
SubConsultant: InfraTECH

6/2/2018

Overhead = 110.00%
Profit = 10%
TASK DESCRIPTION Senior Total
Project Senior Project Design EIT Engineer Admin Labor Hours
Manager Engineer Engineer Engineer Tech & Costs
SUMMARY OF SMALL SIGNS 2 4 12 16 34
COMPUTE & TABULATION OF QUANTITIES-SIGNING (60%,90%,95% and Final) 2 4 8 12 12 4 42
COMPUTE & TABULATION OF QUANTITIES-PAVEMENT MARKING AND DELINEATION (60%,90%,95% and Final) 2 4 8 20 20 4 58
STANDARDS 4 16 20
Sub Total Hours 14 46 68 138 243 111 620
Sub Total Direct Labor Costs $2,587.20 $7,650.72 $8,639.40 $15,318.00 $21,330.54 $10,769.22 $66,295.08
SIGNALIZATION(PERMANENT) (FC 162)(At Sunset, Rice, & University)
TRAFFIC SIGNAL DESIGN (PERMANENT)
A. AT RICE BLVD
a. TRAFFIC SIGNAL WARRANT ANALYSIS 2 6 12 20 40
b. CONDITION DIAGRAM 2 2 8 16 16 44
c. PROPOSED SIGNAL LAYOUT, WIRING &PHASING 2 4 16 40 40 102
d. CONSTRUCTION DETAIL SHEET 2 4 16 16 38
e. COORDINATION WITH CPE ON POWER & POLE/METER 1 2 3
f. SIGN DETAILS SHEET 1 2 2 8 12 25
B. AT SUNSET BLVD
a. TRAFFIC SIGNAL WARRANT ANALYSIS 2 6 12 20 40
b. CONDITION DIAGRAM 1 2 8 16 16 43
c. PROPOSED SIGNAL LAYOUT, WIRING &PHASING 2 4 16 40 40 102
d. CONSTRUCTION DETAIL SHEET 2 4 16 16 38
e. COORDINATION WITH CPE ON POWER & POLE/METER 1 2 3
f. SIGN DETAILS SHEET 1 2 2 8 12 25
C. AT UNIVERSITY BLVD
a. TRAFFIC SIGNAL WARRANT ANALYSIS 2 6 12 20 40
b. CONDITION DIAGRAM 1 2 8 16 16 43
c. PROPOSED SIGNAL LAYOUT, WIRING &PHASING 2 4 16 40 40 102
d. CONSTRUCTION DETAIL SHEET 2 4 16 16 38
e. COORDINATION WITH CPE ON POWER & POLE/METER 1 2 3
f. SIGN DETAILS SHEET 1 2 2 8 12 25
TRAFFIC SIGNAL GENERAL NOTES 1 2 4 8 15
TRAFFIC SIGNAL STANDARDS 1 1 4 16 24 46
ITS LAYOUT SHEETS 4 16 32 128 64 244
COMPUTE & TABULATION OF QUANTITIES - ITS (60%,90%,95% and Final) 1 3 6 30 40
COMPUTE & TABULATION OF QUANTITIES - SIGNALS (60%,90%,95% and Final) 2 4 8 41 55
Sub Total Hours 34 83 168 529 340 1154
Sub Total Direct Labor Costs $6,283.20 $13,804.56 $21,344.40 $46,435.62 $32,986.80 $120,854.58
MISCELLANEOUS DESIGN (FC 163)(TCP's)
TRAFFIC CONTROL PLAN, DETOURS & SEQUENCE OF CONSTRUCTION:
CONCEPTUAL TRAFFIC CONTROL PLAN 2 4 4 16 32 58
TCP WORKSHOP ( TOTAL 2) 4 4 4 12
SEQUENCE OF CONSTRUCTION NARRATIVE / TCP GENERAL NOTES 1 2 4 8 15
ADVANCE SIGNING LAYOUTS 1 2 4 8 15
CONSTRUCTION SEQUENCE OVERVIEW PER PHASE ( 3 BASIC PHASES) 1 2 8 16 24 51
TRAFFIC CONTROL PLANS ( 3 BASIC PHASES) 16 33 65 174 261 261 810
TCP TYPICAL SECTIONS ( 1 SHEET PER PHASE) 2 4 8 12 36 62
INTERSECTION DETAIL SHEETS 1 4 8 12 36 61
TRAFFIC CONTROL PLAN - DETOUR LAYOUTS ( 1 SHEET PER PHASE) 2 4 8 24 40 78
DRIVEWAY STAGING SHEET 1 1 2 4 8 16
MISC DETAILS SHEETS 1 1 2 4 12 20
TCP STANDARDS 1 24 25
TEMPORARY SIGNAL DESIGN 18 24 42
COMPUTE & TABULATE TCP QUANTITIES (BY PHASE) (60%,90%,95% and Final) 2 4 8 16 36 66
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Bivd.
SubConsultant: InfraTECH

Overhead = 110.00%
Profit = 10%
TASK DESCRIPTION Senior Total
Project Senior Project Design EIT Engineer Admin Labor Hours
Manager Engineer Engineer Engineer Tech & Costs
Sub Total Hours 33 79 123 306 529 261 1331
Sub Total Direct Labor Costs $6,098.40 $13,139.28 $15,627.15 $33,966.00 $46,435.62 $25,322.22 $140,588.67
MISCELLANEOUS DESIGN (FC 163)(SW3P)
PREPARE STORMWATER POLLUTION PREVENTION PLANS, DETAILS, STD. QUANTITIES, ESTIMATE 5 13 48 32 68 100 266
Sub Total Hours 5 13 48 32 68 100 266
Sub Total Direct Labor Costs $924.00 $2,162.16 $6,098.40 $3,552.00 $5,969.04 $9,702.00 $28,407.60
MISCELLANEOUS DESIGN (FC 163)(Street lllumination Conduit)
REVIEW EXIST ILLUMINATION AND PRELIMINARY LIGHTING LAYOUTS ( 1 ROLL PLOT) 2 16
ROADWAY LIGHTING LAYOUT SHEETS 2 24 60 80 40 206
VOLTAGE DROP CALCULATIONS 4 24 28
CIRCUIT DIAGRAMS 4 16 20
ILLUMINATION DETAILS 2 4 8 24 38
POWER SERVICE DETERMINATION AND COORDINATION WITH ELECTRIC UTILITIY 4 4
ILLUMINATION STANDARDS 4 12 16
COMPUTE & TABULATE OF QUANTITIES - ILLUMINATION ((60%,90%,95% and Final) 1 4 8 8 24 45
Sub Total Hours 15 56 8 92 164 40 375
Sub Total Direct Labor Costs $2,772.00 $9,313.92 $1,016.40 $10,212.00 $14,395.92 $3,880.80 $41,591.04
PROJECT MANAGEMENT (FC 164)
PROJECT MANAGEMENT & PROJECT ADMINISTRATION( Contracts work, internal meetings, etc) 96 48 144
PROGRESS/COORDINATION MEETINGS INCLUDES MILESTONE REVIEW AND RESOLUTION MEETINGS 48 48 96
GENERAL NOTES 4 8 12
SPECIFICATIONS AND PROVISIONS 2 4 8 14
CONSTRUCTION COST EST. (30%, 60%, 90%, 95% & FINAL) 2 8 12 22
SUBMITTAL PREPARATION / COMMENT RESPONSES
30% PS&E SUBMITTAL/ COMMENT RESPONSES 1 2 2 4 9
60% PS&E SUBMITTAL/ COMMENT RESPONSES 2 4 8 8 8 30
90% PS&E SUBMITTAL/ COMMENT RESPONSES 4 8 8 8 8 36
95% PS&E SUBMITTAL/ COMMENT RESPONSES 2 4 8 8 8 30
100% PS&E SUBMITTAL/ COMMENT RESPONSES 2 2 4 4 4 16
163 32 94 40 32 48 409
$30,122.40 $5,322.24 $11,942.70 $4,440.00 $2,808.96 $2,772.00 $57,408.30
TOTAL HOURS 287 439 499 674 1625 1013 48 4851
DIRECT LABOR COSTS $ 5303760 |$ 7301448 | $ 63,397.95| % 74,814.00 | $ 142,64250 | $ 98,281.26 | $ 2,772.00 $536,367.39
TOTAL LABOR
TOTAL (LUMP SUM SERVICES) $536,367.39
SERVICES on As-Needed Basis - Hourly
MISCELLANEOUS DESIGN (FC 163)(Bid & Award Phase)
Bid & Award Phase
Bid Clarifications Assistance to City/TxDOT, As-Needed (Signals, ITS, TCP, lllumination) 6 6 4 4 20
Sub Total Hours 6 6 4 4 20
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Bivd.
SubConsultant: InfraTECH

Overhead = 110.00%
Profit = 10%
TASK DESCRIPTION Senior Total

Project Senior Project Design EIT Engineer Admin Labor Hours

Manager Engineer Engineer Engineer Tech & Costs
Sub Total Direct Labor Costs $1,108.80 $997.92 $508.20 $388.08 $3,003.00
CONSTRUCTION ADMINISTRATION(FC 309)
Construction Phase
Attend Precon Meeting 6 6
RFI, Submittals and Shop Drawings Review 10 10 20
Provide Interpretation of Drawings/Resolution of Problems Including Revised Plans 8 8 16
Budget for Design Related Field Visits & Meetings 6 6 12
Attend Substantial Completion Inspection Walk-through for Signals, ITS, lllumination 6 6
Attend Final Inspection Walk-through for Signals, ITS, lllumination 6 6
Provide Record Drawings Services, if Needed 4 6 12 22
Sub Total Hours 46 30 12 88
Sub Total Direct Labor Costs $8,500.80 $4,989.60 $1,164.24 $14,654.64
TOTAL HOURS 52 36 4 16 108
DIRECT LABOR COSTS $ 960960 (% 598752(% 508.20 - $ 1,552.32 $ $17,657.64
DIRECT EXPENSES
Mileage - 720 Miles x $0.55 / Mile $396.00
Paper Plots (11"x17", $.10 ea) (2,400) $240.00
Photocopies (11"x17", $.10 ea) (2,400) $240.00
TDLR Inspection & Follow ups
Paper Roll Plots (60", $5/ LF) (144 LF) $720.00
Standard Postage
Overnight Mail (Oversized Box) / Courier Delivery (4) $80.00
Plots (Color on Photographic Paper)
Mylar Plots (11"x17", $1.5 ea)
12-Hour Counts (Veh/Ped/Bike) at Sunset Blvd., Rice, University Blvd. $1,800.00
TOTAL EXPENSES $3,476.00
TOTAL (Hourly As-Needed Services) $21,133.64

TOTAL $557,501.03

6/2/2018
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Raba-Kistner

Geotech Investigation



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Geotechnical Consultant; Raba-Kistner

Overhead = NA

Profit = 10%
TASK DESCRIPTION Task Engineer Logger Drafting Clerical Total
Manager Labor Hours
& Costs
LABOR RATE PER HOUR $187.00 $115.50 $88.00 $71.50 $68.20
FC 110 - ROUTE STUDIES AND DESIGN
Geotech Study, Analysis & Report 12 48 32 12 12 116
FC 110 - Sub Total Hours 12 48 32 12 12 116
FC 110 - Sub Total Direct Labor Costs $2,244.00 $5,544.00 $2,816.00 $858.00 $818.40 $12,280.40
DIRECT EXPENSES Quantity Unit Unit Rate Cost
Subsurface Field Investigation
Mobilization of Drill Rig 40 Miles $4.60 $184.00
Drilling/Sampling (0'-50") 295 Foot $11.00 $3,245.00
Crew Travel Days $86.00
Trip Charge (RKCI's) (3 trips) Miles $1.00
Coring 14 Each $150.00 $2,100.00
Traffic Control 1 Lump Sum $9,360.00 $9,360.00
Laboratory Tests
Atterberg Limits (PI) 28 Each $62.00 $1,736.00
Minus 200-mesh Sieve 28 Each $48.00 $1,344.00
Unconfined Compres. 14 Each $45.00 $630.00
Moisture Content 87 Each $9.00 $783.00
TOTAL EXPENSES $19,382.00
TOTAL (LUMP SUM SERVICES) $31,662.40

6/1/2018
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Landtech Consultants

Surveying & Mapping



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Survey Sub Consultant: Landtech Consultants

Overhead = 0.00%
Profit = 10%
TASK DESCRIPTION RPLS RPLS Senior Survey | Survey Tech/ 2 Man 3 Man Abstractor Total
Project Task Leader Tech CADD Field Party Field Party Labor Hours
Manager & Costs
RAW LABOR RATE $158.76 $144.85 $99.58 $92.14 $145.00 $180.00 $79.15
LABOR RATE PER HOUR $174.64 $159.30 $109.50 $101.00 $159.50 $198.00 $87.07
RIGHT OF WAY DATA (FC 130)
Buffalo Speedway from Bissonnet to 600 feet south of Holcombe Boulevard 0
1. Deed abstract and research, Field work to determine existing right of way line. Prepare right of way map. 8 16 56 88 64 24 256
2. Prepare metes and bound, parcel sketch and survey map for a proposed storm sewer easement at the
Catholic Church and Poor Farm Ditch. 2 8 8 12 8 38
0
0
0
Sub Total Hours 10 24 64 100 72 0 24 294
Sub Total Direct Labor Costs $1,746.40 $3,823.20 $7,008.00 $10,100.00 $11,484.00 $0.00 $2,089.68 $36,251.28
FIELD SURVEYING AND TOPOGRAPHY(FC 150)
1. Topographic survey of Buffalo Speedway from Bissonnet to 600 foot south of Holcombe Boulevard.
Extend topo 100 feet each way at street intersections. Cross section at 100 foot interval extending 15 foot
pass right of way line or up to existing fence line. Locate construction point on driveways. Survey the
existing storm sewer through the Catholic Church property and obtain three cross section of Poor Farm
Ditch. Prepare plan and profie strip map in Microstation. 16 48 96 320 240 720
2. Establish horizontal and vertical control network. Tie to TXDOT URS network and FEMA datum. Provide
equation between the two datums. Prepare survey control map and recovery sketches. Stake design
baseline. 4 24 48 56 80 212
0
0
Sub Total Hours 20 72 144 376 320 0 0 932
Sub Total Direct Labor Costs $3,492.80 $11,469.60 $15,768.00 $37,976.00 $51,040.00 $0.00 $0.00 $119,746.40
TOTAL HOURS 30 96 208 476 392 0 24 1226
DIRECT LABOR COSTS $ 523920 | $ 15,292.80 | $ 22,776.00 | $ 48,076.00 | $ 62,524.00 | $ - $ 2,089.68 $155,997.68
TOTAL LABOR
$155,997.68

TOTAL (LUMP SUM SERVICES)




The Lentz Group

Public Involvement Support



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Public Involvment Sub Consultant: The Lentz Group

Overhead = 160.00%
Profit = 10%
TASK DESCRIPTION Principal Sr. Task Total
Manager & Costs
RAW LABOR RATE $65.00 $35.00 $0.00 $0.00
LABOR RATE PER HOUR $186.00 $100.10 $0.00 $0.00

PUBLIC INVOLVEMENT
Coordinate venues and dates with City for 3 MAPOs 1 6 7
Research HCAD property owners, update mailing and email list 2 16 18
Attend one TxDOT coordination meeting each for 3 MAPOs 1 12 13
Create and mail notices, 3 MAPOs 4 12 16
Develop handout, questionnaire, sign-in sheets and nametags, 3 MAPOs 6 18 24
One person prep for and staff each of 3 MAPOs 2 12 14
Prepare meeting summaries for 3 MAPOs 4 20 24
Consultant team meetings and conferences 4 12 16
Additional publicity for 60% completion meeting: web posting, news release, e-blast 6 18 24
Sub Total Hours 30 126 0 0 156
Sub Total Direct Labor Costs $5,580.00 $12,612.60 $0.00 $0.00 $18,192.60
DIRECT EXPENSES Quantity Unit
Mailings, 3 MAPQOs. 100 mailings each meeting 300 $3.00 $ 900.00
Meeting materials, 3 MAPOs. 50 copies each meeting 150 $5.00 $ 750.00
Supplies for Meetings (Nametags, Dots, etc.) 3 $30.00 $ 90.00
Mileage 200 $0.535 $ 107.00

$ -

$ -

$ -

$ -
TOTAL EXPENSES $ 1,847.00
GRAND TOTAL (LUMP SUM SERVICEYS) $ 20,039.60




S. L. Anderson

Tree Protection Plan



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Sub Consultant: S L Anderson

Overhead = 120.00%
Profit = 10%
TASK DESCRIPTION Sr. Total
Principal Associate Clerical CADtech Labor Hours
& Costs
RAW LABOR RATE $62.00 $50.00 $25.00 $41.50
LABOR RATE PER HOUR $150.00 $121.00 $60.50 $100.43
MISCELLANEOUS DESIGN (FC163)(Tree Protection Plan)
Field Work, Photos, & Plan Development 30 60 10 50 150
Coordination Meeting with Prime & City 8 8
Public Meeting Assistance (3 Meeings) 15 15
Quantities & Cost Estimates (60%, 90%, 95%, 100%) 4 12 16
Plan Revisions Per TxDOT & City Comments 9 24 12 45
60%,90%,95%, & 100% Submittals 4 8 12
Sub Total Hours 70 104 10 62 246
Sub Total Direct Labor Costs $10,500.00 $12,584.00 $605.00 $6,226.66 $29,915.66
DIRECT EXPENSES
Mileage - 200 Miles x $0.55 / Mile $110.00
TDLR/RAS Plan Review
Abstracting
Paper Plots (11"x17", $.10 ea) $100.00
Photocopies (11"x17", $.10 ea)
Paper Roll Plots (60", $5/ LF, 20 plots)
Standard Postage
Overnight Mail (Oversized Box) / Courier Delivery
Plots (Color on Photographic Paper)
Mylar Plots (11"x17", $1.5 ea)
Budget for Outside Printing of Review Plans & Specifications Sets
TOTAL EXPENSES $210.00
TOTAL (LUMP SUM SERVICES) $30,125.66
SERVICES on As-Needed Basis - Hourly
MISCELLANEOUS DESIGN (FC 163)(Bid & Award Phase)
Bid & Award Phase
Bid Item Clarifications 4 5 9
Sub Total Hours 4 5 9
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Sub Consultant: S L Anderson

Overhead = 120.00%
Profit = 10%
TASK DESCRIPTION Sr. Total
Principal Associate Clerical CADtech Labor Hours

& Costs

Sub Total Direct Labor Costs $600.00 $605.00 $1,205.00

CONSTRUCTION ADMINISTRATION (FC 309)

Construction Phase

RFI Submittals and Shop Drawings Review 6 8 14

Provide Interpretation of Drawings/Resolution of Problems Including Revised Plans 6 10 3 19

Budget for Design Related Field Visits & Meetings 12 12 24

Sub Total Hours 24 30 3 57

Sub Total Direct Labor Costs $3,600.00 $3,630.00 $301.29 $7,531.29

TOTAL HOURS 28 35 3 66

DIRECT LABOR COSTS $ 4,200.00 [ $ 4,235.00 - $ 301.29 | $ $8,736.29

DIRECT EXPENSES

Mileage - 100 Miles x $0.55 / Mile $55.00

Paper Plots (11"x17", $.10 ea) $15.00

Photocopies (11"x17", $.10 ea)

TDLR Inspection & Follow ups

Paper Roll Plots (60", $5/ LF, 5 plots)

Standard Postage

Overnight Mail (Oversized Box) / Courier Delivery

Plots (Color on Photographic Paper)

Mylar Plots (11"x17", $1.5 ea)

Budget for Outside Printing of Conformed Plans & Specifications Sets

TOTAL EXPENSES $70.00

TOTAL (Hourly As-Needed Services) $8,806.29

[TOTAL | $38,931.95
3/27/2018 150f 18




M2L Architects

Landscape Design



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Sub Consultant: M2L

Overhead = 170.00%
Profit = 10%
TASK DESCRIPTION Project Project Landscape Total
Principal Manager Designer Labor Hours
& Costs
RAW LABOR RATE $55.00 $35.00 $23.00
LABOR RATE PER HOUR $163.40 $103.95 $68.31
MISCELLANEOUS DESIGN (FC163)(Landscape & Irrigation Design)
1. Project Management (meetings, coordination, etc.) 4 12 16
2. Conceptual landscape design (intersections and bus shelters) 4 16 16 36
3. Construction Documents (intersections and bus shelters)
a. Hardscape Layout Plans and Details 4 16 16 36
b. Irrigation Plans and Details 2 22 8 32
c. Planting Plans and Details 2 12 16 30
d. Specifications 6 2 8
e. Homeowner Landscape design restoration standards 2 8 10
Sub Total Hours 24 88 56 168
Sub Total Direct Labor Costs $3,921.60 $9,147.60 $3,825.36 $16,894.56
DIRECT EXPENSES
Mileage - 100 Miles x $0.55 / Mile $55.00
TDLR/RAS Plan Review
Abstracting
Paper Plots (11"x17", $.10 ea)
Photocopies (11"x17", $.10 ea) $200.00
Paper Roll Plots (60", $5/ LF, 20 plots)
Standard Postage
Overnight Mail (Oversized Box) / Courier Delivery
Plots (Color on Photographic Paper)
Mylar Plots (11"x17", $1.5 ea)
Budget for Outside Printing of Review Plans & Specifications Sets
TOTAL EXPENSES $255.00
TOTAL (LUMP SUM SERVICES) $17,149.56
SERVICES on As-Needed Basis - Hourly
MISCELLANEOUS DESIGN (FC 163)(Bid & Award Phase)
Bid & Award Phase
Bid Item Clarifications 1 5 6
Sub Total Hours 1 5 6
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ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Sub Consultant: M2L

Overhead = 170.00%
Profit = 10%
TASK DESCRIPTION Project Project Landscape Total
Principal Manager Designer Labor Hours

& Costs

Sub Total Direct Labor Costs $163.40 $519.75 $683.15

CONSTRUCTION ADMINISTRATION (FC 309)

Construction Phase

RFI Submittals and Shop Drawings Review 2 6 8

Provide Interpretation of Drawings/Resolution of Problems Including Revised Plans 2 6 8

Budget for Design Related Field Visits & Meetings 2 6 8

Sub Total Hours 6 18 24

Sub Total Direct Labor Costs $980.40 $1,871.10 $2,851.50

TOTAL HOURS 7 23 30

DIRECT LABOR COSTS $ 1,14380| % 2,39085| $ - $ $3,534.65

DIRECT EXPENSES

Mileage - 200 Miles x $0.55 / Mile $110.00

Paper Plots (11"x17", $.10 ea)

Photocopies (11"x17", $.10 ea)

TDLR Inspection & Follow ups

Paper Roll Plots (60", $5/ LF, 5 plots)

Standard Postage

Overnight Mail (Oversized Box) / Courier Delivery

Plots (Color on Photographic Paper)

Mylar Plots (11"x17", $1.5 ea)

Budget for Outside Printing of Conformed Plans & Specifications Sets

TOTAL EXPENSES $110.00

TOTAL (Hourly As-Needed Services) $3,644.65

TOTAL $20,794.21
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Accessibility Check

ADA Compliance Plan Review



ATTACHMENT E - ANTICIPATED MAXIMUM FEE
Project: Buffalo Speedway Reconstruction & Renovation
Project Limits: Bissonnet St. to Holcombe Blvd.

Sub Consultant: Accessibility Check

& oS
G Proposal

ACCESSIBILITY CHECK

10710 5. 5asm HousTom PEwY, ¥, #2240
Housior, Tegas FF0351
FI3-995-1993

Februcry 22, 2018

MR. RON BAVARIAMN, P.E. Re: TAS Flan Review and
Freese and Michols Inspection Services
10457 Town and Country Way, Suite 600 Buffalo Speedwory

Howston, Texas 77024

Proposed fees based on an astimataed corstroction cost of £300.000.00

= TAS Flan Review £ 375.00
o TAS Inspection & Trip Change £515.00
Total Fees for Buffalo Speedway 5 880.00

* |0 gddition a cumrent filing fee of $175 is poid directhy o TOLR at the time each
project is registerad, Accessibility Chack does not cover the filing fea or register the
project. [All fees are subject fo change.}

Fax 7135951994 E-mail ocheckSFoccemibilibveheck.com wanm accesibiibveheck.com



ATTACHMENT F

Insurance for Designated Professional Services Contracts



DATE (MM/DD/YYYY)

) ®
ACORD CERTIFICATE OF LIABILITY INSURANCE 3/27/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER ﬁ/?I\NIIE:-\CT
B350 Coconbono Dr. PN, £y 703-827-2277 (2% oy 703-827-2279
Suite 980 EMAL .. admin@amesgough.com
McLean VA 22102 INSURER(S) AFFORDING COVERAGE NAIC #
iNsURER A : Continental Casualty Company (CNA) 20443
INSURED FREEAND-02 insurer B : Hartford Casualty Insurance Company 29424
Z(r)%essf? ?nd '}[‘_iCh0||5P|I|nC- Suite 200 isurer ¢ : Trumbull Insurance Company A+ (XV) 27120
nternational Plaza, Suite
Fort Worth TX 76109 INSURER D :
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 1880252927 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR POLICY EFF | POLICY EXP

LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
B | x | COMMERCIAL GENERAL LIABILITY 42UUNNI6224 10/23/2017 | 10/23/2018 | EacH OCCURRENCE $1,000,000
DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) $1,000,000
MED EXP (Any one person) $10,000
PERSONAL & ADV INJURY | $1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
POLICY ?ng |:| Loc PRODUCTS - COMP/OP AGG | $2,000,000
OTHER: $
B | AUTOMOBILE LIABILITY 42UENNI6305 10/23/2017 | 10/23/2018 | GOMBINED SINGLELIMIT 54 500,000
X | ANY AUTO BODILY INJURY (Per person) | $
ALL OWNED SCHEDULED :
ALLOW - Agegue BODILY INJURY (Per accident) | $
- PROPERTY DAMAGE
X | HIRED AUTOS AUTOS (Per accident) $
$
B | X | UMBRELLA LIAB X | occur 42RHUNI5748 10/23/2017 | 10/23/2018 | EACH OCCURRENCE $10,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $10,000,000
DED ‘ X ‘ RETENTION $10,000 $
C | WORKERS COMPENSATION 42WBCU2821 10/23/2017 | 10/23/2018 | x | BER. \ ofH-
AND EMPLOYERS' LIABILITY YIN
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $1,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $1,000,000
A | professional Liability AEH008214422 10/23/2017 10/23/2018 |5,000,000 / per claim 10,000,000 aggr

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Buffalo Speedway Reconstruction from Bissonet to Holcombe Blvd.

The City and its employees, officers, officials, agents, and volunteers are included as additional insured with respects to General and Auto
Liability when required by written contract. Waiver of Subrogation applies to General, Auto, and Workers Compensation as required by
written contract and allowed by law and in favor of City.

CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
City of West University Place THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
Attn: Assistant City Manager ACCORDANCE WITH THE POLICY PROVISIONS.
3826 Amherst Street

West University Place TX 77005

AUTHORIZED REPRESE] :TATIVE

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
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Contract No. XAXXXXXXXX

ATTACHMENT G
Computer Graphics Files for Document and Information Exchange

I. Project File Submission.
a. Engineer shall submit project files through:

1. Texas Department of Transportation (TxDOT) Dropbox Service, if possible, which is accessible at
https://ftp.dot.state.tx.us/dropbox, or

2. If the TxDOT Dropbox Service cannot be used, Engineer shall use one or more of the following
media formatted: compact-discs (CD), digital versatile discs (DVD), universal serial bus (USB) flash
drive, or any methods as directed by State.

b. Engineer shall make certain all files and media submitted to State are virus-free.

c. State will reject submissions that are not accompanied by a complete and accurate TXDOT Media
Information Form.

Il. General Project File Requirements.
a. Compatibility with State Hardware and Software.
1. General Requirements

A. Unless directed in writing by State’s project manager, Engineer shall use only the software listed
in Table 1, Approved Software, in performing the work that is the subject of this agreement.

B. Engineer shall make certain that all media, files and data formats are completely compatible
with State’s information resources. Engineer is responsible for requesting any additional
information it deems necessary to ensure compatibility.

Table 1. Approved Software

Software Type Approved Software
Word Processing Microsoft Word 2010
Spreadsheet Microsoft Excel 2010
Database Microsoft Access 2010

Bentley MicroStation V8i
Bentley GEOPAK Suite V8i

Operating System Microsoft Windows 7

Computer-Aided Design and Drafting (CADD)

2. Graphics File Requirements
A. Along with each graphics file submitted, Engineer shall submit plots generated from that file.

B. Using State’s hardware and software, each graphics file must display as plotted and
subsequently plot as displayed without conversion, translation, or additional manipulation.

C. Engineer shall not invoice State for any conversion or translation expenses incurred by the
Engineer to achieve compatibility with State hardware and software.

[ll. MicroStation Graphics Files Requirements
a. State will furnish, on its choice of media, the following:
1. TxDOT File Examples
2. TxDOT Plot File Examples
3. Applicable TxDOT CAD File Naming Convention Guideline
b. MicroStation Design File (DGN File) Characteristics
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Contract No. XAXXXXXXXX

1. Unless authorized in writing by State, Engineer shall provide DGN files consistent with TxXDOT
standards including level use, font designations, line weight, and color criteria shown on the
Planimetric / DTM table.

2. Engineer shall promptly notify State’s project manager of any compatibility problems that arise

c. Project

Design File Criteria.

1. Planimetric File.

A.
B.

C.

D.

Generally, the planimetric file is a product of stereo digitized aerial photography.

The planimetric file contains existing topographic and geographic features within the limits of the
projected contract.

The planimetric file serves as a foundation for referencing and the development of the proposed
improvements.

Unless authorized in writing by State, Engineer shall not modify the planimetric file.

2. Master Design File or Schematic Layout.

A.

The master design file or schematic layout consists of a graphical description of proposed
improvements and contains graphic elements representing engineering alignments and
proposed features.

Categories that can simultaneously reference identical coordinates of the planimetric include
right of way maps, roadway design, bridge design, traffic signing, signals, striping and control
plans, and project limits profiles.

3. Sheet File.

A.
B.

C.

Standard sheet format must be appropriate to the category of the design file it references.

The referenced design file must be displayed within a single sheet file and terminate by clip
referencing to match lines contained in the design file.

The sheet file must contain all annotation appropriate to the design file application or category
being referenced. Typical examples are text, dimensioning, ramp labeling, patterning, hatching,
profile data.

d. Graphics Media Requirements

Any media delivered to State by Engineer shall include documentation of the following:

mmoow>»

e. Minimu

Media directory listing

Symbology, weight, style, and color standards for design elements
Level menu showing level use consistent with State’s standards

Font characteristics and pen tables consistent with State’s standards.
Completed Media Information Form (see pages 4-9)

CAD File Naming Convention Guidelines for State’s District or Division in which the work is to
be performed.

m MicroStation Graphics File Requirements.

At a minimum requirement, the DGN files shall be comprised of elements defined with the following

graphic
A.

Engineering.doc

entities and attributes.

Required Graphic Entities.

Line - 2 connected points that form a single entity

Line Strings — a series of connected points that form a single entity

Polygon — a series of connected points that form a closed entity
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Contract No.

Circle — the geometric definition of a circle (not a line string)
Arc — a segment of a circle (not a linestring or polygon)
Symbol — a group of graphic entities that form a single entity
Cell — a named, retrievable symbol

Required Entity Attributes.

Level — a drawing layer that can be selectively turned on or off
Line Weight — a line weight (width)

Line Style — a line symbology (dashed, dot-dash, etc.)

Color — a color code

Page 3 0of 9
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TEXAS DEPARTMENT OF TRANSPORTATION
MEDIA INFORMATION FORM

FIRM NAME

FIRM CONTACT PHONE NO

STATE CONTACT

MEDIA OPERATING SYSTEMS

MEDIA FORMAT

LIMITS

CONTRACT NO.

CSJ NO. HIGHWAY NO.
THE FILES HAVE BEEN SCANNED
FOR VIRUSES AND ARE VIRUS FREE:

(NAME)
(EXAMPLE FOR THE MEDIA LABEL: THE FILES LISTED ON THIS FORM THAT ARE ON 2
OR MORE MEDIA MUST BE LABELED WITH THE CSJ NO. 0999-99-9999 AND
NUMBERING SYSTEM OF 1 OF 2, 2 OF 2.)

MEDIA LABEL OF

C ]
TO BE COMPLETED BY THE STATE.

INDEX NUMBER: DATE RECEIVED:

RECEIVED BY:

DELIVERED BY:

VERIFIED VIRUS FREE: DATE:

SPECIAL INSTRUCTIONS:
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CSJ NO. HIGHWAY NO.
MEDIA LABEL OF CONTRACT NO.
DESIGN FILE DESCRIPTION/STATION LIMITS SIZE SHEET REFERENCE
NAME
102ral01.dgn Alignment File
Engineering.doc Page 5 of 9 Attachment G
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LEVEL STRUCTURE

CSJ NO. DRAWING TITLE HIGHWAY
ROADWAY PLAN AND PROFILE
DESIGN FILE NAME STATION LIMITS SHEET NO
RPP09.DGN 1046+00 TO 1057+00 107
RF | REFERENCE FILE NAME REFERENCE DESCRIPTION
1 ALIGN.DGN HORIZONTAL ALIGNMENT FILE
2 | BGEOM.DGN BRIDGE GEOMETRY FILE
3 | DTOPO.DGN DESIGN TOPOGRAPHY
4 | RGEOM.DGN ROADWAY GEOMETRY FILE
5 | PPSHTO01.DGN REF BORDER FOR ROAD PLAN AND
PROFILE SHTS.
6 | RDWYPRO.DGN PROFILE
CELL LIBRARY: XXX.CEL
PLOT CONFIG: XXX.PLT
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PLOTTING INFORMATION

CSJ NO. HIGHWAY NO.

XXXXXXXXX

MEDIA LABEL OF ACCOUNT/CONTRACT NO.

PLOTTING INSTRUCTIONS:

COLOR TABLES

PEN TABLES

CELL LIBRARIES

PLAN SHEETS (DGN.FILES)

PARCEL SKETCHES (DGN FILES WITH DIFFERENT DESC)

EXAMPLE DOCUMENTATION

AVAILABLE AT YOUR REQUEST
- Cell Library

- Plotting Pen Tables

- Menus

- Seed Files

Engineering.doc Page 7 of 9
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Planimetric / DTM
File Level Menu
Photogrammetry Feature DTM Microstation V8 Name Level
Control
Horizontal Control, Principal Point no p_control ground ctrl 1
Road
Paved Road , Curb yes p_road paved, curb 2
Dirt Road yes p_road dirt 3
Guard Rails no p_road guard rail 4
Guard Fences no p_road guard fence 5
Guard Posts no p_road guard post 7
Concrete Barrier no p_road conc barrier 6
Paint Stripe Solid and Dashed yes p_road paint stripe 62
Bridge End yes p_road bridge end 9
Cattle Guard no p_road cattle guard 16
Overhead Sign no p_road overhead sign 7
General Road Feature no p_road general feature 7
Railroad
Railroad Track RR Controls no p_railroad rr control 10
Drainage
Concrete Dam yes p_drainage conc dam 27
Concrete Drain yes p_drainage conc drain 28
Earthen Dam yes p_drainage earthen dam 26
Riprap yes p_drainage riprap 8
Culvert yes p_drainage culvert 9
Inlet yes p_drainage inlet 9
Water yes p _drainage water 25
Marsh yes p_drainage marsh 24
Structure
Building no p_structure building 11
Ruin no p_structure ruins 12
Sidewalk no p_structure sidewalk 13
Slab no p_structure slab 14
Porch, Deck no p_structure porch 15
Stairs, Steps no p_structure stairs 16
Fence, Gate, Post no p_structure fence 17
Retaining Wall no p_structure ret wall 18
Wall no p_structure wall 18
Cemetery no p_structure cemetery 23
Billboard no p_structure billboard 21
Sign, Sign Pole, Sign Post no p_structure sign 21
Antenna, Cellular Tower, Satellite Dish no p_structure antenna 20
Windmill no p_structure windmill 23
Flag Pole no p_structure flag pole 20
Pipes no p_structure pipe 23
Tank no p_structure tank 23
Area Under Construction no p_structure constr area 12
General, AC Unit, Goal Large, Small Circle no p_structure general 23
Unidentified Feature no p_structure unidentified 23
Utility
Fire Hydrant no p_utility fire hydrant 20
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Manhole no p_utility manhole 20
Marker, Meter, Valve no p_utility marker 20
Transmission Tower, transmission Line no p_utility trans tower 20
Pipeline no p_utitlity pipeline 22
General, Pole,Pole LP, TFP, LP

Traffic Light, Gas Light no p_utility general pole 20
Vegetation

Woods no p_veg woods 29
Tree no p_veg tree 29
Tree Farm no p_veg tree farm 30
Tree Orchard no p_veg tree orchard 29
Palm no p_veg palm 29
Digital Terrain Model (DTM)

Breakline yes p_dtm breakline 40
General Breakline yes p_dtm general breakline 53
Retaining Wall Breakline yes p_dtm retaining wall 48
Sidewalk Breakline yes p_dtm sidewalk 43
Mass Points yes p_dtm mass points 38
Water Obscured yes p_dtm water obscured 45
Obscured Area yes p_dtm obscured area 41
Pit and Fill Area yes p_dtm pit or fill area 24
Stock Pile yes p_dtm stock pile 19
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A 1st 30, 2018
CERTIFIED MAIL 91 7199 9991 7037 5516 1742

Mr. Patrick J. Walters

Operations Superintendent

City of West University Place

3826 Amherst

West University Place, Texas 77005

RE: CSJ: 0912-72-360
CS: Buffalo Speedway from Bissonnet to Holcombe

Dear Mr. Walters:

Thank you for sending us the consultant contract between the City of West University lace (Citv) and
Freese and Nichols, Inc (FN) for the subject project. The contract has been reviewed by the xas
Department of Transpo ition and our comments regarding the contract have b

have determined that the contract adequately describes the work to be perfc

contract is for a fair and reasonable price. We request that you proceed to exect

FN at your earliest convenience. When the contract has been fully executed, \

send us a copy of the fully executed contract and all subcontracts. This will allow us to set up the
contract with our Accounting Department so that the City can be reimbursed for your costs.

Once you have executed the agreement with FN we would like to host a design kick off meeting with
your design team at our office.

We look forward to starting this project soon. Please contact me, at (713) 802-5501, should you
have any questions or need additional information.

IVIQIN L. T AQLTIDUVI, T WL,
irector of Consultant
Contracts Administration

Hc ton District

/A T, /



Mr. Trent Epperson 2 August 30, 2018
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AGENDA MEMO
BUSINESS OF THE CITY COUNCIL
CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF: September 10, 2018 AGENDA ITEM: 4

DATE SUBMITTED:  August 28, 2018 DEPARTMENT: Fire Department

Aaron Taylor,
Fire Chief / EMC

Aaron Taylor,

PREPARED BY: Fire Chief / EMC

PRESENTER:

MOU with Southside Place regarding the Proposed Auden Street Drainage

SUBJECT: Hazard Mitigation Grant

ATTACHMENTS: Memorandum of Understanding

EXPENDITURE REQUIRED: Yes

AMOUNT BUDGETED: None

ACCOUNT NO.: 101-2010-74090 Other Contracted Services
ADDITIONAL APPROPRIATION REQUIRED: N/A

ACCOUNT NO.: N/A

EXECUTIVE SUMMARY

On July 9, 2018 Council authorized the execution of Task Order 1 with grant management firm DCMC
Partners to begin development of Hazard Mitigation Grant Program (HMGP) applications for the Buffalo
Speedway and Auden Street Drainage Projects.

As part of the HMGP application process, the attached Memorandum of Understanding with the City of

Southside Place represents both Cities’ acknowledgement and agreement of the shared interest, impact,
cooperation needed and each City’s cost share related to the proposed Auden Street Drainage Project.

RECOMMENDATION

Staff recommends City Council authorize the City Manager to execute this MOU with Southside Place for the
proposed HMGP Auden Street Drainage Project.



MEMORANDUM OF UNDERSTANDING
BETWEEN THE CITY OF SOUTHSIDE PLACE
AND THE CITY OF WEST UNIVERSITY PLACE

This is a MEMORANDUM OF UNDERSTANDING ("MOU") between: (1) the City of West
University Place, Texas, a municipality located in Harris County, Texas ("West University") and
(2) the City of Southside Place, Texas, a municipality located in Harris County, Texas
("Southside™). West University and Southside (the parties) agree as follows:

l. The City of West University Place is seeking funding through FEMA's Hazard Mitigation
Grant Program ("HMGP") for drainage infrastructure improvements along Auden Street between
University Boulevard and Bellaire Boulevard; this project is referred to as the "Auden Street
Drainage Project.” The City of West University Place has already submitted “"Notice of Intent"
to the Texas Division of Emergency Management (TDEM) and will be submitting the HMGP
application on behalf of the parties.

. It is understood that the "Auden Street Drainage Project” represents a shared storm water
drainage improvement project to provide mutual benefit to both jurisdictions and that both
jurisdictions support the HMGP application and, if awarded, both jurisdiction support the
completion on this project. It is also understood that the project area largely exists within the
jurisdiction of Southside. If the grant is awarded, the parties will make every reasonable effort to
minimize the impact to both West University and Southside residents during the construction
phase(s) of the project.

[1l.  The HMGP application for the "Auden Street Drainage Project” will be submitted to
TDEM as a phased project. If Phase | is awarded for design and engineering, it is understood
that there are no guarantees that additional phases of the project will be awarded by TDEM.

IV. The City of West University Place and Southside agree to provide all necessary
information which may include property values, NFIP repetitive loss information, flood damage
reports and other information to support application development.

V. The HMGP cost share will be 75% (federal) and 25% (local). If awarded, the 25% cost
match for Phase | of the project will be split 50/50 between the parties. The cost share for Phase
I1 will be determined upon notice of award, and an amendment to this agreement will be drafted
to document each party’s local share. The current estimated project cost is $3,600,000.

VI. If the grant is awarded, payments for Southside's portion of the cost share will be made to
West University after each quarter for eligible project costs incurred by West University during
the previous quarter.

VII.  Liaisons. Until changed by notice from the Southside City Council to West University,
Southside's Liaison is its City Manager. West University's Liaison is its City Manager.

This MOU is signed and dated as of , 2018.
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MEMORANDUM OF UNDERSTANDING
BETWEEN THE CITY OF SOUTHSIDE PLACE
AND THE CITY OF WEST UNIVERSITY PLACE

CITY OF SOUTHSIDE PLACE CITY OF WEST UNIVERSITY PLACE
By: By:

Name: Title: Name: Title:
ATTEST/SEAL: ATTEST/SEAL:

Name: Title: Name: Title:
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AGENDA MEMO
BUSINESS OF THE CITY COUNCIL

CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF:

DATE SUBMITTED:

PREPARED BY:

September 10, 2018 AGENDA ITEM: 5

September 4, 2018 DEPARTMENT: Finance

Marie Kalka, Marie Kalka,

Finance Director PRESENTER: Finance Director

Receipt of Certified Appraisal Roll, Tax Assessor Certification of

ACCOUNT NO.:

SUBJECT: Collection Rate and Effective and Rollback Tax Rate Calculation

1. Resolution

2. 2018 Certification of Appraisal Roll from Harris County Chief

. Appraiser
ATTACHMENTS: 3. 2018 Certification of Estimated Collection Rate from Harris County
Tax Office

4. 2018 Notice of Effective Tax Rate
EXPENDITURE REQUIRED: N/A
AMOUNT BUDGETED: N/A
ACCOUNT NO.: N/A

ADDITIONAL APPROPRIATION REQUIRED: N/A

N/A

EXECUTIVE SUMMARY

Chapter 26 of the Texas Property Tax Code outlines several property tax related items that must be
presented to council. These are the certified appraisal roll, the certified collection rate and the Notice

of Effective Tax Rate.

The Chief Appraiser of the Harris County Appraisal District (HCAD) certified our 2018 appraisal roll
and we received the roll from Harris County Tax Office, our Tax Assessor/Collector on August 21,
2018. In accordance with Section 26.04 (b) of the Texas Property Tax Code, the following values are

submitted:
Total Appraised Value 6,311,024,947
Total Exemptions 263,227,329
Total Taxable Value 6,047,797,618
Total Uncertified Taxable Value (under protest) 106,583,005
Estimated Taxable Value of property not included on certified roll 20,038,210
Total Taxable Value of New Property 47,341,196

Including the anticipated values for the Uncertified Taxable Value, 106,583,005, and the property not
included on the certified roll, 20,038,210, the total anticipated certified value for the City of West
University Place for 2018 is 6,174,418,833, a 1.31% increase over the 2017 certified values.




On August 13, 2018, the Harris County Tax Assessor — Collector, estimated an anticipated collection
rate of 99.69% for 2018.

All taxing units that levied property taxes for 2017 and intend to levy them for 2018 must calculate
and publish an effective tax rate and rollback tax rate. Although the actual calculation can become
more complicated, simply stated, the effective tax rate would provide the taxing unit with
approximately the same amount of revenue it had the year before on properties taxed in both years.
The rollback rate is the sum of the effective M&O rates times 108% plus the rate required for debt
service.

The 2018 Effective and Rollback Tax Rates were calculated by the City’s Tax Assessor-Collector,
Ann Harris Bennett, Harris County Tax Assessor-Collector, and are presented for your review and
acceptance.

Chapter 26 of the Texas Property Tax Code requires Council to take a record vote and schedule two
public hearings if the City intends to adopt a property tax rate that exceeds the lower of the effective
or rollback tax rate. The dates of those hearings should be scheduled for a special meeting on October
1, 2018 and during the Regular Meeting of October 8, 2018. The council is scheduled to adopt the
2018 tax rate at a Special Council Meeting to be scheduled on Monday, October 15, 2018.

RECOMMENDATION

Approve resolution proposing a not-to-exceed tax rate and schedule public hearings for October 1,
2018 and October 8, 2018.

Review and accept the 2018 Certified Appraisal Roll.

Review and accept the 2018 Certification of Estimated Collection Rate from Harris County Tax
Office.

Review and accept the 2018 Notice of 2018 Tax Year Proposed Property Tax Rate as calculated by
the City Tax Assessor/Collector.

e The proposed tax rate is .33048 per $100 valuation
e The effective tax rate is .31519 per $100 valuation
e The rollback tax rate is .33049 per $100 valuation



City of West University Place
Harris County, Texas

RESOLUTION XXXX

RESOLUTION ACKNOWLEDGING RECEIPT OF APPRAISAL ROLL, CERTIFICATION OF
ESTIMATED COLLECTION RATE, NOTICE OF EFFECTIVE TAX RATE AND RELATED
INFORMATION; AND CONTAINING RELATED PROVISIONS.

Whereas on August 21, 2018, the City Council of the City of West University Place (the “Taxing
Unit”) received the appraisal roll and related information from its assessor and collector of taxes;

Whereas the City Council desires to proceed with the steps necessary to levy ad valorem taxes;
NOW THEREFORE;

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF WEST UNIVERSITY PLACE:

SECTION 1. The matters described in the preamble of this resolution are found and determined to
be true and correct and are adopted, ratified and confirmed.

SECTION 2. All actions by the assessor and collector of taxes prior to this date, with respect to such
calculations and publications are approved, ratified and confirmed in all respects.

SECTION 3. All resolutions and parts of resolutions in conflict herewith are hereby repealed to the
extent of the conflicts only.

SECTION 4. If any word, phrase, clause, sentence, paragraph, section or other part of this resolution
or the application thereof to any person or circumstance, shall ever be held to be invalid or unconstitutional
by any court of competent jurisdiction, the reminder of this resolution and the application of such word,
phrase, clause, sentence, paragraph, section or other part of this resolution to any other persons or
circumstances shall not be affected thereby.

SECTION 5. The City Council officially finds, determines and declares that a sufficient written
notice of the date, hour, place and subject of each meeting at which this resolution was discussed, considered
or acted upon was given in the manner required by the Texas Open Meetings Act, as amended, and that each
such meeting has been open to the public as required by law at all times during such discussion,
consideration and action. The City Council ratifies, approves and confirms such notices and the contents and
posting thereof.

SECTION 6. This resolution shall take effect immediately upon its adoption and signature.

PASSED AND APPROVED this 10" day of September, 2018.

(SEAL)

ATTEST:

Thelma A. Gilliam, City Secretary Susan Sample, Mayor
APPROVED AS TO FORM: RECOMMENDED BY:

Alan Petrov, City Attorney M. Chris Peifer, City Manager



085
HARRIS COUNTY APPRAISAL DISTRICT

HOUSTON, TEXAS

THE STATE OF TEXAS, }
COUNTY OF HARRIS. }

2018
CERTIFICATION OF APPRAISAL ROLL AND

LISTING OF PROPERTIES UNDER SECS. 26.01(c) AND (d)
FOR

City of West University Place

Pursuant to Section 26.01(a), Texas Tax Code, | hereby certify the 2018 appraisal roll of properties taxable by
City of West University Place. The roll is delivered in electronic form.

The total appraised value now on the appraisal roll for this unit is: $6,311,024,947

The taxable value now on the appraisal roll for this unit is: $6,047,797,618

As required by Section 26.01(c), Texas Tax Code, | have included with your roll a listing of those properties which are
taxable by the unit but which are under protest and are therefore not included in the appraisal roll values approved by
the appraisal review board and certified above. My estimate of the total taxable value which will be assigned to such
properties if the owners' claims are upheld by the appraisal review board is: $106,583,005

Pursuant to Section 26.01(d), Texas Tax code, the estimated value of taxable property not under protest and not yet
included on the certified appraisal roll, after hearing loss, is $20,038,210

Signed this 24th day of August, 2018

Roland Altinger, CAE, RPA, CTA
Chief Appraiser

ASSESSOR'S ACKNOWLEDGEMENT

As tax assessor/collector of the above-named taxing unit, | hereby acknowledge receipt of the certified 2018

appraisal roll on this the day of , 2018




ANN HARRIS BENNETT

Tax Assessor-Collector & Voter Registrar
www.hctax.net

August 13, 2018 - REVISED

Ms. Marie Kalka

City of West University Place

3800 University Place

West University Place, TX 77005-2899

Reference: Truth-In-Taxation
Dear Ms. Kalka:

The following information is provided for City of West University Place’s 2018 Truth-In-Taxation
calculations. In accordance with the certification requirements of Sec. 26.04(b), Texas Property
Tax Code, the following information is provided for use on the Rollback Tax Rate Worksheet:

The anticipated collection rate for 2018 is 99.69%, as calculated under Sec. 26.012(2).

Excess 2017 debt tax collections were $0.00. This amount is to be used in the 2018 debt tax
rate calculation because the 2017 actual debt tax collection rate met the anticipated 2017
debt collection rate which was equal to 100%, pursuant to Sec. 26.04(e)(3)(C), Texas
Property Tax Code.

The amount of taxes refunded in tax year 2017 for prior tax years is 30,204.04. Included in the
amount are refunds from court decisions, Sec. 25.25(b) and (c) corrections, and Sec. 31.11
payment errors. The amount is to be entered on line 13 of the Effective Tax Rate Worksheet.

The 2018 tax roll is expected to be certified by the Harris County Appraisal District on August 10,
2018. The Harris County Tax Assessor-Collector’s Office anticipates delivery of this roll the week
of August 20, 2018.

Should you have any questions or need further assistance, please call me at 713-274-8110 or
Jessica Arambul, at 713-274-8172.

Sincerely,

%AW Dot

Elizabeth Doss, PCC
Director, Property Tax

1001 Preston Street ¢ Suite 100 ¢ Houston, Texas 77002 ¢ 713-274-8000 ¢ Fax: 713-368-2219 ¢ www.hctax.net



NOTICE OF 2018 TAX YEAR PROPOSED
PROPERTY TAX RATE FOR CITY OF WEST
UNIVERSITY PLACE

A tax rate of $0.33048 per $100 valuation has been proposed for adoption by the governing body of City of
West University Place. This rate exceeds the lower of the effective or rollback tax rate, and state law requires
that two public hearings be held by the governing body before adopting the proposed tax rate.

The governing body of City of West University Place proposes to use revenue attributable to the tax rate
increase for the purpose of operations that support the City on a day-to-day basis. Examples include street
maintenance, legal fees, and compensation and benefits for all employees including police, fire and parks.

PROPOSED TAX RATE $0.33048 per $100
PRECEDING YEAR'S TAX RATE $0.31680 per $100
EFFECTIVE TAX RATE $0.31519 per $100
ROLLBACK TAX RATE $0.33049 per $100

The effective tax rate is the total tax rate needed to raise the same amount of property tax revenue for City of
West University Place from the same properties in both the 2017 tax year and the 2018 tax year.

The rollback tax rate is the highest tax rate that City of West University Place may adopt before voters are
entitled to petition for an election to limit the rate that may be approved to the rollback rate.

YOUR TAXES OWED UNDER ANY OF THE ABOVE RATES CAN BE CALCULATED AS
FOLLOWS:

property tax amount= (rate) x (taxable value of your property)/100
For assistance or detailed information about tax calculations, please contact:

Ann Harris Bennett
Harris County Tax Assessor-Collector

713-274-8000
www.hctax.net

You are urged to attend and express your views at the following public hearings on the proposed tax rate:

First Hearing: October 1, 2018 at 6:30 PM at City of West University Place Municipal Building, 3800
University Blvd., West University Place, TX.

Second Hearing: October 8, 2018 at 6:30 PM at City of West University Place Municipal Building, 3800
University Blvd., West University Place, TX.



AGENDA MEMO
BUSINESS OF THE CITY COUNCIL
CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF: September 10, 2018 AGENDA ITEM: 6

DATE SUBMITTED:  September 4, 2018 DEPARTMENT: Finance
Marie Kalka, Marie Kalka,

PREPARED BY: Finance Director PRESENTER: Finance Director
SUBJECT: Record Vote on 2018 Property Tax Rate
ATTACHMENTS: Resolution

EXPENDITURE REQUIRED: N/A

AMOUNT BUDGETED: N/A

ACCOUNT NO.: N/A

ADDITIONAL APPROPRIATION REQUIRED: N/A

ACCOUNT NO.: N/A

EXECUTIVE SUMMARY

Chapter 26 of the Texas Property Tax Code requires Council to take a record vote and schedule two
public hearings if the City intends to adopt a property tax rate above the effective tax rate. The
effective tax rate is generally the prior year’s taxes divided by the current year’s taxable value of
properties that were also on the tax roll in both years. The effective tax rate excludes taxes on
properties no longer in the taxing unit and also excludes the current taxable value of new properties.
The resulting tax rate, used for comparison only, shows the relationship between the prior year’s
revenue and the current year’s values.

The effective and rollback tax rates for 2018 are $0.31519 and $0.33049 per $100 valuation,
respectively. The debt service rate is $0.12403 per $100 valuation. The difference between the tax
rate that is adopted and the debt service rate will be available to the General Fund for Maintenance &
Operations.

At this stage of the budget and tax rate adoption process, the Council has typically voted for a “not-to-
exceed” rate, the highest rate that it might approve later, after further review of the City Manager’s
proposed budget, and the tax rate that is necessary to support that budget. The tax rate that is
eventually adopted may be lower than the rate voted on today.

This action is NOT the adoption of the 2018 tax rate, but merely a record vote proposing a rate that
will be used to prepare the required notice and hearing publications. At a future scheduled meeting,
the council will adopt a budget and then adopt a tax rate that supports that budget. That meeting is
planned for October 15, 2018.



RECOMMENDATION

Adopt a Resolution, taking a record vote on the proposed “not to exceed’ tax rate of $0.33048 and call
the necessary public hearings, with the first public hearing to be held on October 1, 2018 at 6:30 p.m.
and the second public hearing to be held on October 8, 2018 at 6:30 p.m. Both public hearings will be

held in the West University Place Municipal Building at 3800 University Blvd, West University
Place, TX.



City of West University Place
Harris County, Texas

RESOLUTION XXXX

RESOLUTION PROPOSING A NOT-TO-EXCEED TAX RATE AND SCHEDULING PUBLIC
HEARINGS; AND CONTAINING RELATED FINDINGS AND PROVISIONS.

SECTION 1. The City Council formally proposes a combined ad valorem tax rate for 2018
of $0.33048 per $100 valuation. This proposal shall be placed on the agenda of a future meeting
as an action item, subject to the hearing schedule below.

SECTION 2. A public hearing on the proposed tax increase is hereby scheduled for
October 1, 2018 in the Council Chambers, 3800 University Blvd., West University Place, Texas
77005 at 6:30 p.m. The City Secretary shall make arrangements for the meeting and shall provide
notice as required by law.

SECTION 3. A second public hearing on the proposed tax increase is hereby scheduled for
October 8, 2018 in the Council Chambers, 3800 University Blvd, during the City Council meeting
set to begin at 6:30 p.m. The City Secretary shall make arrangements for the meeting and shall
provide notice as required by law.

SECTION 4. All prior resolutions and parts of resolutions in conflict herewith are hereby
repealed to the extent of the conflict only.

SECTION 5. If any word, phrase, clause, sentence, paragraph, section or other part of this
resolution or the application thereof to any person or circumstance, shall ever be held to be invalid
or unconstitutional by any court of competent jurisdiction, the reminder of this resolution and the
application of such word, phrase, clause, sentence, paragraph, section or other part of this
resolution to any other persons or circumstances shall not be affected thereby.

SECTION 6. The City Council officially finds, determines and declares that a sufficient
written notice of the date, hour, place and subject of each meeting at which this resolution was
discussed, considered or acted upon was given in the manner required by the Texas Open
Meetings Act, as amended, and that each such meeting has been open to the public as required
by law at all times during such discussion, consideration and action. The City Council ratifies,
approves and confirms such notices and the contents and posting thereof.

SECTION 6. This resolution shall take effect immediately upon its adoption and signature.

PASSED AND APPROVED this 10" day of September, 2018.

(SEAL)

ATTEST:

Thelma A. Gilliam, City Secretary Susan Sample, Mayor
APPROVED AS TO FORM: RECOMMENDED BY:

Alan Petrov, City Attorney M. Chris Peifer, City Manager



AGENDA MEMO
BUSINESS OF THE CITY COUNCIL
CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF: September 10, 2018 AGENDA ITEM: 7

DATE SUBMITTED:  September 4, 2018 DEPARTMENT: Finance
Marie Kalka, Marie Kalka,

PREPARED BY: Finance Director PRESENTER: Finance Director
SUBJECT: Schedule Public Hearing on 2019 Budget
ATTACHMENTS: None

EXPENDITURE REQUIRED: N/A

AMOUNT BUDGETED: N/A

ACCOUNT NO.: N/A

ADDITIONAL APPROPRIATION REQUIRED: N/A

ACCOUNT NO.: N/A

EXECUTIVE SUMMARY

Section 102.006 of the Texas Local Government Code requires the governing body of a municipality
shall set a date and publish notice of a public hearing on the proposed budget. The hearing shall occur
no less than 15 days after filing the budget with the City Secretary but before the date the governing
body adopts the tax rate, which is scheduled for Monday, October 15, 2018.

The notice of the two tax public hearings will be published in the Wednesday, September 12, 2018
issue of the West U Examiner and the notice of the public hearing on the 2019 Budget will be
published in the Wednesday, September 26, 2018 issue of the West U Examiner.

A copy of the draft proposed budget will be submitted to the City Secretary and posted on the City’s
website by the end of the day September 14, 2018.

RECOMMENDATION

Staff recommends Council set the date for the public hearing on the budget for October 8, 2018 at
6:30 p.m. at the City of West University Place City Hall, located at 3800 University Blvd, West
University Place, TX 77005.



AGENDA MEMO
BUSINESS OF THE CITY COUNCIL

CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF:

DATE SUBMITTED:

PREPARED BY:

September 10, 2018 AGENDA ITEM: 8

September 7, 2018 DEPARTMENT: Finance

M. Chris Peifer,
City Manager

James Urban,

HR Director PRESENTER:

Texas Municipal League Intergovernmental Risk Pool Board of

ACCOUNT NO.:

SUBJECT: Trustees Election
ATTACHMENTS: Official Ballot
EXPENDITURE REQUIRED: N/A
AMOUNT BUDGETED: N/A
ACCOUNT NO.: N/A

ADDITIONAL APPROPRIATION REQUIRED: N/A

N/A

The Texas Municipal League Intergovernmental Risk Pool (TMLIRP) has issued a ballot to elect
Trustees for Places 11 through 14 on its Board. As a member of TMLIRP, the City is entitled to vote.

Council can, by majority vote, select the candidates of its choice for each position (see attached
summary of officials in alphabetical order) or it can designate authority to the City Manager on behalf
of City Council. There can only be one vote for one candidate for each place and candidates are

EXECUTIVE SUMMARY

nominated to serve a six-year term.

Staff recommends Council designate the authority to vote Trustees for Places 11 through 14 for the

RECOMMENDATION

Texas Municipal League Intergovernmental Risk Pool to the City Manager.




PLACE 11

I:l Dietrich von Biedenfeld. Alderman for the City of West Columbia (Region 14) since May
2012. Mr. Biedenfeld teaches at the Marilyn Davies College of Business at the University of
Houston — Downtown and is a VA-accredited attorney. He serves as Chair of the Dispute
Resolution Committee and past Chair of the Public Contract Law Committee for the American
Bar Association Young Lawyer Division. He is also President of the Brazoria County Cities
Association. Mr. Biedenfeld is a member of the International Association of Emergency
Managers, Federal Bar Association, NIGP: The Institute for Public Procurement, and U.S.
Green Building Council. He is also a member of the Columbia Historical and Brazoria County
Heritage Museums.

I:I Randy Criswell (Incumbent). City Manager for the City of Canyon (Region 2) since 2008.
Mr. Criswell has served on the TML Risk Pool Board of Trustees since 2015 and currently
serves as Chair of the Underwriting and Claims Committee. He has been in public service for
28 years, with nearly 24 years as an employee of the City of Canyon. Mr. Criswell has a
Bachelor of Science degree from Texas Tech University, is an active member of TCMA,
having served multiple terms on the Board of Directors and Committees. He has served as the
TCMA Affiliate Representative on the TML Board of Directors, is 2 member of ICMA, and
is a Certified Public Manager.

I:I Rick A. Schroder. City Administrator for the City of Helotes (Region 7) since September

2008. Mr. Schroder also serves as the Executive Director for the Helotes Economic
Development Corporation (EDC). Prior to his tenure as City Administrator, Rick was
employed by the EDC as the Economic Development Specialist from 2006 to 2008. He
graduated Magna Cum Laude from Trinity University in 2004 with a degree in Political
Science, and he earned a Master of Public Service and Administration in 2006 from the George
H.W. Bush School of Government and Public Service at Texas A&M University. During his
coursework, he worked for a variety of public and private organizations, primarily focused on
public service and government relations.

WRITE IN CANDIDATE:
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PLACE 12

I:I Bert Lumbreras. City Manager for the City of San Marcos, Texas (Region 10). Bert
Lumbreras has 37 years of experience as a City Manager or an Assistant City Manager in
seven Texas communities, including Austin and Waco. He currently serves as the
International City/County Management Association Mountain Plains Vice President and
previously served on the Board of Directors of the Texas City Management Association from
2010-2014, including President in 2012. He has a Bachelor’s Degree in Political Science, with
a concentration in Public Administration, and a minor in Geography and Urban Planning from
Southwest Texas State University.

I:I Kimberly Meismer. Executive Director of General Operations for the City of Kerrville
(Region 7), overseeing Human Resources, Municipal Court, Public Library, and Public
Information. Ms. Meismer has over 21 years of public service, which includes serving the
Cities of Kerrville and La Porte. She earned a Master’s degree in Public Administration from
U.T.—Arlington and a Bachelor’s degree in Human Resource Management from Columbia
Southern University. She is a member of the TCMA, International Public Management
Association for Human Resources (IPMA-HR), Society for Human Resource Management
(SHRM), San Antonio Human Resource Management Association, and is a former President
of the Bay Area Human Resource Management Association. She is an [PMA-HR Senior
Certified Professional and a SHRM Certified Professional.

D Jana Traxler. Human Resources Director and Risk Manager for the City of Murphy, Texas
(Region 13). Jana Traxler is 2 municipal Human Resources Executive who is committed to
being a strategic partner in municipal management, an employee advocate and a change agent.
She has experience working in both local and state governments as well as experience working
under a state funded contract with Hewlett Packard Enterprise Services. Prior to relocating to
Murphy, Texas, she held the position of the Human Resources Labor Relations Officer for
Shawnee County, Kansas. She is a graduate of the Villanova University Masters in Human
Resource Development program and holds the Senior Professional in Human Resources
designation.

I:I Robert D. Wilson, Jr. Board of Directors of the Post Oak Savannah Ground Conservation
District in Milano, Texas (Region 10) for the last four years. Robert Wilson has also served
on the Board of Directors for the Southwest Milam Water Supply Corporation for the past 13
years, and currently is the President. Mr. Wilson graduated from the University of Minnesota,
majoring in mathematics. He was a Captain in the US Army, 1964-1968, and served in Viet
Nam. He spent over 40 years in Commercial Banking, with the last 15 as Branch President of
Citizens National Bank in Rockdale, Texas. Mr. Wilson has served on numerous local boards
and organizations, volunteering his time to assist and improve the quality of life in Rockdale
over the past 15 years. He is active in his church as a Sunday School Teacher, Deacon, and
Treasurer.

WRITE IN CANDIDATE:

Page 3 of 6



PLACE 13

] Byron Black. (Incumbent). Board Chair, Central Appraisal District of Johnson County
(Region 8). He served as Mayor of Burleson from 1998-2004, previously serving as mayor
pro tem and as a Councilmember. He currently serves as Chair of the Impact Fee Committee
for the City of Burleson. Mr. Black is a past board member of the Area Metro Ambulance
Authority Board. He was a member of the Burleson Independent School District Board for
12 years, nine as President, and served as president of TASB. Mr. Black has served as a Board
member of the TML Intergovernmental Risk Pool since 2000, serving as Vice-Chair and
Chair.

I:I Mike Jones. Chief Appraiser/Chief Administrator of the Fannin Central Appraisal District in
Bonham, Texas (Region 13). His service in the property tax profession began in February,
2006 after serving a 20-year career in the United States Air Force. He holds a Bachelor of
Science in Occupational Education from Wayland Baptist University. His professional
credentials include the Registered Professional Appraiser and Registered Texas
Assessor/Collector Designations, a Certified Tax Administrator from the Institute of Certified
Tax Administrators and a Certified Chief Appraiser from the Texas Association of Appraisal
Districts and the Texas Association of Assessing Officers.

WRITE IN CANDIDATE:
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PLACE 14

D Bert Echterling. Mayor for the City of Robinson (Region 9) since 2015. Mr. Echterling has
served as a council member for Robinson since 2006. He serves on the McLennan County
Park Committee and on the Robinson Campus Improvement Committee. He is a past Board
Member for the Robinson Economic Development Committee and the Robinson Chamber of
Commerce. He was born and raised in Robinson, graduated from Robinson High School, and
attended McLennan Community College. In 1996, he joined the family business, Echterling
Builders, which he has owned since.

D David J. Harris. City Administrator for the City of Balcones Heights (Region 7) since 2014.
Mr. Harris began his local government career in 1996 at Bexar County and has served 18 years
in leadership of the cities of Hill Country Village (City Administrator), Schertz (Assistant City
Manager), and Alamo Heights (Interim Director). He serves as Immediate Past President and
on the Board of the Texas City Management Association, Secretary of TML Region 7,
President of Alamo Heights Rotary Club. Mr. Harris received his BA in American Studies
from Whitworth University and a MS in Urban Administration from Trinity University. He
is an ICMA Credentialed Manager and a member of TCMA and ICMA.

D David Rutledge. Mayor of Bridge City (Region 16) since 2016, re-elected to a second term
this past May, previously served as council member from 2005-2010 (term-limited), again in
2015, and is a representative on the Southeast Texas Regional Planning Commission (COG).
Active in TML, he has been recognized as a Certified Municipal Official (CMO) the previous
three years, is Vice President of TML Region 16, and serves on the TML Municipal Advocacy
Committee and the Municipal Policy Summit. A mechanical engineer by profession from
Lamar University in Beaumont, he serves on that university’s Mechanical Engineering
Advisory Council.

WRITE IN CANDIDATE:
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Certificate

I certify that the vote cast above has been cast in accordance with the will of the majority of the governing
body of the public entity named below.

Witness my hand, this day of , 2018.

Signature of Authorized Official Title

Printed Name of Authorized Official

Printed Name of Political Entity
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J The City of West University Place

A Neighborhood City

CITY COUNCIL STAFF

Susan Sample, Mayor M. Chris Peifer, City Manager
Wayne J. Franklin, Mayor Pro Tem Alan Petrov, City Attorney
Bob Higley, Councilmember Thelma Gilliam, City Secretary

Kellye Burke, Councilmember Mardi
Turner, Councilmember

DRAFT
CITY COUNCIL ACTION MINUTES

The City Council of the City of West University Place, Texas, met in a workshop and regular session on
Monday, August 27, 2018, in the Municipal Building, 3800 University, West University Place, Texas
beginning at approximately 6:00 p.m.

Workshop Agenda was as follows:

Call to Order. Mayor Sample called the meeting to order at approximately 6:00 p.m. in the Council
Chambers. Council and Staff in attendance were: Mayor Pro Tem Franklin, Councilmembers Burke,
Higley, and Turner, City Manager Peifer, City Secretary Gilliam, IT Director McFarland, and Police Chief
Walker.

1. Virtual Gate Security Program

Matters related to a workshop to receive an update on the City’s Virtual Gate Security Program.
Discuss and take any desired action. Mr. Gary McFarland, IT Director and Mr. Ken Walker, Police Chief

Councilmember Higley moved to recess the workshop and convene into executive session in
accordance with Section 551.076 of Chapter 551 of the Texas Government Code. Councilmember
Turner seconded the motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner
Noes: None
Absent: None

City Council held the executive session in the Council Chambers Conference Room where IT Director
McFarland and Police Chief Walker provided an update on the Virtual Gate Security Program.

2. Close Executive Session and Reconvene Special Meeting in Council Chambers

Councilmember Higley moved to close the executive session and reconvene the workshop at 6:34
p.m. Councilmember Burke seconded the motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner
Noes: None
Absent: None

No Action Taken.



City Council Meeting Action Minutes, August 27, 2018.

3. Adjourn Special Meeting

Councilmember Higley moved to close the workshop session. Councilmember Burke seconded the
motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner
Noes: None
Absent: None

Workshop closed at approximately 6:35 p.m.

Regular Meeting Called to Order. Mayor Sample called the regular meeting to order at approximately
6:35 p.m. in the Council Chambers. Council and Staff in attendance were: Mayor Pro Tem Franklin,
Councilmembers Burke, Higley, and Turner, City Manager Peifer, Assistant City Manager/Public Works
Director Beach, City Attorney Petrov, City Secretary Gilliam, Police Chief Walker, Communications
Director Jett, and Finance Director Kalka

Pledge of Allegiance: Mark Cheek, Troop 266, led the Pledge.

Notice of Meeting: City Secretary Gilliam confirmed that the notice of the meeting was duly posted in
accordance with the Texas Government Code, Chapter 551.

Regular Meeting Agenda items were as follows:
4. Public Comments

This was an opportunity for citizens to speak to Council relating to agenda and non-agenda items.
Commenters were:

e Robert Grossman, 4103 Ruskin, spoke regarding the AT&T issue.
¢ Alida Drewes, 6112 Fordham, spoke regarding various issues, including AT&T facility and the
purchase of police vehicles

5. Award contract for Police Vehicles
Matters related to the purchase of two (2) police vehicles. Recommended Action: Appropriate $96,000
from the Vehicle Replacement Fund for the replacement of two (2) police patrol vehicles and ancillary equipment;
award the bid to Helfman Ford in the amount of $62,290, and authorize the city manager to purchase the two
police vehicles and ancillary equipment. Mr. Dave Beach, Public Works Director

Councilmember Higley moved to (1) appropriate $96,000 from the Vehicle Replacement Fund for
replacement of two police patrol vehicles and ancillary equipment; (2) award the bid received from
Helfman Ford in the amount of $62,290; and (3) authorize the city manager to purchase two police
patrol vehicles and ancillary equipment. Mayor Pro Tem Franklin seconded the motion. MOTION
PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner

Noes: None
Absent: None
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City Council Meeting Action Minutes, August 27, 2018.

6. Designation of Houston-Galveston Area Council Representatives
Matters related to a designating a representative and an alternate to the Houston-Galveston Area
Council 2019 General Assembly. Recommended Action: Discuss and take any desired action. Mr. M. Chris
Peifer, City Manager

Councilmember Turner moved to designate Mayor Susan Sample as the representative and
Councilmember Kellye Burke as the alternate for the Houston-Galveston Area Council 2019 General
Assembly. Mayor Pro Tem Franklin seconded the motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Turner
Noes: Higley
Absent: None

7. Consent Agenda
All Consent Agenda items listed are considered to be routine by the City Council and will be enacted
by one motion. There will be no separate discussion of these items unless a Council member requests
in which event the item will be removed from the Consent Agenda and considered in its normal
sequence on the agenda.

A. City Council Minutes
Approve City Council Action Minutes of August 13, 2018. Recommended Action: Approve
Minutes. Ms. Thelma Gilliam, City Secretary

Councilmember Higley moved to approve the Consent Agenda as presented. Mayor Pro Tem Franklin
seconded the motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner
Noes: None
Absent: None

8. Adjourn
With no other matters before Council, Councilmember Higley moved to adjourn the meeting at

approximately 6:52 p.m. Mayor Pro Tem Franklin seconded the motion. MOTION PASSED.

Ayes: Sample, Franklin, Burke, Higley, Turner
Noes: None
Absent: None

Prepared by: Thelma A. Gilliam, TRMC, City Secretary Council Approval Date
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AGENDA MEMO
BUSINESS OF THE CITY COUNCIL

CITY OF WEST UNIVERSITY PLACE, TEXAS

AGENDA OF:

DATE SUBMITTED:

PREPARED BY:

September 10,2018 AGENDA ITEM: 9B

September 4, 2010 DEPARTMENT: Parks and Recreation

Thelma Gilliam . Thelma Gilliam
City Secretary PRESENTER: City Secretary

Resolution Appointing/Reappointing Members to Friends of West

SUBJECT: University Parks Fund, Inc., Board
ATTACHMENTS: L. Resolution .

2. Applications for new appointees
EXPENDITURE REQUIRED: N/A
AMOUNT BUDGETED: N/A
ACCOUNT NO.: N/A

ADDITIONAL APPROPRIATION REQUIRED: N/A

ACCOUNT NO.:

N/A

EXECUTIVE SUMMARY

The Friends of West University Parks Fund, Inc., Board (Board) is requesting approval of a resolution
appointing Dan Fertig to Position 20 and Sarah Knysh to Position 9 to the Board (see attached
applications). Appropriate officials have vetted the applicants and are satisfied that they will be
excellent additions to the Board.

Adoption of the resolution also reappoints Stephen Jacobson (Position 10), Christi Young (Position
11), Mitra Woody (Position 18), and Kara Schaefer (Position 19) to the Board. These members have
proven to be great assets to the Board and, therefore, staff is requesting that they all be reappointed.

RECOMMENDATION

Staff recommends Council approve the resolution appointing and reappointing the specified members
to the Friends of West University Parks Fund, Inc., in the positions and terms outlined in the

resolution.




City of West University Place
Harris County, Texas

RESOLUTION NUMBER XXXX-XX

A RESOLUTION APPOINTING AND REAPPOINTING MEMBERS TO THE BOARD OF
THE FRIENDS OF WEST UNIVERSITY PARKS FUND, INC., A NON-PROFIT CORPORATION

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
WEST UNIVERSITY PLACE:

Section 1. That the following persons are appointed/reappointed to serve as
members on the Board of the Friends of West University Parks Fund, Inc., a non-profit
corporation, for the specific terms of the specific positions indicated below:

APPOINTEE EFFECTIVE DATE POSITION TERM ENDING
Sarah Knysh September 10, 2018 Position 9 August 31, 2021
Dan Fertig September 10, 2018 Position 20 August 31, 2021

REAPPOINTEE

Stephen Jacobson September 10, 2018 Position 10 August 31, 2021
Christi Young September 10, 2018 Position 11 August 31, 2021
Mitra Woody September 10, 2018 Position 18 August 31, 2021
Kara Schaefer September 10, 2018 Position 19 August 31, 2021
Section 2. All resolutions and parts of resolutions in conflict herewith are hereby

repealed to the extent of the conflicts only.

Section 3. If any word, phrase, clause, sentence, paragraph, section or other part of
this resolution or the application thereof to any person or circumstance, shall ever be held to be
invalid or unconstitutional by any court of competent jurisdiction, the remainder of this resolution
and the application of such word, phrase, clause, sentence, paragraph, section or other part of
this resolution to any other persons or circumstances shall not be affected thereby.

Section 4. The City Council officially finds, determines and declares that a sufficient
written notice of the date, hour, place and subject of each meeting at which this resolution was
discussed, considered or acted upon was given in the manner required by the Texas Open
Meetings Act, as amended, and that each such meeting has been open to the public as required
by law at all times during such discussion, consideration and action. The City Council ratifies,
approves and confirms such notices and the contents and posting thereof.

PASSED AND APPROVED this 10" day of September , 2018.

ATTEST: SIGNED:

Thelma A. Gilliam, City Secretary Susan Sample, Mayor
(SEAL)

RECOMMENDED BY: APPROVED AS TO FORM:

M. Chris Peifer, City Manager Alan Petrov, City Attorney



CITY OF WEST UNIVERSITY PLACE

Board and Committee Membership Application

Name: D all ;6) F ¢ r'll{/q Office Phone:
Home Address: 309 Taasky B Cj Cell Phone:
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Background, Experience, Special Talents, etc.

Previous Board or Committee Experience:
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Why are you interested in this board, committee or area of service?
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CITY OF WEST UNIVERSITY PLACE

Board and Committee Membership Application

Name: Sarah Knysh Office Phone: NA
Home Address: 4018 Marquette St Cell Phone J

Email Address: _ Home Phone: NA

Employed By/Retired From: Work from Home
(Please Circle One)

Spouses Name: Mark Knysh
(Please Circle One)

Employed By/Retired From: Citi Bank
(Please Circle One)

Education: BA, Stetson University MS, Manhattanville College

Background, Experience, Special Talents, etc.: Background in; event planning and management

along with developing marketing and social media strategies.

Previous Board or Committee Experience: The past seven years have been spent volunteering at
my children’s preschools and St Anne’s Catholic Church. Prior to moving to TX | participated

on multiple company and industry committees.

Specific Board or Committee Applied for: Special projects/events, social media, admin/office_

If no Specific Board or Committee, Area of Interest:

Why are you interested in this board, committee or area of service? Our family moved to West U
7 years ago because we had heard of its wonderful appeal to young families. Since having our 3
children we have spent countless hours at the West U parks and participating in community
events and activities. I am looking forward to giving back my time to help others enjoy all that
this community has to offer while also focusing on the future and sustainability of the West

University park system.

Limitations on Availability:

References (optional): Katie Hill, Jessica Newell,
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